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General Manager’s Message
General Manager’s Message

Rebuilding, Reforming, and Improving Regional Transit

Despite the challenges of delivering safer, more reliable service after decades of
chronic underinvestment, Metro remains a powerful economic engine that drives
the region’s economy. Nearly 30 percent of the region’s property tax base and more
than half of the jobs are located within a half mile of either a Metrorail station or a
Metrobus stop. Metro is the region’s 10th largest employer and provides 300
million customer trips per year.
In recognition of Metro’s importance as a transportation and economic asset, regional
funding partners came together this year to create the first dedicated capital revenue
program in the Agency’s history. New legislation in the State of Maryland, the
Commonwealth of Virginia and the District of Columbia will provide $500 million
annually for a Capital Trust Fund. This fund will help Metro launch a vital 10-year,
$15.5 billion capital investment program.
Metro’s FY2019 approved budget funds a safer, more reliable, and fiscally-responsible transit service for the
National Capital Region. Importantly, the $3.2 billion budget does not raise fares or reduce service. The budget
provides funding to improve the customer experience, including a Rush Hour Promise guarantee – the only one of
its kind in the industry – which automatically credits rail customers for trips that are delayed more than 15 minutes.
Our Board, employees and other stakeholders are working together to make a significant difference in reliability
and performance. Nearing the end of FY2018, we are seeing the results:


9 out of 10 rail trips now arrive on time



Bus on-time performance is at 79 percent



Railcar performance the highest in eight years, with customer offloads down 40 percent



Escalator performance is at 94 percent availability



Customer experience has improved with free Wi-Fi, cellular service, and brighter and cleaner stations

The FY2019 budget includes $1.3 billion of capital investment for the fiscal year, and $8.5 billion over six years, to
continue progress toward Metro’s critical capital improvement objectives. These include:


Complete delivery of new 7000-series railcars to replace older, less reliable trains;



Procurement of new buses and paratransit vehicles



Additional rehabilitation of track infrastructure and stations, traction power improvements, new radio
communications and wireless systems improvements

In April 2017, I announced a plan to Keep Metro Safe, Reliable and Affordable. The plan calls for 10 actions to
restore Metro to a state of good repair with long-term financial sustainability. This budget reduces costs through
management actions and competitive contracting, which limits the growth of jurisdictional operating subsidy for
Metro to three percent, or $29 million in FY2019 – substantially less than the 16 percent subsidy increase in
FY2018.
The budget does not fund wage increases for the workforce – subject to the outcome of the binding arbitration
process underway – the extension of all Red Line trains to Shady Grove, Silver Line Phase 2 service or new bus
services, which may be funded on a discretionary basis by the jurisdictions.

With capital funding in hand, and with the support of our customers, regional partners and Board of Directors,
Metro and its employees now begin the hard work of rebuilding, reforming and improving transit for the
region.

Paul J. Wiedefeld
General Manager and Chief Executive Officer
FY2019 Approved Budget
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Board of Directors
The Washington Metropolitan Area Transit Authority is governed by a 16-member Board of Directors
composed of eight Principal and eight Alternate members. The District of Columbia, Maryland, Virginia
and the Federal Government each appoint two Principal and two Alternate members. Below are the
members currently serving on the Board.
Jack Evans, Chair
Appointed to the Board as a Principal Director in January 2015 representing the
District of Columbia. Mr. Evans has served on the Council of the District of
Columbia (Ward 2) since 1991. Mr. Evans currently serves as Chair of the Board
Executive Committee. He also serves on the Finance & Budget Committee.
Jim Corcoran, Second Vice Chair
Appointed to the Board as a Principal Director in February 2015 representing the
Commonwealth of Virginia. Since April 2010, Mr. Corcoran has served as
President and CEO of the Fairfax County Chamber of Commerce. He currently
chairs the Board Capital & Strategic Planning Committee and serves as Second
Vice Chair on the Executive Committee.
Steve McMillin
Appointed to the Board as a Principal Director in July 2017 representing the
Federal Government. Mr. McMillin is a partner in the economic and public policy
consulting firm US Policy Metrics LLC. Previously he was Deputy Director of the
Office of Management and Budget. He also served the U.S. Senate for two years
as financial economist. Mr. McMillin is Federal Representative on the Board
Executive Committee and also serves on the Finance & Budget Committee.
Corbett A. Price
Appointed to the Board as a Principal Director in March 2015 representing the
District of Columbia. Mr. Price currently serves as Chairman and CEO of Quantix
Health Capital, LLC. Additionally, he chairs the Board Business Oversight
Committee.
Michael Goldman
Appointed to the Board as a Principal Director in June 2013 representing the State
of Maryland. Mr. Goldman has practiced in the areas of international, antitrust and
transportation law. Mr. Goldman chairs the Board Finance & Budget Committee.

iii

Catherine Hudgins
Appointed to the Board as a Principal Director in 2008 representing the State of
Virginia. Mrs. Hudgins served as Chair in both 2011 and 2012. She joined the
Board in January 2004 as an Alternate Director. She was first elected to the
Fairfax County Board of Supervisors in November 1999 and is currently serving
her third term. Mrs. Hudgins currently serves on the Board Safety & Service
Delivery Committee.
David Horner
Appointed to the Board as a Principal Directors in July 2017 representing the
Federal Government. Mr. Horner is a partner with the law firm Hunton &
Williams LLP. He also served as Deputy Assistant Secretary for Transportation
Policy and Chief Counsel of the Federal Transit Administration. Mr. Horner
currently serves on the Board Business Oversight Committee.
Tom Bulger
Appointed to the Board as an Alternate Director in July 2011 representing the
District of Columbia. Mr. Bulger is President of Government Relations Inc., and
has been a federal advocate and policy consultant. He currently serves on the
Board Capital & Strategic Planning Committee.
Malcolm Augustine
Appointed to the Board as an Alternate Director in July 2015 representing Prince
George’s County, Maryland. Mr. Augustine is a multi-channel marketing, sales,
analytics and customer relationship executive in the direct marketing sector with
expertise in higher education, non-profit, and healthcare at Intra Mail Network.
Mr. Augustine serves on the Board Capital & Strategic Planning Committee.
Christian Dorsey
Appointed to the Board as an Alternate Director in January 2016 representing
Arlington County, Virginia. Mr. Dorsey was elected to the Arlington County
Board in November of 2015. He also represents Arlington on the board of the
Metropolitan Washington Council of Governments and serves as one of three
Arlington commissioners of The Northern Virginia Transportation Commission
(NVTC). Mr. Dorsey serves as Vice Chair of the Board Finance & Budget
Committee.

iv

Robert Lauby
Appointed to the Board as an Alternate Director in June 2016 representing the
Federal Government. Mr. Lauby has 37 years of railroad and rail transit
experience involving safety, security, accident investigation, project management,
project engineering, manufacturing, and vehicle maintenance. He currently serves
as Associate Administrator for Railroad Safety and Chief Safety Officer with the
Federal Railroad Administration (FRA). Additionally, he serves as Chair of the
Board Safety & Service Delivery Committee.

Jeff Marootian
Appointed to the Board as an Alternate Director in September 2017 representing
the District of Columbia. Mr. Marootian is the Interim Director at the District
Department of Transportation (DDOT). He joins DDOT from the US Department
of Transportation, where he served under the Transportation Secretary from 2013
to 2017. Mr. Marootian currently serves on the Board Finance & Budget
Committee.
Kathy Porter
Appointed to the Board as an Alternate Director in January 2011 representing
Montgomery County, Maryland. Ms. Porter was Mayor of the City of Takoma
Park, Maryland, from 1997 to 2007. Currently, Ms. Porter serves on the Board
Business Oversight Committee.
Paul C. Smedberg
Appointed to the Board as an Alternate Director in January 2016 representing the
Commonwealth of Virginia. Mr. Smedberg was first elected to the Alexandria
City Council in 2003 and was re-elected for a fifth term in November of 2015. He
is currently the Director of Advocacy & Government Affairs at the American
Academy of Physical Medicine & Rehabilitation. Mr. Smedberg serves as Vice
Chair of the Board Business Oversight Committee.
Anthony E. Costa
Appointed to the Board as an Alternate Director in July 2014 representing the
Federal Government. Mr. Costa is currently Senior Advisor to the Administrator
of the General Services Administration (GSA) and is leading GSA's efforts to help
direct federal real estate activities to encourage the provision of environments
where communities and employees live and work. Mr. Costa serves as Vice Chair
of the Board Capital & Strategic Planning Committee.
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History in Brief
The Washington Metropolitan Area Transit Authority
(WMATA), commonly referred to as Metro, was created in
1967 through an interstate compact among the District of
Columbia, Maryland and Virginia. Construction of the
Metrorail system began in 1969, and the first phase of
Metrorail operation began in 1976.
Metro added a second transit service to its network in
1973 when, under direction from the United States
Congress, it acquired four Washington-area bus systems
and merged them to create Metrobus.
In 1994, as mandated by the Americans with Disabilities
Act, Metro began providing MetroAccess paratransit
service for people with disabilities who are unable to use
the fixed route transit service.
Metro completed the originally planned 103-mile
Metrorail system in early 2001. In 2004, Metro expanded
the rail system, opening the Blue Line extension to Largo
Town Center, as well as the NoMa- Gallaudet U station on
the Red Line. These expansions increased the Metrorail
system to 86 stations and 106 miles.
In March 2009, Metropolitan Washington Airports
Authority (MWAA) started construction on the Silver
Line, a 23-mile rail extension in Fairfax and Loudoun
Counties in Virginia. Supported by a Full-Funding Grant
Agreement from the Federal Transit Administration, toll
revenues, and other revenues from funding partners, phase
1 opened on July 26, 2014 with 11.6 miles and five new
stations extending service to Tysons Corner and Reston.
Phase 2, an additional 11.4 miles with six new stations,
will provide service to Dulles International Airport and
Loudoun County. Construction on Phase 2 is expected to
be complete in FY2020, with revenue service projected to
begin during the fourth quarter.



Average weekday passenger trips on Metrorail,
Metrobus, and MetroAccess total approximately 1.0
million.



More than half of Metrorail stations serve federal
facilities, and over a quarter of Metrorail trips on an
average weekday are taken by federal employees.
Metro has one of the most active joint
development programs in the nation and has
spurred over $235 billion in economic activity
at and around its stations.

Metrorail
The Metrorail system is a rapid transit system that consists
roughly of 118 route miles, 91 passenger stations and a fleet
of over 1,200 railcars. Starting in FY2018, service is
operated 5:00 am to 11:30 pm Monday through
Thursday, 5:00 am to 1:00 am on Fridays, 7:00 am to 1:00
am on Saturdays, and 8:00 am to 11:00 pm on Sundays.
The system is comprised of three main types of structures:
underground, surface and elevated. The underground
sections consist of 50.5 route miles and 47 stations, the
surface sections comprise 58 miles and 38 stations, and
the elevated sections consist of 9.2 route miles and 6
stations. While there are three types of structures, they
operate as one unified system providing seamless service
to passengers. All Metrorail stations and railcars are
accessible to disabled passengers and compliant with the
Americans with Disabilities Act (ADA).

The Silver Line is Metro’s largest rail
expansion project since the opening of the
National Airport to Stadium-Armory segment
in 1977.

Key Metro Facts




Metro’s service area size is approximately 1,500 square
miles with a population of approximately four million
people.
Metro’s transit zone consists of the District of
Columbia, the Maryland counties of Prince George’s
and Montgomery, and the Northern Virginia counties
of Arlington, Fairfax and Loudoun and the cities of
Alexandria, Fairfax and Falls Church.

FY2019 Approved Budget

Metrorail service is operated on six lines: Blue between
Franconia-Springfield and Largo Town Center; Green
between Branch Avenue and Greenbelt; Orange between
New Carrollton and Vienna; Red between Glenmont and
Shady Grove; Yellow between Huntington and Fort
Totten; and Silver between Wiehle-Reston East and Largo
Town Center.
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Metrorail is projected to provide 173 million
passenger trips in FY2019.

The first Metrorail line opened was the Red Line
consisting of 4.6 miles from Farragut North to Rhode
Island Avenue. By July 1977, the Blue and Orange Lines
were added with service between National Airport and the
Stadium-Armory. This added 11.8 miles and 17 new
stations to Metro’s rail operation. With continued
development, in 1983 the Yellow Line was added with
service from Gallery Place-Chinatown to the Pentagon,
adding 3.3 miles and one station. In 1991, the Green Line
was added providing service from Gallery Place to U St/
African-American Civil War Memorial/Cardozo. In 2001,
the Green Line was extended to Branch Avenue, and in
2004, the Blue Line was extended to Largo Town Center
and the NoMa-Gallaudet Station on the Red Line opened
to passengers. The table below provides a list of all
openings.

The system is equipped with communication systems that
facilitate the flow of information to and from
passengers. The Metrorail operations control center is
equipped with two-way radios for communication with all
train operators in service, as well as hotlines to the police
and fire departments in all of the jurisdictions served by
Metro. Public address systems on all trains and platforms
facilitate communications from Metrorail train operators
and station managers. All stations are also equipped with
digital signs that show next train arrival times and system
status. Passenger-to-train operator intercoms are located
inside all rail cars, one at each end, and there are
passenger-to-station manager intercoms on all station
platforms, landings, and in all elevators. The ongoing
radio infrastructure renewal and cellular communications
project will upgrade Metro’s radio system for Metro
workers and first responders and provide cellular
capability throughout the tunnels and in stations for
customers.

Sequence of MetroRail Openings
Stations

Miles

Date

5

4.6

03/29/1976

Line
Red

Segment

Red

Gallery Pl-Chinatown

1

0

12/15/1976

Red

To DuPont Circle

1

1.1

01/17/1977

Blue/Orange

National Airport to Stadium-Armory

17

11.8

07/01/1977

Red

To Silver Spring

4

5.7

02/06/1978

Orange

To New Carrollton

5

7.4

11/20/1978

Orange

To Ballston- MU

4

3

12/01/1979

Blue

To Addison Road

3

3.6

11/22/1980

Red

To Van Ness- UDC

3

2.1

12/05/1981

Yellow

Gallery PL - Chinatown to Pentagon

1

3.3

04/30/1983

Blue

To Huntington

4

4.2

12/17/1983

Red

To Grosvenor

5

6.8

08/25/1984

Red

To Shady Grove

4

7

12/15/1984

Orange

To Vienna/Fairfax-GMU

4

9.1

06/07/1986

Red

To Wheaton

2

3.2

09/22/1990

Green

To U St/African-Amer Civil War Memorial/Cardozo

3

1.7

05/11/1991

Blue

To Van Dorn Street

1

3.9

06/15/1991

Green

To Anacostia

3

2.9

12/28/1991

Green

To Greenbelt

4

7

12/11/1993

Farragut North to Rhode island Ave

Blue

To Franconia-Springfield

1

3.3

06/29/1997

Red

To Glenmont

1

1.4

07/25/1998

Green

Columbia Heights to Fort Totten

2

2.9

09/18/1999

Green

To Branch Ave

5

6.5

01/13/2001

Red

NoMa-Gallaudet U

1

0

11/20/2004

Blue

To Largo Town Center

2

3.2

12/18/2004

Silver

To Wiehle-Reston East

5

11.6

07/26/2014

Vertical Transportation

FY2019 Approved Budget
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Metrorail’s design requires high reliance on vertical
mobility through the utilization of elevators and escalators.
Most customers access Metrorail via escalators to the train
platform, while elevators provide accessibility for persons
with disabilities, seniors, customers with strollers, travelers
carrying luggage and other riders.

Metrobus is projected to provide 111 million
trips in FY2019.

The BusETA service provides customers information on
Metrobus arrival times at a particular bus stop. It uses
satellite technology to find specific locations of a bus and
sends the estimated arrival time of the bus to customers via
mobile devices. The entire bus fleet is equipped with twoway radio links to the operations control center, emergency
radio silent alarms, passenger counters, and automatic
vehicle locators. In addition, security cameras are installed
on all Metro buses. Metrobus is working to install operator
safety shields on all legacy Metro fleet; safety shields are
included in new buses.

MetroAccess

Metro is the single largest vertical
transportation operator in North America.

Metro operates more than 900 vertical transportation
assets (618 escalators and 317 elevators) and carries
approximately two million passengers each weekday.
The Wheaton Station on the Red Line has the longest
escalator (230 feet) in the Western Hemisphere. The
Forest Glen Station, also on the Red Line, is the deepest
station in the system (196 feet or 21 stories below street
level) with high speed elevators that take less than 20
seconds to travel from the street to the platform.

MetroAccess ensures the ongoing accessibility of
Metrobus and Metrorail for customers with disabilities,
and in accordance with the Americans with Disabilities
Act (ADA), provides MetroAccess paratransit service for
those who are unable to use bus and rail. MetroAccess, a
shared-ride, door-to- door service, is offered for the same
days, hours, and locations as fixed-route transit,
utilizing a fleet of 750 vehicles in FY2019. Service
contractors operate the van service and manage the
operations control center and quality assurance
functions. MetroAccess provides over two million trips
each year.

Metrobus
Metrobus provides safe, reliable and effective service
across the National Capital Region. Metrobus operates 164
lines with 255 routes covering over 2,365 street miles of
service throughout the region. Service is provided on a
combination of local, limited-stop (MetroExtra) and
express routes connecting the region to Metrorail;
employment, medical and activity centers; schools,
colleges and universities; airports; military installations;
and commuter rail. Metro utilizes 11,017 bus stops
supported by 2,554 shelters owned by 15 separate
agencies.
The fleet is comprised of 1,583 buses to meet peak
weekday service requirements of 1,249 buses with varying
sizes and capacities, and to support maintenance of the
fleet. All buses are accessible to people with disabilities,
and bike racks are available for use on all buses. Service is
provided from nine operating divisions located through out
the service area in the District of Columbia, Maryland and
Virginia.
FY2019 Approved Budget

Demand for paratransit service is increasing, as the
population of people with disabilities is growing in the
region and nationwide. For this reason, it is critical for
Metro to accommodate as many customers as possible.
Metro provides travel training to assist customers with
disabilities in navigating the bus and rail system, while
encouraging customers to take full advantage of the
many accessibility and safety features. MetroAccess
partners with Metrobus and Metrorail to provide group
orientations and workshops to educate organizations on
how to provide travel training to their clients.
4
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Additionally, Metro has partnered with the jurisdictions to
improve the accessibility of bus stops in the region,
further enhancing customers’ ability to make use of the
fixed-route system. Because of these initiatives and
Metro’s free ride benefit, MetroAccess customers take
over 2.4 million fixed-route trips each year.
To keep MetroAccess sustainable for future years, Metro
has embarked on a campaign to facilitate the establishment of lower-cost alternatives to MetroAccess. Metro
is helping to facilitate the following programs:
 Coordinated Alternatives to Paratransit Services
(CAPS), established in 2013, provides transportation
service for clients of two human services agencies
(HSA) in Maryland between the HSAs main facilities
and clients’ homes. Service provided under the CAPS
project costs Metro 32 percent less per trip than a
comparable trip on MetroAccess.


TransportDC, a taxi alternative to MetroAccess for
District of Columbia residents was set up in 2014.
Under TransportDC, a jurisdiction-run service, the
District is paying 44 percent less per trip than they
would have paid Metro for providing the same trips on
MetroAccess. As a result, Metro reduced the District’s
MetroAccess subsidy by 100,000 trips or nearly $5.0
million in FY2017.



Abilities-Ride, which started in the first quarter of
FY2018, is a public-private partnership between Metro
and two vendors to provide generally available ondemand and reserve trip service to MetroAccess
customers for trips beginning and ending in Maryland.
The program is designed to be an alternative for a
portion of Maryland-to-Maryland MetroAccess trips.
Trips provided by the program are expected to cost
Metro 66 percent less than comparable MetroAccess
trips.

Oversight

oversees safety measures and helps develop nextgeneration technology research.
The Federal Government, through FTA, provides
financial assistance to develop new transit systems and
improve, maintain, and operate existing systems. FTA
provides and monitors grants to state and local transit
providers. These grantees are responsible for managing
their programs in accordance with federal requirements,
and FTA is responsible for ensuring that grantees follow
federal mandates along with statutory and administrative
requirements.
On October 9, 2015, FTA assumed the safety oversight
responsibilities of the Tri-State Oversight Committee,
which was originally created by state-level agencies to
jointly oversee rail safety and security at WMATA.
In 2017, the District of Columbia, Maryland and Virginia
passed legislation to create the Metro Safety Commission
(MSC), which will serve as Metro’s State Safety Oversight
Agency (SSOA). The creation of an SSOA was required in
the Moving Ahead for Progress in the 21st Century Act
( MAP-21). Congressional consent of the legislation
passed by the three funding jurisdictions has been passed
by Congress and signed by the President. The three
jurisdictions are in the process of naming Board members
and working with the FTA on standing up the MSC. Once
the MSC is certified, the FTA will relinquish direct
safety oversight of WMATA.

WMATA Office of the Inspector General
The Office of Inspector General, authorized by the
WMATA Board of Directors in April 2006, supervises and
conducts independent audits, investigations, and reviews
of Metro programs and operations to promote efficiency
and financial integrity as well as to prevent and detect
fraud, waste, and abuse in such programs and operations.

Oversight

Department of Internal Compliance

WMATA oversight is provided by a variety of internal and
external offices, committees, and administrations. These
oversight entities include, but are not limited to, the
Federal Transit Administration (FTA), the WMATA
Office of Inspector General (OIG), the Department of
Internal Compliance (INCP), and various advisory
entities. Each entity’s oversight roles and responsibilities
are described below.

The Department of Internal Compliance (INCP) is a
proactive business partner that assures Metro carries out its
mission with integrity and in accordance with rules,
regulations and policies. INCP reports directly to the
General Manager/CEO and consists of two compliance
offices, QICO and MARC.

Federal Transit Administration
The FTA is the agency of the United States Department of
Transportation that provides financial and technical
assistance to local public transit systems. The FTA also
FY2019 Approved Budget

Quality Assurance, Internal Compliance and Oversight
(QICO) provides independent reviews of Metro’s
operational and engineering processes and assets;
promotes and coordinates the implementation of
compliance with internal and external regulatory
requirements; furthers quality improvement initiatives and
action plans that are data driven and results-centric with
5
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Regional Transit Planning

the objective of safeguarding the mission and success of
the agency while enhancing the customer experience.

Maryland and Northern Virginia; the region is home to
almost six million people and over three million jobs.

Management Audits, Risk and Compliance Office
(MARC) provides independent, objective assessments and
reviews of Metro's system of internal controls and
underlying business processes with a primary focus on
financial management and internal business operations.
Reviews and assessments are designed to add value and
improve Metro's operations by bringing a systematic and
disciplined approach to evaluating and improving the
management of related risks, internal controls and
governance processes.

In FY2019, region-wide ridership on
Metrorail, Metrobus and MetroAccess is
projected to be 287 million trips.

Advisors
WMATA has three primary advisory groups: the
Riders’ Advisory Council, the Accessibility Advisory
Committee, and the Joint Coordinating Committee. These
advisory entities focus on specific issues as described
below:

Riders’ Advisory Council
In September 2005, the WMATA Board established the
Riders' Advisory Council (RAC). The Council provides
Metro customers a forum to provide i n p u t o n bus, rail
and paratransit services. The 21-member council
includes six representatives from the District of
Columbia, Maryland and Virginia, two at-large members,
and the chair of WMATA's Accessibility Advisory
Committee.

Accessibility Advisory Committee
WMATA’s Accessibility Advisory Committee (AAC) was
created to address the needs of senior citizens and
customers with disabilities. Its efforts have resulted in
numerous service upgrades including gap reducers, which
make it easier for customers who use wheelchairs to board
Metrorail trains.

Joint Coordinating Committee
The Joint Coordinating Committee (JCC) consists of staff
members from the jurisdictions supporting WMATA. The
JCC was established by the Board of Directors to facilitate
the exchange of information between jurisdictions and
Metro staff. Meeting agendas are developed by Metro
staff and the JCC chairman and include items referred by
the Board or Metro staff, as well as items requested by
JCC members.

Regional Transit Planning
The Washington Metropolitan Area encompasses over
4,000 square miles in the District of Columbia, suburban
FY2019 Approved Budget

As the primary transit provider in the region, Metro is
integral to the regional transportation planning process.
The WMATA Compact gives the Authority the power to
adopt a Mass Transit Plan as part of the region’s
continuous, comprehensive transportation planning
process. Metro’s regional planning function encompasses
the preparation of transit system plans in partnership
with other regional transit providers, conducting systemstudies,
planning
analysis
and
transportation
communication of transit needs to regional planning
bodies, and participation in planning processes at the
regional and sub-regional levels. Metro has a particular
responsibility to ensure that the region’s transit provider’s
needs, both capital and operating, are reflected during the
establishment of the Mass Transit Plan and that the region
achieves a balanced system of transportation.
Metro coordinates with its regional partners to determine
transit-based priorities and projects. The WMATA Board
of Directors, composed of members from the Compact
jurisdictions and Federal Government, helps determine
those priorities and provides policy direction. The JCC
brings together jurisdictional staff to coordinate on
various budget and operational issues in conjunction
with Board Committee meetings. Internal planning and
programming are designed to work within this institutional
framework.
The National Capital Region Transportation Planning
Board (TPB) is the federally designated Metropolitan
Planning Organization (MPO) to coordinate transportation
planning and funding for the Washington region. The TPB
serves as a forum for the region to develop transportation
plans, policies and actions, and to set regional
transportation priorities through the Constrained Long
Range Plan (CLRP) and the six-year Transportation
Improvement Plan (TIP). The TPB also provides technical
resources for planning and policy making. WMATA is one
of the implementing agencies in the TPB planning process
and is a voting member of the TPB. WMATA is also an
active member of the TPB Technical Committee and
several subcommittees such as Travel Forecasting, Bicycle
and Pedestrian, Regional Bus, Regional Transportation
Demand Management Marketing, and Human Services
Subcommittee.
The Northern Virginia Transportation Commission
(NVTC) administers transit finance and operations in
Northern Virginia and coordinates transit service across
jurisdictional boundaries. The Northern Virginia
6

Chapter 1 - Introduction

Transportation Authority (NVTA) is responsible for
developing a Northern Virginia Regional Transportation
Plan which provides long range planning and inter-agency
coordination in Northern Virginia. WMATA works with
both NVTC and NVTA on important transit funding and
corridor development initiatives to enhance public transit
service and ensure integration of transit in highway
investments and the Department of Transportation (DOT).
WMATA also works with the District of Columbia,
Maryland, and Virginia on important local plans and
project development initiatives to enhance public transit
service and ensure integration of transit with roadway
investments.

Demographics
Based on the 2010 Census, the population of the Compact
jurisdictions currently served by Metro is 3.9 million
people across four counties (Montgomery and Prince
George’s in Maryland, Fairfax and Arlington in
Virginia), three cities (Alexandria, Falls Church, and
Fairfax in Virginia), and one federal district, which is the
ninth largest metropolitan area of the country.
Based on the 2014 American Community Survey (ACS),
the demographic profile of the Washington Metropolitan
area is as follows:


41.1 percent of the population is non-Hispanic white



29.3 percent is black or African American



15.5 percent is Hispanic or Latino



10.9 percent is Asian



3.2 percent is Mixed-Other

Economy
Metro’s ridership and overall financial outlook are directly
influenced by the population, economic conditions, and
employment growth in the District of Columbia and the
surrounding jurisdictions in Maryland and Virginia.
Job Growth in Metropolitan Washington: According to a
May 2016 study by the Metropolitan Washington Council
of Governments (COGS) Trends in Workforce Demand,

FY2019 Approved Budget

Regional Transit Planning

while metropolitan Washington has a skilled and educated
workforce, there have been concerns in the last few years
about the region’s economic performance. As other
regional economies began to recover from the Great
Recession, job growth in metropolitan Washington began
to slow. Between the elimination of federal jobs with the
enactment of the Budget Control Act of 2011 and loss of
federal contracts in the first year of the sequester in 2013,
an estimated thirty-six thousand jobs were lost.
Employment growth in metropolitan Washington lagged
behind the nation from 2012 through 2015.
The 2015 estimates from the Bureau of Labor Statistics’
Current Employment Statistics program indicate that while
employment increased at the greatest rate (1.9 percent) in a
decade in metropolitan Washington, performance is still
lagging behind the nation.
Changing Federal Presence: The Federal Government is
the largest employer in the region; since 2000, between 11
and 13 percent of employment in metropolitan Washington
has been federal. But the structure of the regional economy
is changing. COG’s regional econometric model projects
that the portion of federal employment will decline from
twelve percent of employment in 2015 to eight percent in
2045. The Center for Regional Analysis at George Mason
University projects that while federal salaries and
procurement comprised almost 40 percent of the region’s
economy in 2010, it is forecast to decline to just under 30
percent by 2020.
Where is Metropolitan Washington’s Economy headed:
The economic factors of slow job growth and the future
outlook of federal government spending impact Metro’s
forecast for Metrorail and Metrobus ridership. Significant
effort is currently underway to diversify metropolitan
Washington’s economy. Due to slow growth in federal
jobs, the Roadmap for the Washington Region’s Economic
Future identified industrial clusters beyond the Federal
Government with the potential to drive metropolitan
Washington’s economic growth over the next decade. Two
of these drivers are professional and business services,
which have dominated the region’s economy for a long
time.
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Executive Summary
The approved FY2019 budget totals nearly $3.2 billion and
remains grounded in Metro’s three priorities: Safety, Service
Reliability, and Financial Responsibility. These priorities
guided the development of the budget, with safety as the
top priority. The budget also does not cut service or increase
fares.
Metro faces structural challenges associated with past
underinvestment in the maintenance, rehabilitation and
replacement of the system’s infrastructure and an
unsustainable operating model. Additionally, a number of
factors continue to impact ridership. Although Metro
expects ridership will rebound as new and returning
customers experience reliability improvements, the
FY2019 budget reflects declining ridership and revenue
assumptions based on the ridership realities of FY2018.
Reliability challenges, on-going track maintenance
programs, recent fare increases and service reductions, low
gas prices, and competition from other transportation
options have impacted passenger ridership.
Establishing a sound FY2019 operating budget in the
face of these structural challenges, compounded by
ridership declines, requires management actions to
improve efficiency and control costs to limit operating
budget expense growth, despite cost growth for legacy
commitments, mandates and inflation. With that, the plan to
Keep Metro Safe, Reliable and Affordable adheres to a three
percent jurisdictional subsidy increase cap.
The budget also reflects increased capital funding requests
from local jurisdictions for the FY2019-2024 Capital
Improvement Program (CIP). Metro’s rate of capital
investment continues to improve, with over $1.1 billion
invested through the FY2017 CIP, and over $1.2 billion
forecasted to be invested in FY2018. The FY2019-2024
CIP Financial Plan assumes continued federal formula
grant funding at current levels over the six-year period
(while PRIIA funding ends after FY2020), plus over $6
billion of jurisdictional investment in order to achieve the
$8.5 billion investment plan.

Budget Highlights
Operating Budget
The approved operating budget for FY2019 is $1.8 billion.
The budget is funded with $828.3 million of projected
operating revenues, primarily from passenger fares,
parking fees, and advertising revenues, and $1.0 billion of
jurisdictional contributions. The budget assumes no fare
increases, no service reductions, $38.5 million of
management actions to reduce expenses and increase
business revenues, and a $29.0 million increase in
jurisdictional subsidy.
Metro’s primary FY2019 budget challenge is declining
passenger revenue as ridership continues to decrease. Rail
FY2019 Approved Budget

and bus ridership and revenue through the first half of
FY2018 were below budget. As this trend is expected to
continue, ridership in FY2019 for rail and bus is projected
to be four percent below the FY2018 budget, and FY2019
rail and bus revenues are projected to be $25 million below
FY2018 budget.
While Metro estimates that some of the riders who
reduced their trips on Metro due to SafeTrack are
returning, the overall trends are still challenging, and it will
take time to rebuild customer trust and confidence in
Metro. Rail ridership in FY2019 is expected to equal
FY2018 year-end ridership forecast.
Metrobus is not experiencing the same stabilization.
Consistent with regional and national trends, bus ridership
in FY2018 was below both prior year’s actual performance
and the FY2018 budget. Further, Metrobus FY2018
revenue was lower than budget. Therefore, the revenue
projection for FY2019 has been lowered based on the
FY2018 year-end forecast. Improving the customer
experience – particularly on-time performance – is critical
to reversing current trends.
To stay within the three percent subsidy growth cap, the
budget funds legacy commitments, mandates, and
inflationary costs. Additional management actions include
$25.5 million in base cost reductions, $5.0 million in
overtime cost controls, and an $8.0 million increase in nontransit revenues.
The budget reduces costs and facilitates more efficient
operations by expanding advertising, increasing parking
revenue opportunities, outsourcing where effective, and
implementing controls on absenteeism, workers’
compensation costs and overtime. While the budget
includes certain contractually required step increases for
labor, given Metro’s financial and structural challenges, it
assumes no general wage increase in FY2019. This
presents a financial risk for Metro and the jurisdictions
given potential labor negotiation outcomes.
Over 70 percent of the Metro operating budget supports
personnel costs. To improve management efficiency, in
FY2017 Metro eliminated 700 positions, reducing nonessential
positions
including
management
and
administrative staff throughout the Authority. The FY2018
budget also reduced an additional 100 operations positions
associated with right-sizing bus and rail services. Taken
together, the reduction of 800 positions represented a six
percent reduction in total budgeted headcount. The
approved FY2019 budget supports a headcount of 12,260
positions, reflecting an increase of 25 positions for capital
projects and 3 position within the Office of Inspector
General.
Personnel costs are projected to decline slightly in
FY2019, primarily through overtime savings and
management actions. Total non-personnel costs will
8
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increase by 1 percent, driven primarily by an $11 million
increase in paratransit expense for contract cost escalation,
as well as $4 million increase in materials and supplies for
railcar parts and safety and reliability improvements.
Capital Budget
The $1.3 billion FY2019 capital budget and $8.5 billion
FY2019-2024 CIP focus Metro's capital investment on the
safety, state of good repair, and reliability of Metrorail,
Metrobus, and MetroAccess assets. The six-year CIP
investment priorities include the acquisition of new 7000
series railcars, establishment of radio and wireless
communications infrastructure, replacement of buses and
paratransit vehicles, rehabilitation and maintenance of
railcars and buses to improve and maintain service
reliability and continued investment in rail, rail stations
and bus system infrastructure to improve safety and
address state of good repair backlogs.
The FY2019-2024 CIP assumes that federal formula
funding will continue, that PRIIA grant funding ends in
FY2020, and that jurisdictional investment increases
significantly to address more of the system’s safety, state
of good repair, and reliability needs. Of the total $8.5
billion in funding required over the six years $6.3 billion
will come in the form of state and local contributions,
including local match for grants and system performance
funding.
Metro’s CIP is grouped into six major investment
categories: Railcars, Rail Systems, Track & Structures,
Stations & Passenger Facilities, Bus & Paratransit, and
Business Support. These investment categories are further
subdivided into 17 program areas. Within these CIP
categories and programs are four types of capital
investments: Safety, State of Good Repair & Minor
Projects; Major Active Capital Projects; Development &
Evaluation Initiatives; and Future Major Projects.
Safety & State of Good Repair programs represent a
significant portion of Metro’s capital investment for
maintenance, rehabilitation, and replacement of Metro’s
existing infrastructure and vehicle assets and components.
These safety and state of good repair investments are
advanced through annual, recurring programs. The
programs are informed by safety and compliance
recommendations and requirements, and they typically
rely on the age or the condition of the specific assets to
determine work plan prioritization. Examples include, but
are not limited to: railcar component maintenance and
rehabilitation; bus and paratransit vehicle repair,
rehabilitation, and replacement; rail, cross-tie, and track
fastener replacement; track circuit replacement; power
cable replacement; and elevator and escalator repair,
rehabilitation, and replacement.
FY2019 Approved Budget
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Major Active Capital Projects are large, multi-year
construction and acquisition projects, such as construction
of a new maintenance facility or the acquisition of railcars.
Several major capital projects are currently underway,
including the 7000 series railcar acquisition; construction
of the Andrews Federal Center Bus Maintenance facility;
the Radio and Wireless Infrastructure project; and the
construction of Silver Line Phase 2 to Dulles Airport and
Loudoun County, which is funded and managed by the
Metropolitan Washington Airports Authority (MWAA).
Development and Evaluation (D&E) Initiatives provide
funding for evaluation, planning, and development for
potential capital projects. The D&E process helps mitigate
risks, establishes efficiencies, and improves budget
development and effectiveness.
WMATA’s Development and Evaluation (D&E) programs
provide financial resources for activities that support the
Authority’s capital investment needs but still require
evaluation to determine the optimal plan for execution as
Major Active Capital Projects or Safety & State of Good
Repair programs.
This process provides the resources necessary to advance a
concept or initiative from needs identification through
concept development before the initiative is ready for the
inclusion in WMATA’s Capital Improvement Program.
D&E proposals are evaluated using project management
best practices and must-pass decision points for
advancement to the next stage of development.
The D&E process also helps to ensure that projects have
clearly defined scopes, schedules, and cost estimates with
appropriate consideration for risks and alternative
solutions. Project funding is allocated when initiatives are
sufficiently developed to advance to the next stage. When
initiatives are fully developed and evaluated, they are
committed as Major Projects which require this full
funding for construction and/or acquisition.
The pre-capital activities that are under Development and
Evaluation respond to identified needs in the Capital Needs
Inventory’s (CNI). Initiatives that are not already in the
CNI can also be submitted into the program by a member
of the Capital Program Executive Oversight Committee on
a rolling basis.
In both cases, D&E applications are evaluated against their
priority, criticality, and impact, as related to safety,
achieving a State of Good Repair, and/or regulatory
compliance.
Each October, the Office of Planning assembles the
submissions and presents them to the capital program
Executive Oversight Committee (EOC) for consideration.
The EOC then determines which proposals are to be
included in the subsequent Fiscal Year capital budget and
9
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prepares an aggregate D&E amount to include in the
budget proposal. The EOC makes modifications to this
proposal through the budget approval process before
finalizing the Fiscal Year D&E program alongside the final
budget approval each year.
For the FY2019-FY2024 capital program cycle, Metro has
included D&E funding for a wide range of initiatives that
are planned to bolster the system beyond its current capital
improvement projects. Full cost estimates for these
prospective projects will only be identified when the needs
are fully developed into Major Projects.
The General Manager/CEO has established a formal D&E
Program to address key capital investment needs. These
needs will include (but not be limited to): Tunnel
Ventilation System and Water Mitigation improvements,
2000/3000 Series Railcar Replacement, Core Station
Capacity and Passenger Circulation Improvements,
Bladensburg/Northern
Bus
Garage
Rebuild
or
Replacement, and the consolidation of Metro Office
Facilities.

It is expected that additional candidates for the D&E
process will be identified, and subject to the availability of
funding and regional and system capacity to advance major
capital projects.
Successful applicants are notified of their status by the
following May and are expected to be prepared to
commence work on or about July 1 of the new fiscal year.
The EOC maintains a dashboard of funded D&E elements
and monitors progress such that D&E initiatives may roll
into the Capital Improvement Program upon scoping
document completion.
Future Major Projects is the classification for provisional
funding allocated for the initiation of projects expected to
progress beyond the Development & Evaluation phase and
into initial design, engineering, and construction.
Initiatives that fall into this category include those that
have either been planned and scheduled for a future date,
or those that are deemed to be essential and will require a
minimum investment once the detailed plans have been
established through the Development & Evaluation
process.

Budgeted Positions: The number of budgeted positions for FY2019 is 12,260, consisting of 10,905 operating positions and 1,355
capital positions.

Budgeted Positions

Number of Positions

FY2016 - FY2019
12,995

13,032

1,321

1,420

11,674

11,612

FY2016

FY2017
Operating

FY2019 Approved Budget

12,232

12,260

1,330

1,355

10,902

10,905

FY2018

FY2019

Capital
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Summary of Funds by Source
Variance to FY2018

FY2018
Approved

FY2019
Approved

Passenger Fares & Parking

$755.4

$736.2

($19.2)

-2.5%

State and Local Funds

$979.5

$1,008.9

$29.4

3.0%

Business Revenues

$47.6

$51.3

$3.7

7.8%

Reimbursable Funds

$30.8

$31.6

$0.8

2.6%

Other Sources

$11.3

$9.2

($2.2)

-19.0%

Subtotal
Contributions for Debt Service

$1,824.5

$1,837.2

$12.7

0.7%

$21.2

$55.9

$34.7

163.7%

Subtotal incl. Debt Services

$1,845.7

$1,893.1

$47.4

2.6%

Federal Formula/Other Grants

$311.9

$310.8

($1.1)

-0.3%

Federal Dedicated Funds (PRIIA)

$148.5

$148.5

$0.0

0.0%

State and Local Funds / Metro 2025 Investment

$374.4

$787.0

$412.6

110.2%

Reimbursable Funds

$118.2

$32.8

($85.4)

-72.3%

$6.0

$0.0

($6.0)

-100.0%

$291.0

$0.0

($291.0)

-100.0%

Subtotal

$1,250.0

$1,279.1

$29.1

2.3%

Grand Total

$3,095.7

$3,172.2

$76.5

2.5%

(Dollars in Thousands)

$ Chg.

% Chg.

Operating Budget

Capital Budget

Other Sources
Planned Long-Term Financing

Metro is required to have a balanced budget, i.e. projected funding equals planned expense. To the extent that prior year funding remains available and is planned to be used in the
current fiscal year, it is included therein. Annual operating and capital budget expires at the conclusion of each fiscal year. Therefore, there is no beginning balance of the operating
and capital budgets.

FY2019 Approved Budget
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Summary of Expenditures by Program
Variance to FY2018
FY2018
Approved

FY2019
Approved

Metrobus

$689.8

$651.7

($38.1)

-5.5%

Metrorail

$983.4

$1,022.9

$39.5

4.0%

MetroAccess

$120.5

$131.1

$10.6

8.8%

$30.8

$31.6

$0.8

2.5%

Subtotal Operating
Debt Service

$1,824.5

$1,837.2

$12.7

0.7%

$21.2

$55.9

$34.7

163.7%

Subtotal Operating incl. Debt Service

$1,845.7

$1,893.1

$47.4

2.6%

$1,250.0

$1,279.1

$29.1

2.3%

Subtotal Capital

$1,250.0

$1,279.1

$29.1

2.3%

Grand Total

$3,095.7

$3,172.2

$76.5

2.5%

(Dollars in Thousands)

$ Chg.

% Chg.

Operating Budget

Operating Reimbursable Projects

Capital Budget
Capital Improvement Program1

1 Includes Reimbursable Capital Projects

FY2019 Approved Budget
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Approved FY2019 Budget
Metro’s FY2019 budget totals $3.2 billion, including the
operating budget and debt service ($1.9 billion) and the
capital budget ($1.3 billion). Funding is comprised of the
following sources:


Metrorail, Metrobus and MetroAccess passenger fares
and parking fees of $736.3 million



State and local funding of $1.85 billion, consisting of:


$1,064.8 million for jurisdictional operating
subsidy of $1,008.9 million and contributions for
debt service of $55.9 million



787.0 million in state/local funding for the capital
program, including federal formula and Passenger
Rail Investment and Improvement Act (PRIIA)
match, system performance funds, and other state
and local contributions



Federal funding of $459.3 million, consisting of $148.5
million in PRIIA funding, $304.9 million in Federal
Transit Administration (FTA) formula grants, and $5.9
million in other federal grant sources, including
Congestion Mitigation and Air Quality (CMAQ),
resiliency, and Department of Homeland Security
(DHS) grants



Other funding of $124.8 million, consists of:


Reimbursable projects of $31.6 million for
operating and $32.7 million in jurisdictional
requested capital projects, including $27.5 million
from the Metropolitan Washington
Airports
Authority (MWAA) for the Silver Line



Other revenue, including advertising, joint
development, fiber optic revenues, and other
sources totaling $60.5 million

Sources of Funds
Federal $459

Other $125
Fares & Parking
$736
$3.2B
TOTAL

State & Local
Funds $1,852

FY2019 Approved Budget
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Operating Revenue
Metro’s total approved operating revenue budget for
FY2019 is $828.3 million. Passenger fares and parking
fees of $736.3 million make up 89 percent of the total
revenue budget. Non-passenger business revenues from
advertising, joint development and fiber optic leases are
estimated at $51.2 million while other non-transit
revenues total $9.2 million, including projected revenues
from property and equipment sales. Operating
reimbursable projects contribute $31.6 million to the

budget, primarily consisting of the
program with a budget of $24.0 million.

DC Circulator

Operating revenue is $16.7 million lower than FY2018
budget due to overall declining ridership, primarily on
Metrobus. Specifically, passenger revenue estimates
(including transit fares and parking fees) decrease $19.1
million compared to the prior budget. The revenue decline
in passenger fares is partially offset by increased advertising revenue and reimbursable project funds of $2.4 million.

Operating Revenue
(Dollars in Millions)
1

Passenger Fares

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$744.0

$678.4

$713.2

$689.0

Parking

$45.0

$41.4

$42.2

Advertising

$22.8

$21.9

$24.0

Variance to FY2018
$ Chg.

% Chg.

$(24.2)

-3.%

$47.2

$5.0

12.%

$26.0

$2.0

8.%

Joint Development

$11.1

$9.9

$8.0

$9.8

$1.8

23.%

Fiber Optics

$15.6

$15.8

$15.6

$15.5

$(0.1)

-1.%

$32.6

$16.4

$11.3

$9.2

$(2.1)

-18.%

Other Nontransit

Sources2

Reimbursables

$28.7

$27.3

$30.8

$31.6

$0.8

3.%

Total Revenue

$899.9

$811.1

$845.0

$828.3

$(16.7)

-2.%

1 Includes DC school subsidy and Anacostia Programs
2 Interest, employee parking, vending machines, Neutral Host, ATMs, antennas, car sharing, other. FY2016 also includes one-time usage of $27 million of Transit Infrastructure Investment
Fund (TIIF) revenue to support Metrorail operating expenses.

Ridership and Passenger Revenue
The FY2019 budget used the FY2018 year-end ridership
forecast as a baseline, adjusted for external factors that
affect passenger trip-making and trends. The projected
ridership on Metrorail for FY2018 is 173.4 million trips, a
decline of 5.1 million or 2.8 percent compared to budget.
Metrobus projected ridership for FY2018 was 110.9
million, a decline of 6.1 million or 5.2 percent. These
projections reflect continued ridership decline in the first
half of FY2018. In FY2019, ridership is expected to be flat
compared to FY2018. MetroAccess ridership is expected
to increase slightly from FY2018 actual, despite support of
programs with Maryland and the District of Columbia to
shift certain trips to less expensive alternate providers.
Over the past three fiscal years, the changing transit
environment has made forecasting customer behavior

challenging. Analysis has shown one of the significant
factors in ridership is the walk-ability of a customer’s
employment or residence to a transit facility - Metrorail
station or bus stop. This is a significant reason for Metro’s
on-going efforts to promote joint development projects
centered near rail stations, which will increase passenger
trips. Another variable for both rail and bus ridership is the
price of gasoline. The greatest influence on ridership from
FY2016 through FY2018, though, has been service
reliability and frequency. Forecasting models have shown
factors such as, the frequency of rail stops at a station and
the average speed of a bus impact customer’s choice in
transportation. As Metro continues to improve safety and
reliability, Metro expects the pace of ridership decline to
slow as passengers return and new customers start riding.

Ridership by Service
(Trips in Thousands)1
Metrorail
Metrobus
MetroAccess
Total

Actual
2016
191,348
127,432
2,281
321,061

Actual
2017
176,972
121,732
2,367
301,071

Budget
2018
178,505
116,968
2,400
297,873

Budget
2019
173,433
110,917
2,413
286,763

Variance to FY2018
# Chg.
% Chg.
(5,072)
-2.8%
(6,051)
-5.2%
13
0.5%
(11,110)
-3.7%

1 Metrorail ridership is based on linked trips; Metrobus ridership is based on unlinked trips; MetroAccess ridership is based on total passengers trips. Unlinked trips are total boardings, while
linked trips are total number of complete trips from origin to destination, including transfers.
17
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Revenue and Ridership

Metrorail
Metrorail passenger fare revenue (including fares related to
the DC student subsidy program) is budgeted at $542.0
million for FY2019, a decrease of $0.8 million or 0.1
percent from FY2018 budget. Through FY2018, ridership
on Metrorail was expected to be slightly lower than
FY2017. The FY2019 budget reflects a projected leveling
out of this ridership trend. The projection also reflects the
net revenue growth associated with the base fare increase
implemented in FY2018.
Metro’s focus is on improving safety and
service reliability – with a goal of increasing
customer satisfaction and encouraging
customers to ride Metrorail.

The decline in ridership in FY2017 was largely driven
by SafeTrack, which temporarily shutdown sections of the
system to address safety and reliability issues associated
with track and structures. This negatively influenced
ridership as the sequential “surges” of intense maintenance
and rehabilitation work lengthened and disrupted travel
across the region. In FY2018, while customer concerns
over service reliability and rail frequency continued, the
ridership declines steadily slowed. This may be in response
to improved rail on-time performance, which measures
how evenly spaced the trains are, leading to more
consistent travel times and decreased customer crowding.
In FY2019, ridership is projected to stabilize compared to
the prior fiscal year due to steady growth in weekday
ridership during peak periods as reliability continues to
improve.

performance as hiring of direct employees and
contractors slow. The region is working to entice nongovernment industries, though, and if established within
walking access to public transit will lead to future
ridership growth.


The price of automobile gasoline influences customer
transportation choices. Ridership modeling indicates
that gas prices above $3.00 per gallon will drive
increased public transit ridership. The national average
price for regular gasoline the first quarter of FY2018
was near $2.50 per gallon. While this is higher than the
prior year price due to increased demand, gas prices are
not expected to increase dramatically in the near term.



Customers have an increasing number of alternative
modes of transportation to choose, including ridehailing services, car-sharing and bike-share. While the
ridership impacts have not been quantified, analysis has
shown a shift during periods of reduced service.



There are a number of other variables that adversely
impact rail ridership. A significant one is the
availability of parking near a rail station. Other marketbased factors include telecommuting and alternative
work schedules, which have increased in recent years
for private sector employers and federal departments
and agencies (ridership on Fridays in particular shows
the impact of these policies).

In addition to passenger fare revenue, Metro receives fare
revenue from the District of Columbia for subsidized
student fares on rail and bus. Under the “Kids Ride Free”
program, students can take unlimited trips on Metrorail
and Metrobus (within the District of Columbia), with the
District of Columbia compensating Metro for the trips.
Over the past year, student ridership on Metrorail has
increased as a result of improved compliance by students
to use issued DC One cards to enter through fare gates. In
partnership with District Department of Transportation
(DDOT) and District of Columbia Public Schools (DCPS),
Metro expects to continue this program for the 2018/2019
school year.

However, even as Metro improves service delivery and
passengers see Metrorail as a consistently reliable travel
option, other external factors may continue to impact
future growth. These include:


Employment and population located within the walkshed (defined as the walkable area around a station).
Changes in these two factors directly influence
ridership. For example, any contraction of the Federal
Government workforce will impact Metro’s ridership

FY2019 Approved Budget
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Metrobus
The Metrobus passenger revenue for the FY2019 budget
(including revenue from the DC student subsidy program)
is $137.1 million, a decrease of $23.6 million or 14.7
percent compared to the FY2018 budget. Since FY2016,
Metrobus ridership and revenue performance has declined,
with FY2017 ending the year with lower ridership than
2005. While ridership for FY2018 continues to decrease
even further, the rate of decline is projected to stabilize in
FY2019.

This downward trend has a number of contributing causes:


Average bus speeds have steadily declined in recent
years, impacting the on-time performance and quality
of service. Increased traffic congestion, roadwork and
other factors are contributing to this trend.



Metrobus fares increased in FY2018 from $1.75 to
$2.00 per trip. Though the fare is well within the range
for bus fares at peer transit agencies across the country,
the price sensitivity of Metro’s bus customers appears
to be having a greater negative impact on full fare
ridership than previously forecasted. Metro is currently
reviewing new fare options that will benefit customers
impacted by the fare increase. Select Pass is one
example, providing customer’s savings on their weekly
commute.



Rail’s reliability challenges have impacted bus. Bus-torail transfers are down, with losses concentrated at
major transfer stations, indicating bus is losing some
trips from commuters reacting to the challenges on rail.



Employment and population located within quarter mile
of a bus corridor is a strong variable in bus ridership.
Ridership has trended downward at other bus
operations across the region, and Metro continues to
work with partner jurisdictions to understand and
address the causes of these declines.

FY2019 Approved Budget
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Similar to rail, automobile gasoline prices, ride sharing
and bikeshare also impact bus ridership. Continued low
gas prices – below $3.00 per gallon – will adversely
affect customer sentiment about using bus for
transportation.

While overall bus ridership is projected to decline, growth
in demand for Metrobus has been strong in certain
corridors such as the Rhode Island Avenue limited-stop
line and 16th Street MetroExtra service in the District of
Columbia, where Metro has added capacity and improved
travel time. Corridor service investments in FY2018 on
14th Street NW, along Alabama Ave SE, H Street NE and
Minnesota Avenue SE/NE are addressing long-standing
issues of crowding, reliability and congestion and should
result in increased ridership, revenue and customer
satisfaction. In addition, the new National Harbor service
has proven successful as nearly 6,000 passengers ride on
an average week. Finally, the “ Kids Ride Free” program
for District of Columbia students continues to be popular
with nearly 30,000 student riders on an average weekday.
Metro will continue to work with the jurisdictions to
improve routes that best serve their communities. One
current project is the “State of Good Operations” presented
to the Board in November 2017, which outlined
modifications to a number of regional and non-regional
routes. If approved, route changes will commence in
FY2019.
The Authority will also initiate a study to overhaul or
redesign the bus network, which consists of service routes
that have remained virtually unchanged for decades
(similar to efforts underway in Houston, Seattle, and
Philadelphia). The study will examine travel patterns,
customer demand, technology opportunities, first/last mile
private carriers, and how to more cost effectively deliver
regional versus local bus service to riders.

MetroAccess
MetroAccess projected ridership in FY2019 is 2.4 million
which is comparable to the FY2018 budget. The
underlying growth is offset by a shifting of trips to
alternative partnership programs in Maryland and the
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District of Columbia. MetroAccess passenger revenue for
FY2019 is $9.9 million.

As the population continues to age, and
disability rates continue to rise, the utilization
of MetroAccess is expected to grow.

Over 63 percent of MetroAccess trips are provided in
Montgomery and Prince George’s counties in Maryland,
14 percent of trips in the combined Virginia jurisdictions,
and the remaining 23 percent in the District of Columbia.
Trip volumes are relatively low in Virginia due to the
presence of alternate service providers, and growth has
been slowed recently in the District of Columbia, as a
result of the TransportDC program, which shifts eligible
MetroAccess trips onto taxicabs. The Abilities-Ride
program, initiated in the fall of FY2018 in Maryland, is
projected to shift additional trips onto alternative
providers by providing passengers the option to choose an
alternate on-demand mode of transportation with greater
flexibility than MetroAccess.

Revenue and Ridership

the $47.2 million parking budget for FY2019. The
following are the six proposals:


Expand operating weekday hours by lowering the fare
gates (commence collection of fees) at 7:30 am,
Monday through Thursday, and extend the parking
hours of operating to 2:00 am on Friday; pilot
conducted February through July 2018.



Implement Saturday hours of operation. The pilot will
be used to determine the optimum operating hours and
the type of parkers using the facilities on the weekends.



Adjust the daily parking rate downward at lowutilization Metro stations to increase use of its Park &
Rides and analyze parking demand when rates are
lowered, with a goal of net return on revenue.



Implement a non-Metro user parking fee station-bystation. Non-metro user fees do not impact Metro transit
parkers and riders, but will optimize revenue return on
parking facilities.



Expand the non-Metro user parking fee program for
special events following a compact public hearing and
Board approval. Special events will apply to festivals,
concerts and other similar activities. While such events
are few and unique, it is a valid source for additional
revenues.



Ability to enter into additional parking space licenses
with non-transit users, as well as permit commercial
uses of Metro parking facilities for a fee.

New Fare Products

Parking
Total parking revenue for the FY2019 budget is projected
at $47.2 million, an increase of $5.1 million compared to
the FY2018 budget.
Parking utilization is closely correlated to Metrorail
ridership trends. Similar to rail, SafeTrack greatly
impacted parking utilization in FY2017. While utilization
in FY2018 slightly improved, customer revenue was
estimated to be marginally below budget at year-end. In
FY2019, projected decreases to parking revenue are offset
by revenue increases resulting from parking enhancements
under review.
In FY2018, the WMATA Board approved six potential
parking revenue enhancement proposals for Metro to
expand non-rider parking fees, conduct three pilots and
hold a Compact Public Hearing on expanded special event
parking locations. Taken together, the proposals, if the
pilot outcomes meet expectations and the Board approves,
will generate an estimated $6 million in additional revenue
over the fiscal year. This additional revenue is included in
FY2019 Approved Budget

To better serve customers and encourage
ridership, Metro offers customers products
that simplify daily fare calculations and
reward high volume users.


SelectPass: The SelectPass was approved by the Board
in FY2017, and has received positive customer feedback
as usage has grown.

 The monthly pass gives customers unlimited
access to the Metrorail system for one low price,
paid as a monthly subscription, allowing
customers to use the Metro transit network in
ways built around today’s lifestyles and travel
patterns.

 Subscribers are able to select a price point based on
their normal Metrorail commute trip, making this
pass customizable for each individual’s travel
needs – any trip with a fare equal to or less than the
normal commute trip is covered, and any
occasional longer trip requires payment of the fare
difference from the stored value on the SmarTrip®
card.
18
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 In FY2018, available price points were expanded
in $0.25 increments to meet all fare ranges
between $2.00 and $6.00.


With Metro SelectPass, customers pay for 18 days
of commuting travel and get the rest of the month
free. The pass begins and ends on the first of
every calendar month, and has an option to
conveniently auto-renew, allowing subscribers to
“set it and forget it”.

Revenue and Ridership

opportunities. This includes expanding the inventory of
digital advertising to include aboveground stations in
addition to the current underground stations. These actions,
combined with organic growth following the SafeTrack
program, are projected to yield additional revenue.

In addition to SelectPass, customers have other pass
options, including the 1-day pass with unlimited Rail and
Bus travel for tourists and other visitors, as well as a 7-day
short trip pass or 7-day fast pass options. Metrobus has a 7day regional bus pass – discounted so customers pay for
just four and half days of commute travel and get the rest of
the days free. Metro is currently examining additional new
fare pass products to promote more frequent ridership and
increase customer satisfaction.


University Pass: Metro is working in cooperation with
universities in the region to offer the University Pass (or
U-Pass) to students. University students represent an
untapped partnership, with 20 colleges in the region
who can drive additional ridership and revenue for
Metro.




The University Pass offers unlimited riding
privileges at substantially discounted rates to fulltime students. The University Pass program
requires 100 percent student participation of a
college, and each student receives a semester or
annual pass that offers unlimited rides on
Metrobus and Metrorail.
Metro has U- Pass agreements with 12 schools,
with the largest partner being American
University. Additional schools are showing
interest in the program, but the potential revenue is
not included in the FY2019 operating budget. The
incremental ridership and revenue from the U-Pass
program is dependent on the size of the campuses
that choose to participate, which varies given their
location and the transportation options available to
students.

Non-Passenger Revenue
Advertising
Total advertising revenue in FY2019 is budgeted at $26.0
million, an increase of $2.0 million over the FY2018
budget. Metro is actively working to enhance advertising
FY2019 Approved Budget

Joint Development
The FY2019 Joint Development revenues allocated to the
operating budget are $9.75 million, an increase of $1.75
million from the FY2018 approved budget. These revenues
grow moderately over time as leases are negotiated. The
value of such leases increase during periods of economic
growth and in actively developed areas walkable to
Metrorail stations.

Fiber Optics
The Metro Fiber Optic Program, initiated in September
1986, has allowed for the installation, operation, and
maintenance of a fiber optic-based telecommunication
network that utilizes excess capacity within the Metro
right-of-way. Metro receives a number of fiber optics lines
for its own use as part of the compensation package. For
FY2019, fiber optic revenue budget is $15.5 million.

Other Revenue
Other revenue in the FY2019 budget includes proceeds
from agreements with telecommunication service
providers, vending machines, ATM revenue, employee
parking, a n d property surplus and disposal. These
combined miscellaneous revenue sources are expected to
contribute $9.2 million to FY2019 non-transit revenues, a
decrease of $2.0 million from the FY2018 budget due to
an anticipated decline in p r o p e r t y disposal sales.
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Revenue and Ridership

Operating Budget Revenues
(Dollars in Thousands)
MetroBus
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Subtotal
MetroRail
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Subtotal
MetroAccess
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Subtotal
Reimbursables
Grand Total
Total Revenue
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Reimbursables
Grand Total

FY2019 Approved Budget

Actual
FY2016

Actual
FY2017

Approved
FY2018

Approved
FY2019

Variance

$141,053
8,991
0
15,273
0
0
748
$166,066

$129,035
8,221
0
14,696
0
0
10,727
$162,679

$146,075
14,584
0
16,080
0
0
5,639
$182,378

$125,241
11,825
0
8,160
0
0
6,149
$151,375

($20,834)
(2,759)
0
(7,920)
0
0
510
($31,003)

$574,351
10,425
45,039
7,519
11,139
15,583
31,897
$695,953

$521,846
9,630
41,404
7,230
9,897
15,703
5,706
$611,416

$538,169
4,631
42,164
7,920
8,000
15,600
5,639
$622,123

$534,180
7,860
47,238
17,840
9,750
15,468
3,093
$635,429

($3,989)
3,229
5,074
9,920
1,750
(132)
(2,546)
$13,305

$9,156
0
0
0
0
0
0
$9,156

$9,660
0
0
0
0
0
1
$9,661

$9,732
0
0
0
0
0
0
$9,732

$9,940
0
0
0
0
0
0
$9,940

$208
0
0
0
0
0
0
$208

28,740
$899,916

27,348
$811,105

30,767
$845,000

31,568
$828,311

802
($16,688)

$724,560
19,417
45,039
22,792
11,139
15,583
32,645
28,740
$899,916

$660,542
17,851
41,404
21,926
9,897
15,703
16,434
27,348
$811,105

$693,976
19,215
42,164
24,000
8,000
15,600
11,278
30,767
$845,000

$669,361
19,685
47,238
26,000
9,750
15,468
9,241
31,568
$828,311

($24,615)
470
5,074
2,000
1,750
(132)
(2,037)
(802)
($16,688)
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Operating Subsidy

FY2019 Approved Operating Subsidy and Debt Service
Contributions
The FY2019 approved jurisdictional operating and debt service funding is $1,064.8 million – $64.1 million more than
the FY2018 budget. This includes:


FY2019 net operating subsidy for Metrobus, Metrorail, and MetroAccess of $1,008.9 million, an increase of 3.0 percent
over FY2018. This is the result of ridership declines primarily in Metrobus and expense growth related to legacy
commitments, mandates and cost inflation.



Jurisdictional contributions for debt service payments of $55.9 million, an increase of $34.7 million over FY2018 as a
result of the issuance of the Series 2017B bonds. Additional information about Debt Service is included in Appendix - F
of this publication.

Jurisdictional Billed Operating Subsidy

(Dollars in Millions)
Net Subsidy
Debt Service
Total Subsidy

FY2019 Approved Budget

Approved Approved Approved Approved
2016
2017
2018
2019 $Variance % Change
$845.3
$845.3
$979.5
$1,008.9
$29.4
3.0%
21.2
21.2
21.2
55.9
34.7
163.7%
$866.5
$866.5
$1,000.7
$1,064.8
$64.1
6.4%
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Total
Metrobus Operating Subsidy
Regional Bus Subsidy
Non-Regional Bus Subsidy

District of
Columbia

Montgomery
County

Prince
George's
County

City of
Alexandria

Arlington
County

City of
Fairfax

Fairfax
County

City of
Falls Church

$427,246,773
$73,044,310
$500,291,083
100.0%

$178,347,247
$32,349,686
$210,696,932
42.1%

$63,545,593
$8,339,228
$71,884,821
14.4%

$72,921,501
$22,175,546
$95,097,047
19.0%

$20,469,316
$2,860,512
$23,329,828
4.7%

$32,690,746
$1,483,205
$34,173,951
6.8%

$757,922
—
$757,922
0.2%

$56,846,934
$5,836,133
$62,683,068
12.5%

$1,667,514
—
$1,667,514
0.3%

$379,496,565
$7,976,432
$387,472,997
100.0%

$130,532,975
$852,701
$131,385,676
33.9%

$69,168,538
$3,114,556
$72,283,094
18.7%

$62,275,766
$1,435,083
$63,710,850
16.4%

$18,313,788
$325,160
$18,638,948
4.8%

$36,787,465
$223,441
$37,010,906
9.6%

$1,191,180
$64,435
$1,255,615
0.3%

$60,249,929
$1,930,610
$62,180,540
16.0%

$976,924
$30,445
$1,007,370
0.3%

$121,167,265
$121,167,265
100.0%
$1,008,931,346
100.0%

$27,304,607
$27,304,607
22.5%
$369,387,215
36.6%

$24,979,079
$24,979,079
20.6%
$169,146,994
16.8%

$51,806,156
$51,806,156
42.8%
$210,614,053
20.9%

$982,841
$982,841
0.8%
$42,951,617
4.3%

$794,373
$794,373
0.7%
$71,979,230
7.1%

$299,883
$299,883
0.2%
$2,313,420
0.2%

$14,883,801
$14,883,801
12.3%
$139,747,408
13.9%

$116,525
$116,525
0.1%
$2,791,409
0.3%

$55,875,228
$55,875,228
Total Debt Service
Jurisdictional Operating Funding $1,064,806,574

$23,793,682
$23,793,682
$393,180,897

$11,912,512
$11,912,512
$181,059,506

$12,497,108
$12,497,108
$223,111,161

$1,773,356
$1,773,356
$44,724,973

—
$0
$71,979,230

$111,358
$111,358
$2,424,778

$5,608,396
$5,608,396
$145,355,805

$178,816
$178,816
$2,970,224

Subtotal
Percent of Total
Metrorail Operating Subsidy
Base Allocation
Max Fare Subsidy
Subtotal
Percent of Total
MetroAccess Operating Subsidy
MetroAccess Operating Subsidy
Subtotal
Percent of Total
Net Operating Subsidy
Percent of Total
Debt Service
Metro Matters Debt Service
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Summary of State and Local Operating Requirements

Operating Subsidy

22

Chapter 2 - Budget Summary

Capital Funding

FY2019 Capital Funding
Metro’s FY2019-2024 Capital Improvement Program
(CIP) financial plan relies on a forecasted investment of
$8.5 billion from the Federal Government, state and local
government partners and other sources. Within the $8.5
billion six-year plan, Metro is projecting:


$2.2 billion from federal grant funding



State and local contributions (for matching of federal
grants and for system performance funds) of $6.1 billion



Other resources, including Metropolitan Washington
Airports Authority (MWAA) funding for the Silver
Line and new rail cars, jurisdictional projects, and other
miscellaneous funding sources, totaling $203 million.

Additional information about capital funding sources is
included in Chapter 4 - FY2019 Capital Budget.

FY2019-2024 Proposed Capital Improvement Program

i

(Dollars in Millions)
Federal
Federal Formula Programs
Federal PRIIA
Other Federal Grants
Subtotal, Federal Grants
Match to Federal Formula
System Performance and Debt Strategy
Subtotal, Match, System Performance and
Debt Strategy
State and Local PRIIA
Other State and Local
Long Term Debt Strategy
Subtotal, State & Local
Jurisdictional Reimbursable Projects
Subtotal, State and Local, including
Reimbursable Jurisdictional Projects
MWAA
Grand Total

FY2019 Approved Budget

FY2019
Plan

FY2020
Plan

FY2021
Plan

FY2022
Plan

FY2023
Plan

FY2024
Plan

6 Year
Total

305
149
6
459
76
561

321
149
4
473
80
552

313
4
317
78
912

313
4
317
78
1,069

313
4
317
78
1,113

313
4
317
78
1,149

1,877
297
26
2,200
469
5,355

637
149
1
787
5

632
149
1
781
5

990
1
991
3

1,147
1
1,148
3

1,191
1
1,192
3

1,227
1,227
3

5,824
297
5
6,126
22

792
27
1,279

786
41
1,300

994
64
1,375

1,151
32
1,500

1,195
14
1,525

1,230
3
1,550

6,148
181
8,530
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Introduction
The operating budget funds costs associated with Metrobus, Metrorail, MetroAccess and operating reimbursable projects.
In total the operating budget is $1.84 billion, a 0.7 percent increase from the FY2018 budget.

Sources of Funds


The largest source of funding is the net local subsidy of
$1,008.9 million or 54.9 percent of total expenses.



The second largest source of funding is passenger fare
revenue at $689.0 million or 37.5 percent from
Metrobus, Metrorail and MetroAccess.



The remaining $139.3 million comes from parking fees,
reimbursable projects, advertising, fiber optic leases
and other revenues.

Source of Funds

Advertising
$26.0
Parking
$47.2
Other
$34.5

Passenger
$689.0

$1,837.2
TOTAL
Reimbursables
$31.6
Net Subsidy
$1,008.9

FY2016-FY2019
Net local subsidy increased by $134.2 million from FY2017 to FY2018 and is budgeted to increase by $29.4 million or 3.0
percent from FY2018 to FY2019.

Sources of Funds
Dollars in Millions
1,200
1,000
800
600
400
200
0
Passenger

Parking
Actual 2016
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Advertising
Actual 2017

Other

Approved 2018

Net Subsidy

Reimbursables

Approved 2019
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Uses of Funds


Personnel expenses are the largest operating budget
expense category, at $1.3 billion or 71.1 percent,
followed by Services at $304.9 million or 16.6 percent.



Services budget consists primarily of expenses related
to professional and technical, contract maintenance, and
temporary labor services. The largest service expense
is in support of paratransit, which is projected to be
$109.2 million in FY2019.



Materials and Supplies budget consists primarily of
maintenance parts for buses and railcars, track and
structure maintenance, elevator and escalator, and
general fleet repair for non-revenue vehicles.



Metro’s energy budget (fuel, utilities and propulsion)
consists of propulsion usage by the Metrorail system;
diesel, CNG and gasoline for Metrobus, MetroAccess
and non-revenue vehicles; and utilities (i.e. electricity,
water, phone and refuse collection) at Metro facilities.

Use of Funds
Services
$304.9

Fuel (Gas/Diesel/CNG)
$32.7
Materials & Supplies
$104.7

Utilities & Propulsion
$93.5

$1,837.2
TOTAL

Personnel
$1,306.5

FY2019 Approved Budget

27

Authority Wide

Chapter 3 - Operating Budget

FY2016-FY2019






FY2019 operating personnel expenses, inclusive of
labor and fringe benefits, are $1.3 billion,
approximately flat to FY2018.

Fringe benefits are $429.1 million, an increase of $6.2
million or 1.5 percent from FY2018 primarily due to
inflation in health care and pension expenses.



The projected decrease of $7.6 million or 0.9 percent in
labor related costs is primarily due to the
implementation of controls on absenteeism and
overtime expenses, offset by contractually required step
increases.

FY2019 services budget is $304.9 million, an increase
of $11.0 million, or 3.7 percent over FY2018. This
increase
is
due
primarily
to increased
paratransist costs resulting
from
contract
cost
escalations for the service providers.



FY2019 energy costs are projected to increase by $5.6
million or 4.8 percent in comparison to the FY2018
budget. This increase is primarily due to increased
propulsion usage for the new 7000 series railcars.

Use of Funds [Personnel vs. Non‐Personnel]
Dollars in Millions
1,400
1,200
1,000
800
600
400
200
0
Personnel
Actual 2016

Non‐Personnel
Actual 2017

Approved 2018

Approved 2019

Use of Funds [Non‐Personnel ‐ Detail]
Dollars in Millions
350
300
250
200
150
100
50
0
Services

Materials & Supplies Fuel (Gas/Diesel/CNG) Utilities & Propulsion
Actual 2016
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Actual 2017

Approved 2018

Other

Approved 2019
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Operating Budget
Revenue and Expenses
(Dollars in Thousands)
Revenues
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Reimbursables
Prior-Year Surplus
Total Revenues
Expenses
Personnel
Services
Materials & Supplies
Fuel (Gas/Diesel/CNG)
Utilities & Propulsion
Casualty & Liability
Leases & Rentals
Miscellaneous
Capital Allocation
Total Expenses
Net Subsidy
Cost Recovery Ratio

FY2019 Approved Budget

Actual
FY2016

Actual
FY2017

Approved
FY2018

Approved
FY2019

Variance

$724,560

$660,542

$693,976

$669,361

($24,615)

19,417

17,851

19,215

19,685

470

45,039

41,404

42,164

47,238

5,074

22,792

21,926

24,000

26,000

2,000

11,139

9,897

8,000

9,750

1,750

15,583

15,703

15,600

15,468

(132)

32,645

16,434

11,278

9,241

(2,037)

28,740

27,348

30,767

31,568

802

0

15,181

0

0

0

$899,916

$826,286

$845,000

$828,311

($16,688)

$1,276,891

$1,226,206

$1,307,859

$1,306,479

($1,380)

221,230

248,009

293,871

304,858

10,987

110,671

106,231

100,860

104,727

3,868

26,904

20,882

32,849

32,651

(198)

82,975

83,308

87,664

93,505

5,841

15,916

24,393

28,560

29,338

779

6,244

7,188

8,329

8,363

34

3,877

3,816

5,046

4,431

(614)

0

(48,425)

(40,493)

(47,111)

(6,618)

$1,744,708

$1,671,607

$1,824,545

$1,837,243

$12,698

$844,775

$845,321

$979,545

$1,008,931

$29,386

51.6%

48.5%

46.3%

45.1%

-1.2%

29

Authority Wide

Chapter 3 - Operating Budget
Operating Expense Budget

(Dollars in Thousands)
Salaries
Wages
Overtime
Total Salaries and Wages
Fringes
Fringe Health
Fringe Pension
Other Fringe Benefits
Workman Compensation
Total Personnel Cost
Services
Management Fee
Professional & Technical
Temporary Help
Contract Maintenance
Custodial Services
Paratransit
Services - Other
Materials & Supplies
Fuels and Lubricants
Tires
Materials & Supplies - Other
Fuel (Gas/Diesel/CNG)
Diesel Fuel
Gasoline
Clean Natural Gas
Utilities & Propulsion
Electricity
Propulsion
Utilities - Other
Casualty & Liability
Insurance
Claims
Leases
Property
Equipment
Miscellaneous
Dues and Subscriptions
Conferences and Meetings
Business Travel/Public Hearings
Interview & Relocation
Tolls
Advertising
Other
Reimbursements
Capital Allocation
Total Non-Personnel Cost
Total Cost
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Actual
Actual
2016
2017

Approved
2018

Approved
2019

$ Variance

% Change

$276,059

$291,060

$298,797

$307,605

$8,809

3%

$509,102

$462,266

$504,832

$493,833

($10,998)

-2%

$81,138
$866,298

$83,101
$836,427

$81,404
$885,032

$75,985
$877,423

($5,420)
($7,609)

-7%
-1%

$410,592
(3,441)
(1)
391,527
22,507
$1,276,891

$389,778
209,973
172,166
(13,263)
20,902
$1,226,205

$422,827
184,308
140,904
71,886
25,730
$1,307,859

$429,056
186,539
144,073
72,038
26,406
$1,306,479

$6,229
2,231
3,170
153
676
($1,380)

1%

$221,230
209
30,519
2,852
61,559
5
98,486
27,601

$247,987
0
41,739
3,942
67,738
58
103,765
30,745

$293,871
433
65,574
2,274
82,388
1,524
98,520
43,159

$304,858
365
70,920
2,835
83,118
61
109,220
38,341

$10,987
(68)
5,346
561
730
(1,463)
10,700
(4,818)

4%

$110,671
2,373
6,068
102,230

$106,253
2,594
6,517
97,142

$100,860
2,682
6,034
92,144

$104,727
2,678
6,679
95,370

$3,868
(3)
645
3,226

4%

$26,904
18,384
6,901
1,619

$20,882
13,222
6,293
1,366

$32,849
22,542
7,673
2,634

$32,651
23,497
7,093
2,061

($198)
955
(580)
(573)

-1%

$82,975
25,383
49,363
8,229

$83,308
26,751
47,981
8,576

$87,664
28,843
47,937
10,885

$93,505
29,078
53,879
10,548

$5,841
235
5,942
(337)

7%

$15,916
12,959
2,957

$24,393
14,563
9,830

$28,560
16,000
12,560

$29,338
13,180
16,158

$779
(2,820)
3,598

3%

$6,244
2,072
4,172

$7,188
2,197
4,991

$8,329
2,255
6,074

$8,363
2,456
5,907

$34
201
(167)

0%

$3,877
411
108
708
617
3
1,995
2,648
(2,615)

($35,447)
594
209
513
1,109
3
3,149
1,368
(1,900)
(40,493)
$516,686

($42,680)
617
309
482
725
5
3,349
1,121
(2,176)
(47,111)
$530,763

($7,233)
23
100
(31)
(384)
2
200
(248)
(276)
(6,618)
$14,078

20%

$467,817

($44,609)
424
127
287
753
4
4,008
1,004
(2,790)
(48,425)
$445,401

$1,744,708

$1,671,607

$1,824,545

$1,837,243

$12,698

1%

0

0%

FY2019 Approved Budget
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Authority Wide
Operating Expense Budget

(Dollars in Thousands)
Salaries
Wages
Overtime
Total Salaries and Wages
Fringes
Fringe Health
Fringe Pension
Other Fringe Benefits
Workman Compensation
Total Personnel Cost
Services
Management Fee
Professional & Technical
Temporary Help
Contract Maintenance
Custodial Services
Paratransit
Services - Other
Materials & Supplies
Fuels and Lubricants
Tires
Materials & Supplies - Other
Fuel (Gas/Diesel/CNG)
Diesel Fuel
Gasoline
Clean Natural Gas
Utilities & Propulsion
Electricity
Propulsion
Utilities - Other
Casualty & Liability
Insurance
Claims
Leases
Property
Equipment
Miscellaneous
Dues and Subscriptions
Conferences and Meetings
Business Travel/Public Hearings
Interview & Relocation
Tolls
Advertising
Other
Reimbursements
Capital Allocation
Total Non-Personnel Cost
Total Cost

FY2019 Approved Budget

Approved
FY2019

BUS
FY2019

RAIL
FY2019

ACCESS
FY2019

Reimbursables
FY2019

$307,605

$93,747

$204,012

$5,679

$4,168

$493,833

$228,010

$265,181

$642

$0

$75,985
$877,423

$31,352
$353,108

$43,606
$512,799

$23
$6,345

$1,003
$5,171

$429,056
186,539
144,073
72,038
26,406
$1,306,479

$169,415
73,041
56,670
29,317
10,387
$522,524

$254,551
111,299
85,721
41,820
15,711
$767,350

$3,167
1,409
1,060
504
194
$9,512

$1,923
790
622
397
114
$7,093

$304,858
365
70,920
2,835
83,118
61
109,220
38,341

$51,739
4
17,799
845
22,193
60
0
10,838

$116,248
360
48,710
1,935
38,908
1
0
26,335

$114,563
0
3,660
55
459
0
109,220
1,168

$22,308
0
750
0
21,558
0
0
0

$104,727
2,678
6,679
95,370

$41,704
1,673
6,615
33,416

$62,331
1,005
64
61,261

$530
0
0
530

$162
0
0
162

$32,651
23,497
7,093
2,061

$23,936
21,180
695
2,061

$1,435
312
1,123
0

$5,275
0
5,275
0

$2,005
2,005
0
0

$93,505
29,078
53,879
10,548

$14,835
10,845
0
3,990

$78,120
17,839
53,879
6,402

$550
393
0
157

$0
0
0
0

$29,338
13,180
16,158

$8,755
3,933
4,821

$20,061
9,013
11,049

$522
235
288

$0
0
0

$8,363
2,456
5,907

$1,591
201
1,390

$5,882
1,443
4,439

$890
812
78

$0
0
0

($42,680)
617
309
482
725
5
3,349
1,121
(2,176)
(47,111)
$530,763

($13,418)
137
59
123
216
0
994
375
(1,264)
(14,058)
$129,141

($28,526)
468
244
340
496
5
2,296
728
(889)
(32,215)
$255,552

($735)
12
6
19
13
0
59
18
(23)
(839)
$121,595

$0
0
0
0
0
0
0
0
0
0
$24,475

$1,837,243

$651,666

$1,022,902

$131,107

$31,568
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Operating Budget by Mode: Metrobus
Sources of Funds


Metrobus sources of funds consist of revenue (primarily
passenger fares and advertising) and subsidy from
Metro’s jurisdictional partners.



Total Metrobus revenue in FY2019 is projected at
$151.4 million. The largest revenue source is passenger
revenues estimated at $137.1 million, which includes
fares and passes. Passenger revenue is lower than the
FY2018 budget due to reduced ridership

projections. The FY2019 ridership is projected to
be 6.1 million trips less than the FY2018 budgeted
levels. This projected decrease reflects the lower
ridership
performance experienced through
the
first half of FY2018.


Metrobus is projected to receive advertising revenue of
$8.2 million. This amount is a decrease of $7.9 million
from the FY2018 budget due to a reallocation of budget
to Metrorail to align with current marketing trends.



Other revenue, which includes lease revenue, thirdparty reimbursements, and other miscellaneous sources,
will contribute $6.1 million in FY2019.

Source of Funds
Other
$6.1

Passenger
$137.1

$651.7
TOTAL
Advertising
$8.2

Net Subsidy
$500.3

FY2016 - FY2019
Net local subsidy for Metrobus is budgeted to decrease by $7.1 million or 1.4 percent to $500.3 million from FY2018 to
FY2019. Metrobus subsidy is 49.6 percent of the total FY2019 Metro net operating subsidy.

Sources of Funds
Dollars in Millions
600
500
400
300
200
100
0
Passenger

Parking
Actual 2016
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Actual 2017

Advertising
Approved 2018

Other

Net Subsidy

Approved 2019
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Metrobus

Uses of Funds




Personnel expenses are the largest portion of the
Metrobus budget. For FY2019, personnel cost is
estimated at $522.5 million or 80.2 percent of the
Metrobus budget, which represents a decrease of $27.7
million from the FY2018 budget. This decrease is
primarily due to the impact of Metrobus absorbing a
lower proportion of allocated indirect costs. The
FY2019 rate allocation was modified using an FTA
compliant model to calculate the modal impact by
activity. For example, the updated calculation factors
the number of Rail procurement activities handled by
the Office of Procurement as compared to the Bus
procurement activities.



Materials and Supplies are budgeted at $41.7 million,
which is $2.5 million higher than the FY2018 budget
primarily due to increased cost for material parts.



Energy costs, which include diesel, Clean Natural Gas
(CNG) and gasoline, are budgeted at $23.9 million.
This amount is $0.4 million higher than the FY2018
budget primarily due to fuel inflation costs.



Other expenses for Metrobus are budgeted at $11.8
million in FY2019. This represents a decrease of $0.2
million compared to the FY2018 budget primarily due
to the impact of Metrobus absorbing a lower proportion
of allocated indirect costs.

Services are budgeted at $51.7 million, which is $10.6
million lower than the FY2018 budget. The decrease
reflects the impact of Metrobus absorbing a lower
proportion of allocated indirect costs, offset slightly for
increases due to right sizing and inflation.

Services
$51.7
Utilities & Propulsion
$14.8
Materials & Supplies
$41.7

Use of Funds
Fuel (Gas/Diesel/CNG)
$23.9

$651.7
TOTAL

Personnel
$522.5

FY2019 Approved Budget

33

Metrobus

Chapter 3 - Operating Budget

FY2016 - FY2019




Personnel actual expenses grew by $15.8 million or 3.2
percent from FY2016 to FY2017 and are projected
to decrease by $27.7 million or 5.0 percent from
FY2018 budget to FY2019. The decrease is primarily
due to the impact of Metrobus absorbing a lower
proportion of allocated indirect costs and management
control of projected overtime.
Services increased by $11.4 million or 33.5 percent
from FY2016 to FY2017 and are projected to decrease
by $10.6 million or 17.0 percent from FY2018 to
FY2019. The decrease can be attributed to the rightsizing of service related expenses, as well as the
impacts of Metrobus absorbing a lower proportion of
allocated indirect costs.



Materials and Supplies increased by $8.8 million
or 31.3 percent from FY2016 to FY2017 and are
projected to increase by $2.5 million or 6.4 percent
from FY2018 to FY2019. The increase is primarily
attributed to the higher cost associated with parts for the
newer vehicles.



Energy costs for fuel decreased by $4.8 million or
18.7percent from FY2016 to FY2017 due to lower
rates, and are projected to decrease by $0.2 million or 1.4 percent from FY2018 to FY2019 primarily due to
favorable fuel prices.



Other expenses decreased by $2.1 million from FY2018
to FY2019 primarily due to the impact of Metrobus
absorbing a lower proportion of allocated indirect
costs.

Use of Funds [Personnel vs. Non‐Personnel]
Dollars in Millions
600
500
400
300
200
100
0
Personnel
Actual 2016

Non‐Personnel
Actual 2017

Approved 2018

Approved 2019

Use of Funds [Non‐Personnel ‐ Detail]
Dollars in Millions
70
60
50
40
30
20
10
0
Services

Materials & Supplies
Actual 2016
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Actual 2017

Fuel (Gas/Diesel/CNG) Utilities & Propulsion
Approved 2018

Other

Approved 2019
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Metrobus

Metrobus
Revenue and Expenses
(Dollars in Thousands)
Revenues
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Reimbursables

Actual
FY2016

Actual
FY2017

Approved
FY2018

Approved
FY2019

Variance

$141,053

$129,035

$146,075

$125,241

($20,834)

8,991

8,221

14,584

11,825

(2,759)

0

0

0

0

0

15,273

14,696

16,080

8,160

(7,920)

0

0

0

0

0

0

0

0

0
0

748

10,825

5,639

6,149

510

0

0

0

0

0

$166,066

$162,777

$182,378

$151,375

($31,003)

$489,137

$504,954

$550,251

$522,524

($27,727)

33,970

45,340

62,310

51,739

(10,571)

28,096

36,877

39,192

41,704

2,513

19,662

13,246

23,555

23,936

380

5,757

7,420

15,425

14,835

(590)

6,169

9,447

11,081

8,755

(2,327)

1,502

1,787

2,255

1,591

(664)

693

838

1,441

640

(801)

0

(19,442)

(15,711)

(14,058)

1,653

Total Expenses

$584,986

$600,466

$689,799

$651,666

($38,133)

Net Subsidy
Cost Recovery Ratio

$418,920

$437,689

$507,421

$500,291

($7,130)

28.4%

27.1%

26.4%

23.2%

-3.2%

Total Revenues
Expenses
Personnel
Services
Materials & Supplies
Fuel (Gas/Diesel/CNG)
Utilities & Propulsion
Casualty & Liability
Leases & Rentals
Miscellaneous
Capital Allocation

FY2019 Approved Budget
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Operating Expense Budget

(Dollars in Thousands)
Salaries
Wages
Overtime
Total Salaries and Wages
Fringes
Fringe Health
Fringe Pension
Other Fringe Benefits
Workman Compensation
Total Personnel Cost
Services
Management Fee
Professional & Technical
Temporary Help
Contract Maintenance
Custodial Services
Paratransit
Services - Other
Materials & Supplies
Fuels and Lubricants
Tires
Materials & Supplies - Other
Fuel (Gas/Diesel/CNG)
Diesel Fuel
Gasoline
Clean Natural Gas
Utilities & Propulsion
Electricity
Propulsion
Utilities - Other
Casualty & Liability
Insurance
Claims
Leases
Property
Equipment
Miscellaneous
Dues and Subscriptions
Conferences and Meetings
Business Travel/Public Hearings
Interview & Relocation
Tolls
Advertising
Other
Reimbursements
Capital Allocation
Total Non-Personnel Cost
Total Cost
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Metrobus
Actual
Actual
2016
2017

Approved
2018

Approved
2019

$ Variance

% Change

$74,559

$92,713

$102,432

$93,747

($8,686)

-8%

$225,109

$212,878

$235,126

$228,010

($7,116)

-3%

$31,466
$331,134

$36,228
$341,819

$33,527
$371,085

$31,352
$353,109

($2,175)
($17,976)

-6%
-5%

$158,003
(67)
(1)
149,339
8,732
$489,137

$163,135
70,573
58,607
25,955
8,000
$504,954

$179,166
78,054
59,674
30,540
10,897
$550,251

$169,415
73,041
56,670
29,317
10,387
$522,524

($9,751)
(5,013)
(3,004)
(1,223)
(510)
($27,727)

-5%

-5%

$33,970
22
9,265
500
19,260
4
56
4,864

$45,340
15
13,201
1,427
20,455
57
26
10,159

$62,310

$51,739
4
17,799
845
22,193
60

($10,571)

-17%

0

0

0

15,691

10,838

(4,853)

$28,096
1,609
5,970
20,516

$36,877
1,589
6,454
28,834

$39,192
2,085
5,761
31,346

$41,704
1,673
6,615
33,416

$2,513
(412)
854
2,070

6%

$19,662
17,596
447
1,619

$13,246
12,502
(514)
1,257

$23,555
20,420
861
2,274

$23,936
21,180
695
2,061

$380
760
(167)
(213)

2%

$5,757
3,532
9
2,216

$7,420
3,769
(9)
3,660

$15,425
11,328

$14,835
10,845

($590)
(483)

-4%

0

0

0

4,097

3,990

(107)

$6,169
5,023
1,146

$9,447
5,646
3,801

$11,081
6,208
4,873

$8,755
3,933
4,821

($2,327)
(2,275)
(52)

-21%

$1,502
449
1,054

$1,787
205
1,582

$2,255
238
2,017

$1,591
201
1,390

($664)
(37)
(627)

-29%

$693
163
39
74
239

($14,270)
223
57
152
401

($13,418)
137
59
123
216

$852
(85)
2
(29)
(185)

-6%

0

0

0

$95,849

($18,604)
170
46
73
291
1
1,585
352
(1,680)
(19,442)
$95,512

1,304
408
(1,104)
(15,711)
$139,548

994
375
(1,264)
(14,058)
$129,141

(310)
(34)
(160)
1,653
($10,406)

-7%

$584,986

$600,466

$689,799

$651,666

($38,133)

-6%

0
1,642
217
(1,680)

0

0
21,089
882
23,127
1,520

0
(3,291)
(38)
(934)
(1,460)
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Metrorail

Operating Budget by Mode: Metrorail
Sources of Funds


Metrorail sources of funds consist of revenue (primarily
passenger fares and parking fees, as well as advertising
and lease revenues) and subsidy from Metro’s
jurisdictional partners.



Total Metrorail revenue in FY2019 is projected at
$635.4 million. Passenger revenues, including fares
and passes, are projected at $542.0 million. This is a
decrease of $0.8 million from the FY2018 budget. The
decrease in passenger revenues is due to a projected
reduction in ridership of 3 percent from the FY2018
budget, offset by an increased average fare. Declining
ridership is expected to stabilize in FY2019, though
service reliability and impacts related to the rail system
preventive maintenance program continue to be a
factor.



Parking revenue at Metrorail facilities will contribute
$47.2 million in revenue. This amount is $5.1 million
higher than the FY2018 budget due to new initiatives,
such as the expansion of hours for fee collection,
additional stations with non-Metro rider fees and an
increase in parking space leases by commercial entities.



Advertising revenue applied to Metrorail is projected to
generate $17.8 million in FY2019. This amount is $9.9
million higher than the FY2018 budget due to a
reallocation of budget from Metrobus to align with
current marketing trends.



Other revenue, which includes joint development, fiber
optics, and other miscellaneous revenue sources, is
projected to contribute $28.3 million in FY2019.

Source of Funds
Advertising
$17.8
Parking
$47.2

Net Subsidy
$387.5

$1,022.9
TOTAL

Other
$28.3
Passenger
$542.0

FY2019 Approved Budget
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FY2016 - FY2019
Metrorail passenger fare revenue, the main source of revenue, is projected at $542.0 million in FY2019. The net local
subsidy for FY2019 is $387.5 million, an increase of $26.1million from the FY2018 budget. Metrorail subsidy is 38.4
percent of the total FY2019 Metro net operating subsidy.

Sources of Funds
Dollars in Millions
700
600
500
400
300
200
100
0
Passenger

Parking
Actual 2016
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Actual 2017

Advertising
Approved 2018

Other

Net Subsidy

Approved 2019
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Metrorail

Uses of Funds


Personnel expenses are the largest portion of the
Metrorail budget for FY2019. Personnel costs are
estimated at $767.4 million, or 75.0 percent of the
Metrorail budget, which represents an increase of $25.4
million from the FY2018 budget. This increase is
largely due to contractually obligated increases, as well
as a shift in allocation indirect costs from Metrobus.
The FY2019 rate allocation was modified using an FTA
compliant model to calculate the modal impact by
activity. For example, the updated calculation factors
the number of Metrorail procurement activities handled
by the Office of Procurement as compared to Bus
procurement activities.

Services
$116.2
Fuel (Gas/Diesel/CNG)
$1.4
Utilities & Propulsion
$78.1



Services are budgeted at $116.2 million, which is $10.9
million higher than the FY2018 budget. The increase is
due to projected inflation impacts associated with the
contract maintenance costs and the higher proportion of
allocated indirect costs, as well as services associated
with safety initiatives and reliability improvements.



Materials and Supplies are budgeted at $62.3 million,
which is $1.5 million higher than the FY2018 budget.
This increase is primarily driven by railcar maintenance
and repair.



Energy costs which include fuel, propulsion and
utilities are budgeted at $79.6 million. This amount is
$5.8 million higher than FY2018 budget. The increase
is driven by the projected increase in propulsion usage
as more 7000 Series railcars are added to service.



Other expenses for Metrorail total a credit of
$2.6 million, an increased credit of $4.2 million from
the FY2018 budget due to an increase in the capital
overhead allocation.

Use of Funds
Materials & Supplies
$62.3

$1,022.9
TOTAL

Personnel
$767.4

FY2019 Approved Budget
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FY2016 - FY2019




Services increased from FY2016 to FY2017 by $6.0
million or 8.8 percent, and are projected to increase
$10.9 million or 10.3 percent from FY2018 to FY2019.
The increase accounts for projected inflation associated
with contract maintenance costs and indirect costs as
well as increases associated with safety initiatives,
reliability service improvements and compliance
requirements.



Material and Supplies decreased $8.9 million or 11.4
percent from FY2016 to FY2017, and are projected to
increase $1.5 million or 2.5 percent from FY2018 to
FY2019 to support railcar and track maintenance to
improve safety and reliability.

Personnel actual expenses decreased $67.0 million or
8.7 percent from FY2016 to FY2017, and are projected
to increase by $25.4 million or 3.4 percent from
FY2018 budget to FY2019 budget, primarily due to
contractually obligated increases, inflationary costs in
fringe benefits, and the higher proportion of allocated
indirect costs.

Use of Funds [Personnel vs. Non‐Personnel]
Dollars in Millions
900
800
700
600
500
400
300
200
100
0
Personnel
Actual 2016

Non‐Personnel
Actual 2017

Approved 2018

Approved 2019

Use of Funds [Non‐Personnel ‐ Detail]
Dollars in Millions
140
120
100
80
60
40
20
0
Services

Materials & Supplies Fuel (Gas/Diesel/CNG) Utilities & Propulsion
Actual 2016

40

Actual 2017

Approved 2018

Other

Approved 2019
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Metrorail
Revenue and Expenses
(Dollars in Thousands)
Revenues
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Reimbursables
Prior-Year Surplus
Total Revenues
Expenses
Personnel
Services
Materials & Supplies
Fuel (Gas/Diesel/CNG)
Utilities & Propulsion
Casualty & Liability
Leases & Rentals
Miscellaneous
Capital Allocation
Total Expenses
Net Subsidy
Cost Recovery Ratio

FY2019 Approved Budget

Actual
FY2016

Actual
FY2017

Approved
FY2018

Approved
FY2019

Variance

$574,351

$521,846

$538,169

$534,180

($3,989)
3,229

10,425

9,630

4,631

7,860

45,039

41,404

42,164

47,238

5,074

7,519

7,230

7,920

17,840

9,920

11,139

9,897

8,000

9,750

1,750

15,583

15,703

15,600

15,468

(132)

31,897

5,608

5,639

3,093

(2,546)

0
0

0
15,181

0
0

0
0

0
0

$695,953

$626,499

$622,123

$635,429

$13,305

$772,798

$705,753

$741,941

$767,350

$25,409

67,777

73,732

105,345

116,248

10,903

77,819

68,944

60,790

62,331

1,541

1,514

1,932

2,075

1,435

(640)

77,088

75,339

71,670

78,120

6,449

9,451

14,485

16,936

20,061

3,126

3,943

4,563

5,196

5,882

686

2,663

2,759

3,505

3,688

184

0

(28,241)

(24,012)

(32,215)

(8,202)

$1,013,054

$919,266

$983,447

$1,022,902

$39,455

$317,101

$292,767

$361,323

$387,473

$26,150

68.7%

68.2%

63.3%

62.1%

-1.1%
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Operating Expense Budget

(Dollars in Thousands)
Salaries
Wages
Overtime
Total Salaries and Wages
Fringes
Fringe Health
Fringe Pension
Other Fringe Benefits
Workman Compensation
Total Personnel Cost
Services
Management Fee
Professional & Technical
Temporary Help
Contract Maintenance
Custodial Services
Paratransit
Services - Other
Materials & Supplies
Fuels and Lubricants
Tires
Materials & Supplies - Other
Fuel (Gas/Diesel/CNG)
Diesel Fuel
Gasoline
Clean Natural Gas
Utilities & Propulsion
Electricity
Propulsion
Utilities - Other
Casualty & Liability
Insurance
Claims
Leases
Property
Equipment
Miscellaneous
Dues and Subscriptions
Conferences and Meetings
Business Travel/Public Hearings
Interview & Relocation
Tolls
Advertising
Other
Reimbursements
Capital Allocation
Total Non-Personnel Cost
Total Cost
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Actual
Actual
2016
2017

Approved
2018

Approved
2019

$ Variance

% Change

$192,405

$189,569

$187,091

$204,012

$16,921

9%

$283,524

$248,973

$269,115

$265,181

($3,935)

-1%

$48,853
$524,781

$45,900
$484,442

$46,836
$503,042

$43,606
$512,799

($3,229)
$9,757

-7%
2%

$248,018
(3,374)

$238,899
104,162
79,635
40,560
14,542
$741,941

$254,551
111,299
85,721
41,820
15,711
$767,350

$15,652
7,136
6,087
1,260
1,169
$25,409

7%

238,044
13,348
$772,798

$221,310
103,415
82,752
22,614
12,529
$705,752

$67,777
186
18,163
2,332
25,296
1
9
21,790

$73,732
209
25,024
2,380
26,777
1
29
19,311

$105,345
433
40,586
1,348
37,408
4

$116,248
360
48,710
1,935
38,908
1

$10,903
(72)
8,124
586
1,500
(3)

0

0

0

25,567

26,335

768

$77,819
764
97
76,958

$68,944
1,005
63
67,875

$60,790
597
273
59,920

$62,331
1,005
64
61,261

$1,541
408
(209)
1,342

3%

$1,514
54
1,460
0

$1,932
4
1,819
109

$2,075
377
1,698
0

$1,435
312
1,123

-31%

0

($640)
(64)
(575)
0

$77,088
21,787
49,354
5,947

$75,339
22,573
47,990
4,776

$71,670
17,102
47,937
6,632

$78,120
17,839
53,879
6,402

$6,449
737
5,942
(230)

9%

$9,451
7,695
1,756

$14,485
8,641
5,844

$16,936
9,488
7,448

$20,061
9,013
11,049

$3,126
(475)
3,601

18%

$3,943
872
3,070

$4,563
1,229
3,334

$5,196
1,246
3,951

$5,882
1,443
4,439

$686
198
488

13%

$2,663
241
65
213
366
3
346
2,362
(933)

($20,507)
359
145
340
688
3
1,841
900
(771)
(24,012)
$241,505

($28,526)
468
244
340
496
5
2,296
728
(889)
(32,215)
$255,552

($8,019)
109
99
0
(192)
2
456
(172)
(118)
(8,202)
$14,046

39%

$240,256

($25,481)
246
78
165
448
2
2,348
549
(1,075)
(28,241)
$213,514

$1,013,054

$919,266

$983,447

$1,022,902

$39,455

4%

0

0

3%
10%
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MetroAccess

Operating Budget by Mode: MetroAccess
Sources of Funds


MetroAccess sources of funds include passenger
revenue and net subsidy from Metro’s jurisdictional
partners. MetroAccess passenger revenues are
projected at $9.9 million and cover 7.6 percent of
Metro’s paratransit costs; jurisdictional subsidies fund
the balance of 92.4 percent.



MetroAccess passenger revenues are budgeted to
increase $0.2 million or 2.1 percent in comparison to
the FY2018 budget. The increase in fare revenue is
tied to a projected ridership increase of 13,000 trips in
FY2019. Larger growth in paratransit ridership is
projected to be offset by the shifting of trips to alternate
modes of transportation in the District of Columbia
with TransportDC and the Abilities-Ride program in
Maryland.

Source of Funds
Passenger
$9.9

$131.1
TOTAL

Net Subsidy
$121.2

FY2016 - FY2019
Net local subsidy is projected to increase by $10.4 million or 9.4 percent from FY2018 to FY2019. The subsidy growth is
due to increased operating costs for service providers in FY2019. Subsidy for MetroAccess is 12.0 percent of the total
FY2019 Metro net operating subsidy.

Sources of Funds
Dollars in Millions
140
120
100
80
60
40
20
0
Passenger

Parking
Actual 2016

FY2019 Approved Budget

Actual 2017

Advertising
Approved 2018

Other

Net Subsidy

Approved 2019
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Uses of Funds
Utilities & Propulsion
$0.6
Personnel
$9.5
Materials & Supplies
$0.5
Fuel (Gas/Diesel/CNG)
$5.3

Use of Funds

$131.1
TOTAL

Services
$114.6


Personnel costs are budgeted at $9.5 million, which is a
$0.6 million increase in comparison to the FY2018
budget. This is primarily due to salary, health care and
pension increases offset slightly by the impact of
MetroAccess absorbing a lower proportion of allocated
indirect costs.



Services are budgeted at $114.6 million and represent
an increase of $10.0 million in comparison to the
FY2018 budget. This is due to contract cost escalations
for paratransit service providers offset through cost
savings in other technical services. Paratransit related
services account for 83.3 percent of the total
MetroAccess budget.

Use of Funds [Personnel vs. Non‐Personnel]
Dollars in Millions
140
120
100
80
60
40
20
0
Personnel
Actual 2016
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Non‐Personnel
Actual 2017

Approved 2018

Approved 2019
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MetroAccess

Use of Funds [Non‐Personnel ‐ Detail]
Dollars in Millions
140
120
100
80
60
40
20
0
Services

Materials & Supplies Fuel (Gas/Diesel/CNG) Utilities & Propulsion
Actual 2016

Actual 2017

Approved 2018

Other

Approved 2019

FY2016 - FY2019


Services actual expenses increased by $6.0 million
or 5.9 percent from FY2016 to FY2017, and are
projected to increase by $10.0 million or 9.6 percent
from FY2018 budget to FY2019. The cost savings
associated with Metro’s facilitation of alternate service
options have been offset by cost escalation and
increased ridership.

FY2019 Approved Budget



Energy costs, consisting of fuel, increased by $0.1
million or 2.5 percent from FY2018 to FY2019.
The increase is primarily due to inflation in gasoline
prices.
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MetroAccess
Revenue and Expenses
(Dollars in Thousands)
Revenues
Passenger
Other Passenger
Parking
Advertising
Joint Development
Fiber Optics
Other
Reimbursables
Total Revenues
Expenses
Personnel
Services
Materials & Supplies
Fuel (Gas/Diesel/CNG)
Utilities & Propulsion
Casualty & Liability
Leases & Rentals
Miscellaneous
Capital Allocation

Actual
FY2016

Actual
FY2017

Approved
FY2018

Approved
FY2019

Variance

$9,156

$9,660

$9,732

$9,940

$208

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0
0
0
0
0
0
0

$9,156

$9,661

$9,732

$9,940

$208

$9,088

$9,568

$8,882

$9,512

$630

102,430

108,430

104,559

114,563

10,004
(171)

151

351

701

530

4,994

4,988

5,113

5,275

162

106

547

569

550

(19)

296

462

543

522

(20)

799

837

878

890

12

46

86

58

103

45

0

(742)

(769)

(839)

(69)

Total Expenses

$117,910

$124,527

$120,533

$131,107

$10,574

Net Subsidy
Cost Recovery Ratio

$108,753

$114,866

$110,801

$121,167

$10,366

7.8%

7.8%

8.1%

7.6%

-0.5%
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MetroAccess
Operating Expense Budget

(Dollars in Thousands)
Salaries
Wages
Overtime
Total Salaries and Wages
Fringes
Fringe Health
Fringe Pension
Other Fringe Benefits
Workman Compensation
Total Personnel Cost
Services
Management Fee
Professional & Technical
Temporary Help
Contract Maintenance
Custodial Services
Paratransit
Services - Other
Materials & Supplies
Fuels and Lubricants
Materials & Supplies - Other
Fuel (Gas/Diesel/CNG)
Diesel Fuel
Gasoline
Utilities & Propulsion
Electricity
Utilities - Other
Casualty & Liability
Insurance
Claims
Leases
Property
Equipment
Miscellaneous
Dues and Subscriptions
Conferences and Meetings
Business Travel/Public Hearings
Interview & Relocation
Tolls
Advertising
Other
Reimbursements
Capital Allocation
Total Non-Personnel Cost
Total Cost

FY2019 Approved Budget

MetroAccess
Actual
Actual
2016
2017

Approved
2018

Approved
2019

$ Variance

% Change

$5,796

$6,246

$5,529

$5,679

$150

3%

$175

$232

$427

$642

$215

50%

$17
$5,988

$23
$6,501

$43
$6,000

$23
$6,345

($20)
$345

-46%
6%

$3,100
0

$3,067
1,331
1,106
256
374
$9,568

$2,882
1,268
969
468
177
$8,882

$3,167
1,409
1,060
504
194
$9,512

$285
141
90
37
17
$630

10%

$102,430
1
2,936
21
355
0
98,421
697

$108,430
1
3,213
79
409

$104,559

$114,563

$10,004

10%

$151

0
2,673
428
$9,088

0

0

0

3,660
55
459

103,710
1,018

3,898
43
486
0
98,520
1,612

(238)
12
(27)
0
10,700
(443)

$351
0
351

$701
0
701

$530

$5,113

4,994

$4,988
0
4,988

$106
64
42

$547
410
138

$296
241
55

0

0
109,220
1,168

7%

-24%

530

($171)
0
(171)

$5,275

$162

3%

0

0

0

5,113

5,275

162

$569
412
157

$550
393
157

($19)
(19)
0

-3%

$462
276
185

$543
304
239

$522
235
288

($20)
(69)
49

-4%

$799
751
49

$837
763
74

$878
772
106

$890
812
78

$12
40
(28)

1%

$46
7
4
11
11

($712)
13
7
21
20

($735)
12
6
19
13

($24)
(1)
(1)
(2)
(7)

3%

0

0

0

$108,822

($656)
7
2
7
14
0
75
15
(34)
(742)
$114,959

5
18
(25)
(769)
$111,651

59
18
(23)
(839)
$121,595

54
0
2
(69)
$9,944

9%

$117,910

$124,527

$120,533

$131,107

$10,574

9%

0
151
$4,994

0

0
8
6
(1)

0

0
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Reimbursable Budget
Reimbursable projects are those unique services, programs and projects for which separate funding is provided by a
jurisdiction or third-party entity. Metro is reimbursed on a dollar-for-dollar basis to provide the arranged services. Prior to
FY2018, reimbursable operating revenues and expenditures were not included in the operating budget, and were reported
separately.
Reimbursable Operating Projects
FY2017
Approved

FY2018
Approved

FY2019
Approved

Change

State & Local Funding
DC Circulator 1

$22,775

$21,464

$21,132

($332)

Federal Grant Funding
Safety & Security grants

$4,701

$3,647

$4,174

$527

$618

—

—

—

$3,314

$2,900

$2,868

($32)

—

$750

$1,422

$672

$2,788

$2,006

$1,972

($34)

$34,196

$30,767

$31,568

$801

Bus Bridges/Transit Works
Other Sources of Funding
DC Circulator - Passenger fare revenue
Neutral Host agreement with carrier team
Joint Development & Adjacent Construction projects
Total
1 Local Funding equals expenditures less passenger revenue

DC Circulator
The DC Circulator is the product of an agreement between
the District Department of Transportation (DDOT) and
WMATA, and is the fourth-largest bus system in the
region.


Through a partnership between DDOT, DC Sustainable
Transportation and National Park Services (NPS), the
Circulator provides visitors, commuters and residents
door-to-door transportation to museums, monuments
and memorials along the National Mall
routes

across

The grants provide funding for capital and operational
security activities. The funding enhances the ability of
Metropolitan Transit Police Department (MTPD) to detect
and deter potential attacks of terrorism through increased
visibility, unpredictable presence, identification of areas of
critical infrastructure, security assessments, and employee/
public awareness. As Federal appropriations become
available, Metro continues to pursue new funding to
further enhance security activities.

Joint Development and Adjacent Construction Projects



System consists of six distinct
Washington, DC and Rosslyn, VA



Provides approximately five million trips a year,
using a fleet of 67 buses servicing each of the 136 stops
every 10 minutes



DC Circulator provides public transportation to the
District’s main attractions for a fare price of $1



Metro facilities and operations are not damaged or
affected by the proposed project



Cost of operating and managing contract service is fully
reimbursed by the District of Columbia



Metro operations are not affected during and after the
project construction



Metro station capacity is not adversely affected by the
ridership generated by the project

Safety and Security Grants
Metro receives several security grants through the Transit
Security
Grant
Program
(TSGP)
and National
Explosive Detection Canine Team Program (NEDCTP)
under the Department of Homeland Security (DHS).

48

Metro’s Office of Joint Development and Adjacent
Construction (JDAC) reviews and approves construction
activities for those jurisdictional projects adjacent to
Metrorail and Metrobus property, facilities, and operations
in order to ensure that:

JDAC expenditures are reimbursed by the requesting
private entity or jurisdiction. JDAC performs the following
activities for the entities:

FY2019 Approved Budget
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Reimbursables



Provides
coordination
with
Owner/Developer/
Contractor (ODC) including agencies, jurisdictions,
property owners, consultants, developers, utilities and/
or anyone who has an impact on Metro property,
facilities and/or operations



Prepares project agreements in conjunction with Real
Estate and Station Area Planning and General Counsel



Provides coordination/oversight for all aspects of a
project including design, safety, operations, construct
ability, assuring compliance with Metro standards,
monitoring/coordinating construction activities and
acceptance of on-site installations and facilities



Establish reliable, seamless wireless communications
coverage in all of Metro’s 47 underground stations and
50.5 miles of tunnels



Improve the safety, security,
opportunities for the Metro riders

Provides oversight and acceptance for Joint
Development and Jurisdictional Reimbursable projects
that will ultimately be owned and operated by Metro



Maximize the revenue to Metro with minimal
operational complexity and impact to transit operations



Leverage the economic value of Metro’s facilities,
infrastructure, ridership, and presence within the
Washington metropolitan area



Allow Metro to use wireless communications for its
operational and administrative needs



infrastructure throughout Metro’s underground stations
and tunnels. The agreements for neutral host projects are
at no cost to Metro and enable wireless cellular phone and
data services throughout the underground infrastructure.
Metro seeks to provide an, open, comprehensive wireless
communication infrastructure, in order to achieve the
following objectives:

Neutral Host
The Authority issues master license contract agreements
with telecommunications providers to design, build,
operate, and maintain a wireless communication

FY2019 Approved Budget

and

information
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General Manager

General Manager

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$1,254

$1,207

$819

$695

($125)

-15.2%

452

719

585

703

118

20.2%

$1,707

$1,926

$1,404

$1,397

($7)

-0.5%

4

6

4

3

-1

-25.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The General Manager and Chief Executive Officer (GM/
CEO) is responsible for the management of Metro’s
intermodal system - Metrorail, Metrobus, and
MetroAccess. Under the direction of the GM/CEO, over
11,000 Metro employees strive each day to get transit
customers in the National Capital Region to their
destinations safely and in a reliable manner. The GM/CEO
provides strategic leadership on improving passenger and
employee safety through regulatory compliance and
system maintenance, increasing service reliability through
innovative and more efficient approaches to operations
management, and enhancing fiscal accountability. In
addition, the GM/CEO provides direction and oversight on
Metro’s capital improvement program which is critical to
the long-term safety and reliability of the system.
The GM/CEO’s business actions are designed to build a
strong foundation for achieving best in class status among
U.S. transit systems. This includes effective management,
strong partnership with regional stakeholders, dedicated
capital funding and long-term fiscal accountability through
the GM/CEO’s plan to Keep Metro Safe, Reliable and
Affordable (KMSRA).

The GM/CEO’s FY2019 budget delivers the same level of
Metrobus and Metrorail service and does not raise fares.
Consistent with KMSRA, the GM/CEO’s FY2019 budget
holds operating subsidy at a three percent growth through
additional management actions and further reductions in
overtime, outsourcing and increases in parking and
advertising revenue. Taken together, these actions partly
offset rising expenses that are outside of management’s
control, including legacy pension and health care costs,
mandated paratransit services, and inflation.
For the fourth year in a row, WMATA is poised to invest
more than $1 billion in FY2019 to continue rebuilding rail,
bus and paratransit services with over 85 percent of
planned investments already underway. Key components
of the capital budget include:


rehabilitation/replacement of two bus garages



new railcar overhaul facility addressing the backlog of
track and structure maintenance and repairs



tunnel water mitigation and ventilation systems



core station passenger circulation improvements

With the General Manager/CEO at the helm, Metro
received commitment from the three jurisdictions to
provide $500 million in permanent annual dedicated
funding for the capital program. Metro received the third
and final ‘yes’ on March 22, 2018 as Maryland committed
to its full share of dedicated funding.

Not funded in the GM/CEO’s FY2019 budget, however,
are additional services including bus service adjustments,
additional staffing required to ramp up for Silver Line
Phase 2, new bus services and wages adjustments.
WMATA is embarking on a major effort for a
comprehensive review of the regional bus network to help
establish the future operating strategy.

FY2019 Business Plan

Keeping Metro Safe, Reliable and Affordable Activities

The GM/CEO’s FY2019 budget funds the objectives of
Metro’s business plan and system safety and reliability,
which remain essential elements to restoring public
confidence. Building on recent safety initiatives and
system maintenance efforts under SafeTrack, the budget
remains focused on safety and system performance with a
proactive preventive maintenance program to further
reduce track-related delays, repair structural components
and improve system reliability.
FY2019 Approved Budget





Customer Focus


Improve reliability with completed delivery of the
7000-Series railcars



Continue expansion of underground cellular
service throughout the Metrorail system and the
station wi-fi program

Employee Focus
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General Manager
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Support recognition programs for outstanding
safety and customer service accomplishments



Pursue new standards in uniforms that improve the
look and identification of personnel, and restore
pride in the organization

Internal Management Focus


Improve productivity through strengthened
management of absenteeism and overtime



Explore opportunities to gain efficiencies by
outsourcing new functions, facilities and
operations

In collaboration with regional jurisdictions, community
leaders, and business partners, successfully supported
the introduction of dedicated funding legislation in all
three jurisdictions

Chapter 3 - Operating Budget

FY2018 Major Accomplishments


Successfully obtained funding to meet operating and
capital budget requirements, including the execution of
a Capital Funding Agreement extension, through
jurisdictional staff work



Hosted an international rail conference that attracted
transit leaders from five continents to D.C., a first of its
kind



Launched the Rush Hour Promise customer service
guarantee, a culmination of progress achieved through
the Back2Good program and a tangible commitment to
continued service improvements



Explored opportunities to gain efficiencies by
outsourcing new functions, facilities and operations and
increase revenue through creative partnerships



Improved
productivity
through
strengthened
management of absenteeism and overtime



Continued support of our safety and customer service
accomplishments through programs that recognize
Metro employees

FY2019 Approved Budget
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Office of Inspector General

Office of Inspector General

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$3,402

$3,726

$3,461

$3,989

$529

15.3%

1,285

1,176

1,623

1,693

71

4.3%

$4,687

$4,902

$5,084

$5,683

$599

11.8%

34

36

35

38

3

8.6%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Office of Inspector General (OIG) is an independent
office that reports to the WMATA Board of Directors. The
OIG supervises and conducts independent and objective
audits, evaluations, investigations, and reviews of Metro
programs and operations to promote economy, efficiency
and effectiveness, as well as to prevent and detect fraud,
waste and abuse in such programs and operations.
The Inspector General provides advice to the
Board of Directors and the GM/CEO to assist
in achieving the highest levels of program
and operational performance in Metro.



Issue management alerts to the GM/CEO for issues
with time sensitivity and those requiring management
action



Lead coordination of investigations with outside
agencies and/or Metro Transit Police (MTPD)



Provide Whistleblower/Retaliation training to Metro
departments and offices

FY2018 Major Accomplishments


Issued ten performance audits/evaluations



Reviewed
seven
contractor
proposals
reasonableness of cost/pricing information
recommended $2.9 million in net adjustments



Issued 80 other attestation reports for billing rate, preaward and Buy America reviews



Oversaw Metro’s annual independent audit of financial
accounts



Conducted the review, referral or subsequent
investigation of over 400 complaints to the OIG hotline



Issued 25 confidential Reports of Investigation
involving fraud, waste and abuse



Investigated seven whistleblower cases providing
confidential and timely investigative reports to the
WMATA Whistleblower Panel

FY2019 Business Plan
OIG’s Audit component will:






Conduct risk-based performance audits and evaluations
to promote economy, efficiency and effectiveness of
Metro programs, operations, and activities
Perform reviews and analyses of contractor proposals to
determine reasonableness of cost/pricing information
and compliance with the Buy America Act
Oversee the independent public accounting firm
conducting Metro’s annual financial statement audit

OIG’s Investigation component will:

for
and



Handle and issue confidential reports of investigations
involving
fraud,
waste,
abuse,
and
gross
mismanagement



Continued to coordinate investigations with federal and
state prosecutors; federal and state law enforcement
agencies; and/or MTPD, when appropriate



Provide all oversight and administration of the OIG
hotline





Oversee and administer Metro’s whistleblower/
retaliation, as well as provide confidential and timely
investigative reports to the Whistleblower Panel

Provided internal controls and fraud awareness training
to Metro departments and offices, including the New
Employee Orientation

FY2019 Approved Budget
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Board Corporate Secretary

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$508

$474

$447

$447

$0

0.0%

70

121

230

228

(2)

-0.9%

$578

$595

$677

$675

($2)

-0.3%

5

4

4

4

0

0.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Office of the Board Corporate Secretary (SECT) is an
independent office that reports to the WMATA Board of
Directors. SECT serves as a resource to advance the
Board’s goals and policies, and Metro’s strategic plan.
SECT works with the Board and management to review
policy issues and provide consultation, represents the
Board in policy matters, and researches and advises on
governance best practices.
SECT is responsible for managing the Board’s decisionmaking process, the exchange of information and
documentation in support of Board activities.
The Office of the Board Corporate Secretary
works proactively with the GM/CEO and his
staff to carry out the policies, goals and
initiatives of WMATA Board; and serves as
liaison between the Board, the Authority,
Board advisory bodies and customers.

Other responsibilities include the coordination, review and
distribution of WMATA Board materials; maintaining
official records of the Board actions and resolutions;
publishing legal notices and arranging public hearings
approved by the Board, as well as representing the Board
on a variety of issues relating to stakeholder groups
including the Accessibility Advisory Committee and the
Riders’ Advisory Council.



Manage the Board retreat to address strategic issues



Ensure the Board’s committee work plans are in sync
with the Board’s priorities



Provide recommendations
initiatives and policies



Ensure Compact requirements are met, along with
Board directives, including the implementation of the
Public Participation Plan



Develop and lead Board orientation for new members
when appointed



Review Board delegations and make recommendations
to ensure the Board is fulfilling its oversight role
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Continue acting as a vital bridge between the Board,
executive leadership and the public

the

Board

FY2018 Major Accomplishments


Assisted the Board with adopting, through revised
bylaws, a new streamlined committee structure to better
align with its strategic priorities, and promote
Committee efficiency and effectiveness



Developed committee work plans that reflect Board’s
strategic priorities



On-boarded three new Board members and conducted
Metro orientations



Updated the internal Board materials review process to
encourage timely submissions to the Board



Facilitated the Board members to meet regularly with
Riders’ Advisory Council and Accessibility Advisory
Council

FY2019 Business Plan


regarding

FY2019 Approved Budget

Chapter 3 - Operating Budget

External Relations

External Relations

External Relations

Customer Service,
Communications &
Marketing

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Government
Relations

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$14,737

$11,643

$9,733

$9,582

($152)

-1.6%

5,621

6,482

8,802

8,766

(36)

-0.4%

$20,359

$18,125

$18,535

$18,348

($187)

-1.0%

141

139

115

112

-3

-2.6%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of External Relations (EXRL), in support
of Metro’s business priorities and objectives, is responsible
for building and maintaining strong relationships with
Metro’s many stakeholders and partners, including its
customers, regional elected officials, business and
community groups, and the WMATA Board of Directors.
Key priorities include the following:


Working with funding jurisdictions and Congress to
ensure needed operating and capital support, including
new dedicated capital funding



Engaging all stakeholders in support of Metro’s
business goals and objectives



Improving customer experience and public confidence
in Metro through in system passenger information, as
well as through media relations and marketing channels



Responding and providing input on Metro’s priorities to
Federal agencies and oversight organizations on safety
and other matters



Serving as management’s Board liaison and overseeing
management’s work with the Board of Directors

FY2019 Business Plan

and enhance its comprehensive program to strengthen
Metro’s brand.


Ensure adequate funding from jurisdictions for the
Keep Metro Safe, Reliable and Affordable (KMSRA)
plan that enables the safe and efficient operation of
Metro



Maintain support and ensure a smooth transition and
transfer of Metro's newly obtained dedicated capital
funding



Implement a strategy, in collaboration with business,
regional and elected leaders, in support of the
reauthorization of the Passenger Rail Investment and
Improvement Act



Work to amplify public and stakeholder awareness of
Metro’s progress in achieving KMSRA objectives,
including sustaining and growing ridership, increasing
confidence for investments, building internal pride and
morale, and continuing to improve safety and financial
stability



Maintain an effective Board-management relationship
to achieve business goals and objectives of KMSRA
and ensure effective policymaking

In FY2019, External Relations will continue to integrate
the efforts of several functional areas to further develop

FY2019 Approved Budget
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External Relations


Provide strategic and tactical leadership for all aspects
of external relations and marketing that support the
public relations, community relations, and government
relations objectives of the Authority

Chapter 3 - Operating Budget

FY2018 Major Accomplishments


Presented the committed funding legislation in all three
jurisdictions (DC, MD, and VA) with a support of
regional jurisdictions, community leaders, and business
partners



Effectively worked with jurisdictional staffs to execute
a Capital Funding Agreement extension



Launched the Rush Hour Promise program to improve
WMATA on-time performance and customer service
experience



Kept stakeholders and customers informed of safety
progress, including SafeTrack program, which
concluded with a Customer Appreciation event in
which staff was deployed at stations throughout the
system



Provided successful community outreach and passenger
communication to ensure a smooth transition to new
Metrorail operating hours and the launch of Metro’s
preventive maintenance rail infrastructure program



Enhanced customer service by extending Live Chat via
Metro’s website hours by 3 hours per day



Exceeded all customer satisfaction goals of 80% for the
call center



Hosted the Back2Business Procurement Fair to educate
and encourage minority-owned, local, disadvantaged,
and woman-owned businesses to compete for Metro
contracts as primes or subcontractors.



Expanded employee engagement within the Support
Services Departments by launching new Local
Customer Care meetings, and conducting Employee
Town Halls at five Metro facilities

Keeping Metro Safe, Reliable and Affordable Activities


Customer Focus
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Develop better understanding of overall travel
market to inform strategies for maintaining,
recovering and increasing ridership on Metrobus
and Metrorail
Continue to serve communities during major
regional events and boost destination travel via
Metro

Employee Focus




Build on the Back2Good campaign and Rush Hour
Promise to increase public confidence in service
reliability

Communicate leadership objectives to build a
sustainable business model, improve service
delivery and enhance employee pride
Recognize employees both internally and
externally for safety and customer service
excellence

Internal Management Focus


Continue to enhance delivery of customer
preferred digital information channels to improve
cost effective service



Increase non-fare revenue through expanded
digital advertising, new commercial and retail
opportunities, and special event cost recovery

FY2019 Approved Budget
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Internal Business Operations

Internal Business Operations

Internal Business
Operations

Fair Practice

Human
Resources

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Information
Technology

Occupational
Health &
Wellness

Labor
Relations

Procurement

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

$60,641

$61,855

$57,033

$57,648

$615

1.1%

38,261

45,959

58,818

57,919

(899)

-1.5%

$98,902

$107,814

$115,851

$115,567

($284)

-0.2%

610

583

542

542

0

0.0%

% Change

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of Internal Business Operations (IBOP) is
comprised of six internal business operations that play
integral roles in supporting all operating components of
Metro: Human Resources, Information Technology, Labor
Relations,
Occupational
Health
and
Wellness,
Procurement and Materials, and Fair Practices. These
offices provide leadership, direction, guidance, advice and
support to all offices throughout the Authority, delivering
high quality services and promoting principles and
practices of fairness in accordance with established
policies, rules and regulations.
Performance Indicator

IBOP implements and supports information management
solutions, provides acquisition services, manages
unionized employment matters, and provides medical and
clinical services to Metro employees and prospective
employees. In addition, IBOP sources and enables the
selection of highly qualified talent, provides inclusive
employee performance management programs, employee
development and training opportunities, as well as
administering affirmative employment planning and
implementation, and education and training for cultural/
ethnic diversity programs.
Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

7%
-

5%
8%

5%
9%

5%
9%

Improve reliability and win back riders
Overall vacancy rate
Operations critical vacancy rate

FY2019 Business Plan








Design and implement proactive sourcing and
recruitment strategies in support of Metro’s talent and
diverse workforce requirements

Represent the Authority and conduct all labor relations
between Metro and the labor unions representing Metro
employees



Develop, implement, and deliver information
technology and telecommunication services in support
of Metro’s strategic goals and objectives

Improve outreach efforts to encourage vendor
participation and provide accurate and comprehensive
information to the contracting community



Strengthen policies and procedures to ensure proper
controls are in place to detect and prevent misuse and
fraudulent activity

Promote fair and open competition, procure quality
goods and services, and meet the needs of Metro’s
customers while maintaining public trust and integrity

FY2019 Approved Budget
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Internal Business Operations


Generate efficiencies by completing projects in the
pipeline and focusing on initiatives with high return on
investment



Research and apply responsive diversity awareness
engagement activities based on indicative data to
support a respectable and high-performing work
environment



Revise and implement Title VI knowledge management
and Public Participation Plan (PPP) activities that
increase cultural awareness, cultural sensitivity and
support a positive experience for all customers

Chapter 3 - Operating Budget


FY2018 Major Accomplishments


Developed and delivered information technology and
telecommunication services


Completed phase 1 implementation of a OneBadge System for all Metro employees, which
allows access to work areas while providing
improved security and accountability



Completed Phase 1 of implementation of free
public Wi-Fi at 36 underground Metro Stations



Supported the rollout
Timekeeping System

Keeping Metro Safe, Reliable and Affordable


Customer Focus
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of

the

MetroTime



Promoted fair and open competition in the procurement
of quality goods and services, while maintaining public
trust and integrity



Created efficiencies in procurement activities by
developing contracting vehicles for: enterprise-wide
contracts, intergovernmental cooperative contracts, and
long-term contracts

Employee Focus


Implement a mentoring program to identify and
develop high potential employees



Negotiate sustainable and cost-effective collective
bargaining agreements



Held inaugural Cooperative Purchasing Day in
November 2017



Create a phased retirement program to enable
employees to continue working with a reduced
workload and transition from full-time work to
full-time
retirement,
while
transitioning
knowledge for succession planning purposes



Implemented phase 2 of the healthcare transition plan to
help achieve Metro’s financial objectives while
maintaining competitive healthcare benefits packages



Developed and improved strategic human resources
service programs





By end of FY2019, provide free public Wi-Fi at all
underground and at-grade stations
Collaborate with internal departments and develop
communication strategies that effectively engage
community-based organizations regarding Metro’s
service and planning information for specific
communities/neighborhoods

Improve strategic sourcing by awarding more
enterprise wide contracts to reduce the number of
procurement requests, thus gaining economies of
scale and creating efficiencies for product and
service delivery times

Complete phase 2 of Metro’s One Badge program
to include an integration of exit swipe capability
and card reader upgrade and expansion in other
facilities



Promote a working environment that reinforces
Metro’s values of fairness, hard work, respect and
integrity



Establish agency-wide attendance protocols and
implement consistent management practices for
improving attendance
Coordinate
with
leadership
to
develop
competencies that are specific to the business
performance goals of Metro



Emphasize training for new supervisors and
provide department specific labor relations
training

Continued diversity outreach and recruitment
programs



Gained momentum by promoting Metro job
opportunities within diverse communities



Formed MetroBeyondBarriers, a new diversity outreach
program that promotes job opportunities to individuals
with disabilities



Completed rollout of the Staged Retirement program,
which leverages key, retirement-eligible employees to
prepare potential successors to transition into
management positions



Completed the pilot rollout of the High Potential
Leadership Development Program in Operations



Redesigned the New Employee Orientation (NEO)
program to improve and streamline the employee
onboarding experience

Internal Management Focus




FY2019 Approved Budget

Chapter 3 - Operating Budget

Financial Operations

Financial Operations

Chief
Financial Officer

Office of
Management &
Budget Services

Accounting

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Office of
Real Estate &
Parking

Treasurer

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$52,567

$30,200

$23,345

$23,005

($341)

-1.5%

37,597

53,233

62,569

57,676

(4,892)

-7.8%

$90,176

$83,433

$85,914

$80,681

($5,233)

-6.1%

295

271

252

243

-9

-3.6%

$ Variance

% Change

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of Financial Operations (CFO) plans,
allocates and manages the Authority’s financial resources,
programs and priorities, as well as monitors its financial
condition and ensures fiscal integrity.

Keeping Metro Safe, Reliable and Affordable


Financial Operations provides accurate and
timely financial services to stakeholders while
fostering accountability. The department is
instrumental in achieving the GM/CEO’s
priority of fiscal responsibility.

The Office of Management and Budget Services is
responsible for formulating the annual operating budget,
six-year capital improvement program, long-range
financial planning and revenue management. The Office of
Accounting manages payroll operations, accounts payable,
accounts receivable and financial reporting. The Office of
the Treasurer is responsible for risk management, revenue
collection, liquidity management, corporate investments,
and debt management as well as fare media sales and
distribution. The Office of Real Estate and Parking
optimizes Metro’s real estate and parking portfolios.

FY2019 Business Plan
The Chief Financial Officer is leading the corporate effort
to address Metro’s fiscal challenges and improve the
organization’s fiscal accountability. The department will
continue to ensure Metro remains an affordable transit
service provider by aligning resources with Metro’s safety
and reliability initiatives and promoting effective and
efficient resource allocation and utilization.
FY2019 Approved Budget



Customer Focus


Accelerate delivery of joint development projects



Support new fare payment options and develop
new ways for customers to pay for fares thus
streamlining the customer experience



Modernize fare media operations and maximize
technology to produce efficiencies



Maintain a safe and user-friendly environment for
Metro’s parking customers

Employee Focus




Explore innovative approaches to reduce costs
such as consolidation of Metro’s health insurance
plans without negatively impacting current
employees’ compensation and benefits

Internal Management Focus


Maximize revenue and reduce expenses generated
by Metro’s real estate and parking assets



Evaluate and implement
consolidation strategy



Implement a new commercial banking platform
that takes advantage of current banking technology
and maximize Enterprise Resource Planning
treasury capabilities, to drive management
effectiveness

Metro’s

office
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Financial Operations


Launch a commercialization process to improve
customer engagement and satisfaction



Modernize risk management information system
to reduce paper files by 90 percent, and take
advantage of a third-party administrative platform
for the workers’ compensation program

FY2018 Major Accomplishments


Conducted industry peer review of revenue collections
operations and executed several recommended
improvements



Issued new long term debt for $496.5M to provide
resources to continue to fund the capital improvement
plan



Expanded bank relationships to lower the cost of
Metro’s credit line program



Reduced the amount of average employee time out due
to workers’ compensation claims by expanding use of
the light duty program

60
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Initiated parking revenue initiatives, including
expanded non-rider fees, earlier operating hours,
marketing of under-utilized parking lots for leases, and
a pilot program for weekend parking fees



Completed FY2017 financial audit on time and
received an unmodified opinion



Awarded the Certificate of Achievement for Excellence
in Financial Reporting Program



Implemented numerous process improvements, closed
out all corrective actions required from FTA’s 2014
Financial Management Oversight Report, and restored
Metro’s ability to access funding up front for all Federal
grants



Proactively worked with Jurisdictional partners and
other external financial stakeholders to ensure they
were well informed on the status of Metro’s budget and
planning



Managed WMATA’s financial resources to proactively
address emerging requirements and other challenges
during the course of FY2018



Completed drawdown of $281 million federal legacy
grant funds

FY2019 Approved Budget
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Internal Compliance

Internal Compliance

Internal Compliance

Quality &
Internal
Compliance

(Dollars in Thousands)
Personnel
Non-Personnel

Management
Audits, Risk &
Compliance

Special Projects

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$8,978

$6,590

$5,234

$5,809

$575

11.0%

513

1,257

5,166

5,506

340

6.6%

$9,490

$7,847

$10,400

$11,316

$915

8.8%

90

118

60

64

4

6.7%

Total Cost
Authorized Positions

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Office of Internal Compliance (INCP) is an internal
management function reporting to the General Manager,
committed to driving improvement in Metro’s processes
and services through planned quality assurance, safety &
security and business operations compliance activities.
INCP ensure departments are fulfilling business
objectives, addressing corrective actions, and complying
with the Federal Transit Administration (FTA) and the
National Transportation Safety Board (NTSB) and other
agency requirements and recommendations.
Under INCP, the Offices of Quality Assurance, Internal
Compliance & Oversight (QICO) and Management
Audits, Risk and Compliance (MARC) are responsible for
performing internal reviews, audits, and compliance
assessments according to defined areas of review. INCP
executes the coordination of management responses and
Performance Indicator
Improve Safety and Security and Restore Public Trust
RWP Compliance/ Safety Stand Down Participation
% of Employee Injury Investigation Completed to Standard
Improve reliability and win back riders
Implement QICO Internal Review Schedule
Implement Follow-up Improvement Program Schedule
New 7000 Series Railcar - Reduce Conditional Acceptance
Open Items from CY 2016
Identification and Monitoring of CAP items (FTA Directives &
NTSB Recommendations)

FY2019 Approved Budget

the central management of all findings, observations,
issues and related corrective action plans (CAPs) across
the organization while promoting a system-wide Quality
Management System Plan (QMSP) to ensure adequate
management controls are in place to prevent future
occurrence of issues.
INCP identifies, plans, and performs internal reviews as a
preventive measure to ensure potential issues are identified
early, managed efficiently and corrected according to
schedule. Internal reviews comprise a key component of
Metro’s quality assurance and safety and security
assurance programs. Each internal review is followed by
corresponding internal Corrective & Preventive Action
(iCAPA) plan that outlines the review findings,
recommendations and action items required to be
addressed.
Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

100%
100%

100%
100%

100%
100%

TBD
TBD

N/A
N/A

18
N/A

11
75

TBD
TBD

25.7

15

10

7

282

282

202

TBD
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Internal Compliance

Performance Indicator
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Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

25
186
N/A

13
186
N/A

15
154
13

TBD
<10%
70%

N/A

N/A

N/A

100%

N/A

N/A

N/A

TBD

N/A

N/A

N/A

TBD

Alter fiscal trajectory and renew jurisdictional confidence
Implement MARC Audit Schedule - Auditable Areas (business
support services and financial management functions)
Identification and Monitoring of CAPs
Percentage of Certified risk and audit professionals
Percentage of identified high risk areas addressed by advisory
or assurance services
Number of MARC recommendations implemented by audit
clients
Number of unscheduled activities and management request advisory and assurance services

Areas of Focus
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QICO’s internal reviews and quality assurance
assessments provide an unbiased review of Metrobus,
Metrorail and MetroAccess service delivery,
engineering & maintenance, capital program
management and safe & security functions. QICO
coordinates and oversees the corrective/preventive
actions developed and implemented for these areas to
address regulatory (e.g. FTA, NTSB, TOC, GAO, etc.),
recommendations and required actions. QICO also
manages control and administration of Metro’s Policy
Instruction Manual, ensuring that policies are clearly
documented and updated to support day-to-day
operations. In addition, QICO also leads the
development and implementation of Metro’s Quality
Management System Plan (QMSP), approved by the
GM/CEO in August 2017, to ensure an organizational
framework is in place to govern functions and activities
consistently and effectively.
MARC conducts objective internal audits, reviews, and
assessments of Metro’s system of internal control and
underlying business processes with a primary focus on
financial management and internal business support
services. This mission is accomplished by bringing a
systematic and disciplined approach to evaluating and
improving the management of related risks, internal
controls and governance processes. In addition to
internal audits, MARC is responsible for facilitating
Enterprise Risk Management (ERM) across the
organization and regulatory compliance monitoring and
oversight with an emphasis on proactive management
of risks to Metro’s strategic, operational, financial, and
compliance objectives. In support of its mission,
MARC also facilitates organizational wide training on
internal controls, risk management and compliance.



Special Projects Office (SPEC) leads and manages
special and strategic projects at the direction of the
General Manager/CEO and other senior management.
In addition, SPEC provides oversight and policy
leadership, coordination, and negotiations with external
stakeholders and Metro senior leadership on major
projects such as the Dulles Corridor Metrorail Project
and reconstruction of the I-66 corridor inside and
outside the Capital Beltway.

FY2019 Business Plan


Conduct quality assurance internal reviews and riskbased assessments of Metrobus, Metrorail and
MetroAccess service delivery, engineering &
maintenance, and capital programs inclusive of safety
and security internal business functions Transform data
derived from quality assurance compliance and
oversight activities and independent quality audits,
reviews and assessments to mitigate and close
Corrective Action Plans and Internal Corrective and
Preventive Actions in response to federal oversight
inquiries and external auditors



Implement a Quality Management System Plan
(QMSP) and training program for Metro management
and staff to ensure core compliance standards and
requirements are uniformly met and activities and
functions are governed consistently and effectively



Conduct risk-based internal audits, reviews and
assessments with a focus on financial management
oversight and internal business support services, while
administering financial management oversight to ensure
established objectives are met in compliance with
governing processes, policies, and in accordance with
regulatory oversight

FY2019 Approved Budget
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Collaborate with external audit entities and Metro’s
Office of Inspector General (OIG) on internal audit
findings and management responses to audits and
investigations; and work with departments and offices
to strengthen internal controls, identify key business
process areas for improvement, and improve data
integrity
Implement an Enterprise Risk Management (ERM)
framework to holistically manage risk across the
organization

Internal Compliance

management of related risks in regards to internal
business support services

FY2018 Major Accomplishments


Completed 21 internal reviews of Metro’s engineering
& maintenance, service delivery, and capital program
management functions



Reinforced organizational improvement with internal
departments through 69 internal Corrective &
Preventive Actions (iCAPAs) with commitment
signatures



Performed quality assurance oversight of SafeTrack
throughout the program to promote continuous
precision of surge activities



Developed a quality assurance process for radio
communication to support closure of multiple FTA
CAPs, and drive continuous improvement in
communications



Launched the organizational Quality Management
System Plan (QMSP), combining guidance from
Federal Transit Administration (FTA) and International
Organization for Standardization (ISO) to encompass
all Authority functions



Supported the closing of 91 Corrective Action Plans
(CAPs) by FTA & NTSB, and four iCAPAs.



Identified $1.4 million of unbilled FY2017 fringe
benefits amount related to MWAA labor, which led to
corrective measures to accurately calculate fringe
benefit cost



Established a Purchase Card oversight program to
provide independent and objective oversight of
purchase cardholders and related transactions, with
approximately $16.5 million in annual purchase cardspend



Facilitated the management and formal closeout of all
FTA FY2017 Triennial Review findings and related
corrective actions



Introduced Fraud Awareness, Detection, and Internal
Control training for Metro executives and staff with
financial management control responsibilities



Facilitated the assessment of 24 entity level risks and
prioritized for action as part of the ERM
implementation plan

Keeping Metro Safe, Reliable and Affordable


Customer Focus






Provide assurance and accountability to external
customers regarding the GM/CEO commitment to
transparency initiatives by ensuring public
accessibility to current information pertaining to
internal reviews and corrective action plans via an
online tracker

Employee Focus






Oversee the regulatory and internal compliancemonitoring program to provide reasonable
assurance that Metro complies with all regulatory/
internal requirements and expectations

Develop an annual set of required training
inclusive of the Metro QMSP and implementation
of ERM for applicable Metro staff across the
agency
Facilitate Risk and Control Self-Assessment as
part of the ERM rollout plan to provide
management with tools to proactively manage
risks and related controls and other risk responses,
staring with financial management processes

Internal Management Focus




Guide internal departments in the development of
its divisional QMSP to ensure the organization’s
approach to managing and controlling the
execution of work activities meet customer needs
and complies with regulatory requirements that
lead to safe and reliable service delivery
Facilitate core functions of the ERM to ensure
Metro’s internal controls and financial
management process evaluates and improve the

FY2019 Approved Budget
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General Counsel
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General Counsel

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$5,666

$6,228

$6,022

$6,070

$48

0.8%

1,057

2,089

2,794

2,836

42

1.5%

$6,722

$8,317

$8,816

$8,907

$90

1.0%

48

48

48

48

0

0.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Office of General Counsel (COUN) is responsible for
all legal affairs for Metro and provides high quality legal
advice and counsel to the Board of Directors, executive
management, and all Metro departments and offices.



Provide legal support to implement efficiency and
productivity initiatives, including absenteeism,
workers’ compensation, and the MetroTime
Automation Project

FY2019 Business Plan



Promote and enforce Metro’s Code of Ethics



Develop and provide employee training, including
ADA, MTPD cadet, and COTR

COUN’s FY2019 business plan:


Defending Metro in all disputes and litigation,
including providing legal advice and counsel to all
Metro departments and offices to mitigate the risk of
exposure



Providing legal advice and counsel to obtain
jurisdictional and federal funding and financing,
including jurisdictional operating and capital subsidies



Providing legal support to facilitate delivery of capital
projects, including bus fleet replacement, station
lighting, fare gate replacement, and the Red Line
rehabilitation

Keeping Metro Safe, Reliable and Affordable
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Provide legal support to obtain dedicated funding,
including drafting relevant legislation



Provide legal support to contract out services in an
effort to keep costs down and improve service
quality and safety

Employee Focus



Provide legal support to close out FTA safety and
other corrective action plans



Provide legal support for interest arbitrations,
including collective bargaining agreements

FY2018 Accomplishments


During calendar year 2017, successfully resolved
approximately 600 disputes and litigation matters, and
approximately 230 general law matters, including
government contracts and real estate



Led and provided legal support for development and
release of request for proposal for contracting out bus
operation and maintenance services for the Cinder Bed
Road facility



Provided direct legal support for the refinancing and
defeasance of the 2009 series bonds, issuance of the
2017 bonds, and retirement of all remaining tax leases



Successfully closed 445 PARP and privacy requests in
calendar year 2017

Customer Focus


Internal Management Focus

FY2019 Approved Budget
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Safety and Environmental Management

Safety and Environmental Management

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$8,143

$7,310

$8,067

6,541

7,776

9,266

$14,684

$15,086

67

66

$ Variance

% Change

$7,249

($818)

-10.1%

8,224

(1,042)

-11.2%

$17,333

$15,473

($1,860)

-10.7%

76

74

-2

-2.6%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of Safety & Environmental Management
(SAFE) ensures that Metrobus, Metrorail, MetroAccess
and Metro’s facilities are operationally safe, and
environmentally sound for all employees, customers, and
surrounding communities. The overall goal is zero
accidents, injuries, and fatalities.
SAFE, in collaboration with all other
departments, promotes Metro’s safety culture
throughout the organization, from the Board
of Directors to every employee regardless of
position or location.

SAFE is responsible for the management and/or
compliance of policies and procedures in following areas:
Performance Indicator



System safety training



Occupational safety and health



Accident and incident investigation



Hazard identification and mitigation



Oversight of construction safety



Safety and security certification



Environmental management and industrial hygiene



Safety data and analysis



Corporate safety programs

Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

5.00
1.91

5.90
1.97

5.10
1.75

6.42
1.80

67%

66%

67%

95%

95%

97%

90%

95%

Improve Safety and Security and Restore Public Trust
WMATA Employee Injury Rate (per 200,000 work hours)
Customer Injury Rate (per million passengers)
Percentage of Employee Injury Investigations Completed in
SMS Within 30 days
Percentage of Safety Data Sheet reviews completed in a timely
manner (within 15 working days)

FY2019 Business Plan








Update internal policies and procedures and maintain
adequate staffing levels



Enhance Roadway Worker Protection Program

Document and close open Corrective Action Plans
(CAPs)/Accident Reports



Expand Fire Life Safety Program



Implement Fatigue Risk Management System

Implement the Federal Transit Administration (FTA)
Safety Management System (MAP21) directive to
improve and strengthen Metro’s safety culture



Implement Process Safety Program



Improve Safety Measurement System Compliance

Continuous improvement of Metro’s corporate safety
culture for customers and employees

Keeping Metro Safe, Reliable and Affordable



Implement Metro’s 2017 System Safety Program Plan
approved by the Federal Transit Administration



Perform safety inspections throughout the system in
support of rehabilitation/state of good repair efforts



Revise the Safety Hotline reporting structure and
documentation process



Take proactive actions to improve employee and
customer injury rates



Ensure compliance with federal, state, and local
environmental laws and regulations by reviewing
permit requirements, conducting monthly

FY2019 Approved Budget



Customer Focus
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Safety and Environmental Management

inspections, and completing annual equipment
maintenance where required






Installed station platform signage to identify optimal
train boarding at Braddock Rd and Rhode Island
Avenue



Continue training of staff on the Safety
Measurement System to collect, track, analyze,
and report safety data

Performed industrial hygiene assessments in rail
stations to test levels of airborne dust and metals and
ensure compliance with OSHA regulations



Perform an in-depth assessment of the Traction
Power department to improve employee safety,
performance and reliability

Completed four Internal Safety and Security Reviews
on the 7000 Series Rail Car Safety Certification and
three offices



Use the Fatigue Risk Management System to
prevent safety incidents and protect employees

Senior Safety Staff attended all local safety committee
meetings that occur throughout various facilities within
Metro



Performed 24 FTA audits



Performed 10 Safety Audits that included:

Complete checklists and document activities to
maintain systems for permit compliance

Employee Focus
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Internal Management Focus




Review and revise the Fire Life/Safety process,
training and documentation



DC Circulator maintenance compliance audit



SafeTrack contractor compliance audit

Execute measures of Metro’s 2017 System Safety
Program Plan



Repair and inspection compliance audit



Rail Station Emergency Call Systems operational
audit



Rail Service Vehicle Equipment Operator process
audit



Rail Yard Tower Electrical Hazard audit



Structures inspection process audit, RWP SOP #9
compliance audit



Bus Maintenance audit of onboard safety devices



Shops and Material Support (SAMS) Fire/Life
equipment repair process audit



Storage of combustible containers compliance
audit

FY2018 Accomplishments
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Improved Roadway Worker Protection Program, which
includes substantial progress in updating the Roadway
Access Guide, and introducing Advanced Mobile
Flagger procedures
Developed the third rail mat protection program for
workers in close proximity to a de-energized third rail
Installed CCTVs at two curved stations for improved
train operator sight lines (i.e. Brookland and Silver
Spring)

FY2019 Approved Budget

Chapter 3 - Operating Budget

Capital Planning and Program Management

Capital Planning and Program Management

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

$5,407

$7,551

$3,943

$5,467

$1,656

38.65%

231

308

780

3,343

2,563

328.6%

$5,638

$7,859

$4,723

$8,810

$4,087

86.5%

89

80

44

80

36

81.8%

% Change

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of Capital Planning and Program
Management (CPPM) builds the Authority’s prioritized
capital program and is the lead organization responsible for
project
development,
strategic
planning,
asset
management, and sustainability. CPPM also delivers
capital program oversight, reporting, and overall capital
program management thus ensuring that the budgeted
capital program links to the executed work and Metro
regularly reports on active progress towards FTA-required
State of Good Repair targets. CPPM works to provide a
safe and reliable system through programs that enhance
and maintain the operating conditions of the Metrorail and
Metrobus system.





Ensure that the Authority maintains a focus on
equity through timely and thorough Title VI
impact analyses



Coordinate with External Relations to inform
customers about the capital program

Employee Focus


Disseminate actionable intelligence about
customer behavior, system safety, and reliability to
employees throughout the organization



Create a consolidated reference tool for Metro that
contains the
processes, rules, approval
requirements, decision-making criteria, and
approval sequences for the prioritized capital
program of projects

FY2019 Business Plan
CPPM’s business plan is designed to help Metro progress
towards the Authority’s strategic goals and implement the
GM/CEO’s capital program priorities with specific focus
on the following:


Build prioritized capital program based on asset
management principles and incorporating sustainable
practices



Deliver capital program oversight, reporting, and
overall capital program management



Provide innovative solutions and data based strategies
that
inform
improved
operations,
including
implementing next generation fare collection system





Develop enterprise asset management system and
transit asset management plan

Customer Focus


Continue to execute customer travel monitoring
and impact analyses to fare and/or service changes



Explore ways to make it easier for customers to
plan trips and pay fares, including payment
options and fare products as well as
communication strategies and tools

FY2019 Approved Budget



Improve
capital
program
development,
management, and execution to increase agency
capacity to deliver capital projects



Improve asset management by delivering
actionable capital investment intelligence based on
asset conditions, monitoring, and continuous
feedback loops from asset maintenance groups



Ensure the accuracy and timeliness on progress
towards capital program targets

FY2018 Major Accomplishments


Created a capital program manual that provides clear
and transparent roles, responsibilities, processes, and
calendars of events to inform the FY2020 capital
program



Launched Enterprise Asset Management Initiative to
rationalize Metro’s various business systems that touch
Asset Management in order to present a single source of
information



Completed development of the mobile app program;
issued a notice to proceed to start development of
deliverables

Keeping Metro Safe, Reliable and Affordable


Internal Management Focus
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Capital Planning and Program Management
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Substantially completed upgrades to station mezzanine
power and communications for faregates in advance of
new faregate program



Secured $17.4 million from NVTA for traction power
upgrades on the Blue Line to allow 100 percent 8-car
train peak service



Completed development and issued solicitation
documents for new system-wide faregates that will
combat fare evasion; commenced vendor selection
process



Secured $3.5 million in CMAQ funds for the bus
replacement program



Launched a two-pronged effort to strengthen Metrobus
for the next 50 years: first, a suite of operational
improvements to drive ridership/revenue while cutting
costs, and second a comprehensive strategy and
roadmap for the future Metrobus business model and
structure



Developed a 5-year Metrobus and Metrorail ridership
forecast with a platform for scenario modeling in order
to understand the impacts of Metro actions and changes



Developed and deployed a platform for customer and
force impact analysis, which informs the Authority on
the ridership, revenue, and safety impacts of Major
Capital Projects



Completed agency-wide energy audit and identified
significant opportunities for investment in cost-saving
energy efficient equipment and practices.



Completed development and testing of updated bus
farebox system



Established a standard monthly capital program review
package in order to monitor and track budget and
schedule performance, and enable timely, effective
discussion with the executives. Setup staff training
curriculum on capital project reporting requirements



Commenced development of the Capital Program
Management Information System (PMIS) tool to
integrate with the reporting process



Created a Capital Program dashboard using a business
intelligence (BI) tool, which provides timely and
insightful analysis
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Secured DC sustainable Energy Utility funding for
LED retrofit of Bus Garage (Shephard Parkway) and
competed installation, reducing equipment and
maintenance costs for approximately 6 years

FY2019 Approved Budget
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Chief Operating Officer

Chief Operating Officer
Chief
Operating Officer

Rail
Services

Bus
Services

Support
Services

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Design &
Construction

Access
Services

Budget
Performance
& Planning

Metro Transit
Police

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$1,109,126

$812,347

$789,145

$785,386

($3,758)

-0.5%

356,203

356,146

360,612

369,884

9,273

2.6%

$1,465,329

$1,168,493

$1,149,756

$1,155,271

$5,515

0.5%

11,612

11,681

11,052

11,054

2

0.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Chief Operating Officer (COO) is responsible for all
passenger services, maintaining Metro vehicle fleets and
facilities, and ensuring a safe and secure environment for
passengers and employees.
The department consists of Rail Services (RAIL), Bus
Services (BUS), Access Services (ACCS), Metro Transit
Police (MTPD), the Office of Budget, Planning, and
Performance (OBPP), Design and Construction (DECO)
and Support Services (SSRV), which includes, Plant,
Elevators/Escalators, Systems Maintenance, and Supply
Chain. Each organization has a business plan articulating
actions consistent with the above strategies. The COO also
created a Strategic Initiatives team to secure long-term
improvements in process and delivery across COO
departments.

FY2019 Business Plan
The COO’s business plan is organized around advancing
the GM/CEO’s Keeping Metro Safe, Reliable and
Affordable plan through these three core strategies:


Keep employees and customers safe through adherence
to processes and investments in technology



Shift to a preventive maintenance model and improve
service reliability





The following are the most relevant Keeping Metro Safe,
Reliable and Affordable initiatives among the COO
departments.

Make bus service faster and more reliable for
customers



Upgrade rail station environment

Employee Focus


Increase
employee
absenteeism reduction

availability

through



Implement workforce development strategy

Internal Management Focus


COO Productivity Project to chart a course toward
sustainable operating cost growth



Shift to forward-looking asset maintenance

FY2018 Major Accomplishments


Developed department-wide business plan to guide
activities



Introduced regular status meetings for rail, bus, and
support services to monitor performance and identify
opportunities to improve safety and reliability



Retired 1000 and 4000 series railcars and improved
performance of the railcar fleet, including reduced
customer offloads



Introduced COO Problem Solving teams to engage
front-line management in solving problems and
improving efficiency of operations



Directed Strategic Initiatives team to launch a rail track
access efficiency effort to improve wrench time
management during overnight maintenance



Developed new tools to manage bus headways and
improve on-time performance

Ensure operations are fiscally sustainable over the longterm

Keeping Metro Safe, Reliable and Affordable







Customer Focus

FY2019 Approved Budget
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Rail Services
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Rail Services

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$404,306

$258,890

$254,926

$254,882

($44)

0.0%

142,195

137,489

117,972

120,048

2,076

1.8%

$546,501

$396,379

$372,898

$374,930

$2,035

0.5%

4,380

4,412

4,068

4,084

16

0.4%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Rail Services (RAIL) department operates and
maintains Metro’s rail system in a safe, reliable and
efficient manner, providing service across 118 miles of
track and 91 stations. RAIL is responsible for all facets of
rail operations including, train operations, stations, the rail
operations control center and the maintenance of all assets
necessary to move customers through the system including
railcars, track, traction power and the automatic train
control system. The Office is comprised of Rail
Performance Indicator
Improve Safety & Security and Restore Public Trust
Safety Measurement System Compliance
Improve Reliability and Win Back Riders
MyTripTime: Rail Customer On-Time Performance
Trains in Service
Headway Adherence
Railcar Reliability (Mean Distance Between Delay)
Railcar Reliability (Mean Distance Between Failure)
Railcar Offloads
Rail Infrastructure Availability (New Measure Piloted in FY18)

Transportation (RTRA), Chief Mechanical Officer
(CMOR) that includes Car Maintenance (CMNT) and
Chief Engineer Vehicles (CENV), Track and Structures
(TRST), Automatic Train Control Maintenance (ATCM),
Material & Inventory Planning (MIPN), Traction Power
Maintenance (TRPM), Maintenance of Way Engineering
(MOWE), and Reliability Centered Maintenance Planning
(RCMP).
Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

N/A

N/A

N/A

95%

74%
N/A
82%
60,105
5,104
1,644

70%
97%
79%
79,656
6,395
1,097
N/A

88%
98%
91%
85,000
7,500
1,200
N/A

88%
98%
91%
85,000
7,500
1,200
TBD

N/A

8%

5%

5%

Alter fiscal trajectory and renew jurisdictional confidence
Rail Vacancy Rate

FY2019 Business Plan
In FY2019, RAIL will focus on increasing Metrorail
ridership and customer satisfaction by improving service,
safety, quality and reliability of train service, while
maintaining Metro’s assets in a state of good repair to
ensure they are available for service.
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Improve operations at the Rail Operations Control
Center (ROCC) by strengthening its safety culture,
management, and work flow
Improve the reliability of the Traction Power and High
Voltage systems, overhauling maintenance procedures,
developing solutions to reliability challenges



Execute
a
forward-looking
reliability-centered
maintenance strategy, including a robust preventive
maintenance and capital renewal program (e.g.,
interlockings, tunnel leak mitigation)



Increase track access efficiency, reducing canceled
maintenance tasks and increasing percentage of time
spent executing tasks, to maximize productivity



Complete assessment of Maintenance of Way work
equipment leading to a long-term fleet plan



Introduce new railcar maintenance strategy, including
8000 Series procurement plan

In addition to improving service safety, quality and
reliability for our customers, RAIL is also focused on the
following actions for improving operational safety and
efficiency:
FY2019 Approved Budget
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Employ job hazard analysis within Maintenance
Departments to identify and mitigate potential hazards
before a job starts



Enhance roadway worker protection through improved
procedures and deployment of vehicle awareness
technology to protect track personnel with warnings of
approaching trains and alert operators to the presence of
workers and other vehicles



Sustain RailStat monthly departmental performance
meeting as a forum to review performance, promote
accountability and strategic problem solving, and
increase communication within RAIL

Keeping Metro Safe, Reliable and Affordable


Aggressively work to increase safety and reduce
delays caused by problems with the track and
railcars while improving operations to increase
customer satisfaction





Improve the safety and reliability of rail operations
by working with front-line staff to identify and
implement ideas to improve efficiency and
effectiveness
Investigate all employee injuries and safety
incidents to identify and address root causes



On-time performance has improved by over 20
percentage points, with 87 percent of all customer trips
completed on-time



Best railcar performance achieved in eight years with
railcars traveling over 80,000 miles before causing a
customer delay. Offloads are down over 30 percent
compared to FY2017



Acceptance of the new 7000 series railcars is one year
ahead of schedule, and the removal of the 5000-series
railcars has begun



Demonstrated accountability to customers for
delivering reliable service by launching Rush Hour
Promise. Customers who experience a delay of 15
minutes or more during rush hour service receive a
credit to cover the cost of their trip. To date, less than
0.2% of trips have been refunded



Red signal overruns are down 70 percent



Launched six new preventive maintenance programs
for rail infrastructure



Piloted new waterproofing technique to reduce water
infiltration in the Red Line’s deep tunnel segments that
are prone to leaks, aiming to reduce arcing incidents
and improve reliability



Executed two major capital improvement projects to
replace interlockings outside Takoma and Branch
Avenue stations; projects also included signal upgrades,
power cable renewal, grout pad replacement, station
rehabilitation, and crosstie renewal

Increase employee availability through reducing
absenteeism and the number of inactive staff

Internal Management Focus


Execute rail preventive maintenance and capital
renewal program designed to cut infrastructurerelated delays in half by July 2019

FY2019 Approved Budget

Execute a get well program for railcars, which
focuses on improving reliability of our legacy fleet
by addressing recurring problems with railcar
doors, propulsion, brakes and HVAC

FY2018 Major Accomplishments

Employee Focus






Customer Focus




Rail Services
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Bus Services
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Bus Services

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$406,544

$308,845

$305,020

$300,691

($4,330)

-1.4%

62,726

61,730

68,888

72,493

3,605

5.2%

$469,270

$370,574

$373,908

$373,183

($725)

-0.2%

4,097

4,086

3,937

3,937

0

0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of Bus Services (BUS) is committed to
being an integral part of the Washington metropolitan area
by ensuring safe, clean, reliable, cost effective and
responsive bus service, while promoting regional mobility
and contributing to the social, economic, and
environmental well-being of the community.

Performance Indicator

Bus Services is the transportation provider for more than
110 million customers each year, and handles the operation
and maintenance of Metrobus service in the District of
Columbia, Maryland and Virginia.
Bus Services is responsible for 1,583 buses and 3,937
employees. Additionally, Bus Services handles the
maintenance of Metro’s service vehicles and equipment.
Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019*

N/A

N/A

N/A

95%

77.2%
7,945

75.7%
8,283

79.0%
8,000

79.0%
8,000

3.0%

5.0%

5.0%

5.0%

Improve Safety & Security and Restore Public Trust
Safety Measurement System Compliance
Improve reliability and win back riders
Bus On-Time Performance
Bus Fleet Reliability
Alter fiscal trajectory and renew jurisdictional confidence
Bus Vacancy Rate

*Preliminary targets for FY2019, targets will be published in the Q1/FY2019 Metro Performance Report (September 2018).

FY2019 Business Plan



Continuing the implementation of the Metrobus Priority
Corridor Network (PCN) to speed up bus travel times
and improve passenger amenities, access, and
information



Continuing the installation of electronic signs at bus
stop shelters to provide accurate and concise
information on when the next bus is expected to arrive
and to provide alerts or advisory notifications that may
impact service



Continuing the deployment of SmartYard at all
divisions ensuring on-time departures from the garage



Continue to partner with jurisdictions on assigning
dedicated bus lanes and Transit Signal Priority (TSP)
which will improve on-time performance

In support of Metro’s strategic goals, BUS’s core services
are to deliver quality, reliable bus transportation; and
manage people and the departmental budget wisely.
In FY2019, Bus Services is focused on increasing
Metrobus ridership and customer satisfaction by improving
service, safety, quality and reliability. This will be
achieved by:


Ensuring new buses display CCTV feeds which will
remind customers their actions are recorded



Identifying routes with low On-Time Performance
(OTP) and implementing schedule adjustments to allow
for adequate run-time resulting in more-realistic
schedules for our customers and our operators



Continuing the Active Service Management on our
headway-managed and high-frequency routes to ensure
reliable, evenly-spaced service
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In addition to improving service safety, quality and
reliability for our customers, Bus Services is also focused
on the following actions for improving operational safety
and efficiency:

FY2019 Approved Budget
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Bus Services



Investigating all employee injuries and safety incidents
to identify and address root causes



Employing job hazard analysis within Bus Maintenance
to identify and mitigate potential hazards



Increasing employee availability by managing
employee absenteeism and reducing the number of
inactive employees



Sustaining
monthly
departmental
performance
meetings (BusStat) as a forum to review performance,
promote accountability and strategic problem solving,
and increase communication within Bus Services and
between different departments

Keeping Metro Safe, Reliable and Affordable Activities






Customer Focus


Continue procurement and acceptance of 100
replacement buses



Complete installation of strobe and deceleration
lights which warns pedestrians of approaching
buses and vehicles of stopping buses

replacement plans for Northern & Bladensburg
garages


FY2018 Major Accomplishments


Improved On-Time Performance (OTP) to 79 percent
through the implementation of schedule adjustments to
routes with low OTP – the highest OTP achieved in
three years



Expanded service on 14th street with new MetroExtra
limited-stop Route 59



Rehabilitated 68 buses under the capital program



Prepared the 2017 Metrobus Fleet Management Plan –
projecting fleet needs through FY2025 – which was
approved by the Board in September 2017



Issued a Request for Proposals (RFP) for the
management and operation of bus service out of Cinder
Bed Road in support of Keeping Metro Safe, Reliable,
and Affordable



Completed installation, on 60 percent of the fleet, of
strobe lights on the front of the buses to increase
visibility with the goal to reduce pedestrian/cyclists
incidents



Completed installation, on 60 percent of the fleet, of
deceleration lights to increase visibility in order to
reduce rear-end collisions

Employee Focus


Pursue new standards in uniforms improving the
look and identification of personnel



Continue improvement
frontline training

to

supervisory

and

Internal Management Focus


Facilitate the opening of Cinder Bed Road and
Andrews bus facilities, and institute long-term

FY2019 Approved Budget

Continue process improvement within bus
divisions to improve efficiencies and reduce
unscheduled overtime
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Access Services
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Access Services

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$6,382

$4,894

$4,534

$4,473

($61)

-1.3%

107,727

112,933

108,450

118,913

10,463

9.6%

$114,109

$117,827

$112,983

$123,386

$10,403

9.2%

56

53

50

50

0

0.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Department of Access Services (ACCS) ensures that
Metro remains in compliance with the provisions of the
Americans with Disabilities Act (ADA) and other federal,
state, and local laws and regulations related to providing
equitable access to transportation services by people with
disabilities.
ACCS is responsible for:


MetroAccess ADA paratransit service delivery



Regulatory compliance with ADA and other relevant
legislation



Eligibility assessments for MetroAccess service and the
Reduced Fare Program



Accessibility planning and design support for Metro
facilities, equipment, and services



Metro accessibility policy leadership



Ombudsman service for issues related to accessibility



Accessibility Advisory Committee administrative and
policy support



Community engagement to ensure that existing and
prospective customers are aware of and know how to
use the full array of transportation choices available to
them (i.e., not just ADA paratransit service)

Performance Indicator
Improve Safety and Security and Restore Public Trust
Preventable incidents per 100,000 service miles
Passenger injuries per 100,000 passengers
Improve reliability and win back riders
On-time performance
Valid customer complaints per 1,000 trips requested
Alter fiscal trajectory and renew jurisdictional confidence
Free-ride trips taken on Metrobus and Metrorail (millions)
Trips taken on Paratransit Alternatives
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ACCS supports the cause of accessibility through its three
offices: ADA Policy & Planning (ADAP), Eligibility
Certification & Outreach (ELIG), and MetroAccess
Service (MACS). ADAP provides guidance on the
application of the ADA to Metro business; interacts with
operations departments to ensure that existing and future
fleets and facilities continue to be both ADA compliant
and optimally accessible; and engages regional
organizations and policy makers to ensure that funding and
resources are effectively channeled to sustain accessibility
for a growing constituency. ELIG responds directly to
those customers with disabilities who approach Metro
seeking accessible transportation options to navigate the
region. ELIG matches the customer with the service or
product that most effectively meets the customer’s needs
(with an eye toward bus and rail wherever possible,
augmented by proactive community outreach and travel
training functions) while conserving the greater levels of
assistance (i.e., paratransit service) for those customers
who have no other options. MACS provides the vital
paratransit service that spans the region. MACS
management and staff work in conjunction with
contractors (service delivery, call center operations, and
quality assurance) to ensure safe, quality, and efficient
paratransit services.
Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

1.53
2.67

1.39
2.45

<2.0
<3.0

<2.0
<3.0

93.4%
4.10

87.4%
5.81

92.0%
< 5.0

92.0%
< 5.0

2.61
221,249

2.50
250,000

3.75
275,000

4.00
350,000

FY2019 Approved Budget
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Access Services

FY2019 Business Plan
The ACCS Business Plan is centered on five strategic
objectives:


Ensure Metro’s new facilities, equipment, and services
are, designed, and built or procured in complete
compliance with the provisions of the ADA and all
other applicable accessibility-related guidelines and
regulations



Ensure Metro’s existing accessible features are
maintained in good working order



Ensure MetroAccess paratransit service is delivered
safely, efficiently, and in compliance with ADA



Ensure eligibility determinations maximize customers’
ability to travel independently, matching them to the
appropriate service or program and offering travel
training to ensure they receive the maximum benefit



Incentivize MetroAccess customers to increase use of
established paratransit alternatives

Growing MetroAccess ridership requires a regional
strategy emphasizing the availability and use of alternative
services. MetroAccess ridership has increased from just
under a million trips in 2003 to 2.4 million trips in 2017.
The increase was driven largely by an aging population
and reductions in transportation services offered by human
service agencies. Metro has facilitated the establishment of
lower cost taxi-based paratransit alternatives as a means of
addressing the growing demand for MetroAccess service,
forecasted to be 2.4 million trips in FY19, while attempting
to lower overall cost.







Installation of electronic beacons at the Gallery
Place station to help Blind/Low Vision customers
find accessibility features using a smartphone

Employee Focus


Increase the frequency of ADA refresher training
conducted with customer-facing employees



Recognize individual employees who display
stellar customer service to people with disabilities

Internal Management Focus


Facilitate the growth in use of the Abilities-Ride
program and other MetroAccess alternatives



Support establishment of a third party ElevatorOutage Shuttle Bus Service

FY2018 Major Accomplishments


Established the Abilities-Ride Program as an alternative
to MetroAccess for Maryland-to-Maryland trips



Secured $1.4 million in Federal Capital grant fund to
purchase new MetroAccess vehicles

Keeping Metro Safe, Reliable and Affordable Activities


Customer Focus


Facilitate the identification of optimal boarding
areas on select station platforms

FY2019 Approved Budget
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Metro Transit Police

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$72,839

$58,546

$57,675

$57,084

($590)

-1.0%

4,393

6,145

6,970

6,686

(284)

-4.1%

$77,231

$64,691

$64,645

$63,771

($874)

-1.4%

729

726

694

694

0

0.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

Metro Transit Police is responsible for the protection of
Metro customers, personnel, and transit facilities over a
1,500 square mile transit zone, comprised of three
jurisdictions.
The Metro Transit Police Department (MTPD) is
composed of both uniformed and plain clothes sworn
Police Officers charged with the duty of enforcing the laws
of the signatories; the laws, ordinances and regulations of
the political subdivisions; and the rules and regulations of
Metro. Additionally, Special Police Officers are
Performance Indicator

responsible for the physical security at rail yards, bus
divisions, and other Metro properties. MTPD is also
responsible for digital video management of cameras
throughout the Metro system, Finally, as well as crime
analysis and police records management, police radio
communications and various administrative support
functions. The Office of Emergency Management (OEM)
consisting of civilian personnel, plans, trains, and provides
on-scene assistance for natural and man-made
emergencies.
Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

N/A

N/A

N/A

95%

1,694

1,442

1,750

1,600

11%

12%

5%

5%

Improve Safety & Security and Restore Public Trust
Safety Measurement System Compliance
Improve reliability and win back riders
Part I Crimes
Alter fiscal trajectory and renew jurisdictional confidence
MTPD Vacancy Rate

FY2019 Business Plan
In support of Metro’s strategic goals, the Metro Transit
Police Department is investing in technologies to improve
security across the Metro system. Metro’s investment in
security technologies is aimed to deter crime before it
happens and help Metro Transit Police quickly and
effectively respond to incidents when they occur. While
only approximately five Part I crimes are committed per
million passenger trips, all customers deserve a safe
journey. In addition, assaults are a significant cause of
employee injuries, especially for bus operators.
With Metro Transit Police already making use of data
analytics to set strategy and tactics through MetroStat,
investing in security technology is the most promising
option for further reductions in crime. Investments include
expanded closed-circuit television (CCTV), tasers, and
access control equipment:
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Expand the scope and quality of closed-circuit
television (CCTV) coverage. Building on the
substantial progress in developing real-time monitoring
and retrieval capabilities at the Security Operational
Control Center (SOCC), install additional CCTV
cameras at rail stations and other Metro facilities to
improve coverage and video quality



Deploy tasers to patrol officers to provide a less-lethal
capability for officers that is superior to pepper spray
for use in confined spaces such as rail stations



Equip officers with handheld devices to more rapidly
share information and document incidents



Enhance access control on doors at Metro facilities,
prioritizing security of critical infrastructure



Install video displays on new buses to increase deterrent
value of bus cameras, displaying CCTV feeds to remind
customers their actions are recorded, and continue bus
operator assault reduction campaign
FY2019 Approved Budget
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Metro Transit Police

Keeping Metro Safe, Reliable and Affordable


Enhance and expand youth outreach and safety
training by establishing a dedicated MTPD Youth
Liaison Coordinator, continuing the Respect Your
Ride Program and coordinating more opportunities
to partner with CSCM on youth focus groups



Improve visibility in the Metro system with
targeted deployment of uniformed patrol officers
and reducing response time to calls for service via
technology enhancement



Design and repurpose Metro property at Morgan
Boulevard Station for MTPD. This project will
improve response times to Blue/Orange Line
stations in response to crime and or emergency
incidents



Improve management of emergency incidents by
training Metro frontline employees through
mandatory Incident Command Service (ICS-100)
training available on the Enterprise Learning
Management (ELM) system facilitated by MTPD
Training Division

FY2018 Major Accomplishments


The number of Part I Crimes (murder and non-negligent
homicide, rape (legacy & revised), robbery, aggravated
assault, burglary, motor vehicle theft, larceny-theft, and
arson) in calendar year 2017 was 1,282 crimes, a 19
percent decrease from 2016, and well below the target
of 1750



MTPD continued to partner with local law enforcement
officials district commanders to share information,
patrol hot spots, and use ‘Be on the Look Out” (BOLO)
messaging



MTPD controlled costs by awarding a competitive
contract to outsource a segment of the facilities security
function

Employee Focus






Improve performance of MTPD command staff by
conducting DiSC¨ 363™ for leaders featuring 360º
feedback, coaching, counseling and encouraging
participants to improve through the initiation of
behavioral change

Customer Focus






Explore opportunities to improve safety and
security by reducing employee assaults
Reduce the vacancy rate of MTPD by increasing
recruiting activities of both internal and external
police and civilian candidates

Internal Management Focus

FY2019 Approved Budget

77

Support Services

Chapter 3 - Operating Budget

Support Services

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$166,381

$138,329

$131,047

$131,692

$644

0.5%

34,611

33,460

51,949

46,294

(5,655)

-10.9%

$200,992

$171,789

$182,996

$177,986

($5,011)

-2.7%

1,715

1,718

1,714

1,714

0

0.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The mission of the office of Support Services (SSRV) is to
support Metrobus and Metrorail operations and maintain
infrastructure and equipment systems in a state of good
repair by providing: a coordinated approach to maintain
elevators and escalators, electro-mechanical equipment
systems, infrastructure, facilities and grounds. SSRV is
composed of a broad range of offices, including:



Office of Systems Maintenance (SMNT) manages the
electrical maintenance activities to include: station and
parking lot fare collection systems and equipment; radio
communication systems, 480 volt electrical distribution
systems; and provides component-level repair of
electronic systems, and radio and WSAD calibration;
SMNT is composed of the following branches:



Office of Elevators and Escalators (ELES) manages and
maintain all vertical transportation equipment within
the auspices of the Authority



Automatic Fare Collection Section (AFCS)
manages the installation, maintenance, and repairs
of fare collection and parking lot equipment



Office of Supply Chain Enterprise Services (SCES)
provides inventory management services and
warehouse solutions





Office of Plant Maintenance (PLNT) manages and
maintains Metro’s facilities, grounds, and mechanical
equipment systems in support of Metrorail and
Metrobus operations

Communications Sections (COMM) maintains
Metro’s communications systems in support of
Metrobus, Metrorail and Metro Transit Police
Officers operations, as well as fire/life safety
systems in order to help ensure public safety



Low Voltage Power (LVP) maintains and
distribute all 480 volt electrical systems for
Metro’s facilities



Shops and Material Support (SAMS) provides
component-level repair and supports procurement
actions for all of SMNT

Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

Improve Safety & Security and Restore Public Trust
Safety Measurement System Compliance

N/A

N/A

N/A

95%

Improve reliability and win back riders
ELES - Elevator Availability
ELES - Escalator Availability

97%
93%

97%
94%

97%
93%

97%
93%

Alter fiscal trajectory and renew jurisdictional confidence
SSRV Vacancy Rate

N/A

5%

5%

5%

Performance Indicator

FY2019 Business Plan
In FY2019, Support Services is focused on enhancing the
customers’ experience through a variety of initiatives:
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Continue a strategic station cleaning program to
pressure wash entrances, mezzanines, and platforms;
and general cleaning of surfaces at high volume stations

FY2019 Approved Budget
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Station Restoration of lighting and bathrooms - in
partnership with Capital Planning and Program
Management, tunnel and platform level lighting in
underground stations will be upgraded with new energy
efficient LED technology and platform edge lights at 24
stations; additionally, bathroom renovations will be
completed at 5 stations



Under the ‘Rail Station Champion” Program will
continue to promote collaboration between senior
managers and station personnel to ensure internal
coordination of timely repair to equipment and systems





Sustain high levels of escalator availability by
advancing escalator rehabilitation and replacement
program, including completing replacement of 128
escalators by 2020
The following ongoing key actions will be conducted to
continue SSRV’s focus on safety:




Bi-annual Safety Stand Down to re-emphasize key
safety issues





Rail station environment upgrades, including
lighting and cleanliness



Escalator and elevator investments to increase
reliability



Fare collection system upgrades

Employee Focus



Improved station environment by continuing aggressive
$151 million campaign to upgrade unreliable escalators
and elevators. Efforts remains on schedule; over 80 of
128 designated escalators have been replaced, and over
50 of 100 designated elevators have been rehabilitated



Achieved elevator availability and escalator availability
targets



Implemented a strategic cleaning program to pressure
wash entrances, mezzanines, and platforms; and general
cleaning of surfaces at high volume stations



‘Rail Station Champion” Program was launched, which
promotes collaboration between senior managers and
station personnel to improve internal coordination for
the timely station work order management



Monitored chiller and cooler tower water treatment via
remote monitoring



Increased collaboration between Communications
Section (COMM) and Office of Rail Transportation
(RTRA) to identify strategies to enhance service
disruption communications for customer (i.e.
announcements, email alerts, website reports, station
signage, etc.)



Additional members of Supply Chain Enterprise
Services group completed material handling training
and certification



Maintain the stock out rate (parts at zero balance) for
‘critical items” below target (lower is better)

Upgrade employee bathrooms and breakrooms

Internal Management Focus

FY2019 Approved Budget

Support Stat meetings - Provide a forum wherein
the COO and the Office of Support Services
(SSRV) management team can review trends in
corrective maintenance work orders and
preventive maintenance compliance, and develop
solutions to improve performance

FY2018 Major Accomplishments

Customer Focus






Complete injury investigations within 30 days of
being reported

Keep Metro Safe, Reliable and Affordable


Support Services
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COO Office of Budget, Performance and Planning

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$33,616

$25,763

$25,246

$25,144

($102)

-0.4%

1,671

1,267

2,335

2,392

57

2.4%

$35,287

$27,030

$27,581

$27,536

($45)

-0.2%

244

261

209

211

2

1.0%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Office of Budget, Performance and Planning (OBPP)
provides administrative and analytical support for the
Chief Operating Officer and operating departments, using
data effectively to improve decisions and operational
performance.




Operations Management Services (OPMS) ensures
Metro’s internal clients are well-equipped to serve our
customers, supporting responsible budgeting and
operational productivity, technical training, and
employee availability management
Office of Performance (CPO) assists Metro in
achieving its strategic goals by measuring and publicly
reporting results via a set of Key Performance
Indicators (KPI’s), and produces and presents to the
Board of Directors the quarterly Metro Performance
Report, communicating why performance has changed

Performance Indicator
Improve Safety and Security and Restore Public Trust
Safety Measurement System Compliance
Part I Crime
Improve reliability and win back riders
Bus Customer Satisfaction
Rail Customer Satisfaction
Rail Customer On-Time Performance
Railcar Mean Distance Between Delay
Bus On-Time Performance
Bus Mean Distance Between Failure
Elevator Availability
Escalator Availability
Alter fiscal trajectory and renew jurisdictional confidence
Ridership
Vacancy Rate
Capital Funds Invested
Balanced Budget
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and what actions will be taken to improve any
deficiencies. CPO works collaboratively across the
agency to turn data into performance information to
help prioritize decision making on actions. Through
performance reporting, target-setting (KPI’s, MAP-21
measures), monthly performance stat meetings, industry
benchmarking, business plan development, and
departmental risk management


Office of Intermodal Planning (IPLN) performs
operations planning for all rail and bus operations,
including headway and route definitions, manpower
and vehicle requirements. In addition, IPLN coordinates
the implementation of all changes for work
assignments, signage changes, facility improvements
and coordination efforts with other local carriers and
jurisdictions

Actual
FY2016

Actual
FY2017

Target
FY2018

Target
FY2019

N/A
1,694

N/A
1,442

N/A
1,750

95%
1,750

76%
67%
74%
60,105
77%
7,945
97%
93%

75%
71%
70%
79,656
76%
8,283
97%
94.30%

85%
85%
88%
85,000
79%
8,000
97%
93%

85%
85%
88%
85,000
79%
8,000
97%
93%

321
7%
85%
0%

301
7%
99%
-1%

298
5%
95%
0 to 2%

298
5%
95%
0 to 2%

FY2019 Approved Budget
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COO Office of Budget, Performance and Planning

FY2019 Business Plan










Partner with Bus Services to make bus service faster
and more reliable for customers. Provide analysis and
support for schedule adjustments on routes with low ontime performance, management of headway-managed
and high-frequency routes and initiating service from
Cinder Bed Road facility
Improve performance management and business
processes. Produce quarterly customer-focused Metro
Performance Report to demonstrate progress toward
Metro’s strategic goals, and deploy performance review
tools to assist department leadership and
superintendents in identifying business process
improvement areas. This includes COO Dashboard
enhancements, Stat meetings and participation in
industry best practice and benchmarking organizations
Chart the course for sustaining and reinvesting in
operations over the long term (COO Productivity
Project). Develop multi-year initiatives to achieve cost
management targets that is beneficial for service and
operations and enables reinvestment in priority areas to
meet Metro’s commitment to limit the operating
subsidy growth
Tackle fare evasion holistically through cost effective
actions to make fare evasion harder, make fare payment
easier and change customer attitudes around fare
evasion, coordinate actions across the agency relevant
to fare evasion
Increase employee availability through absenteeism
reduction. The COO organization is focused on
monitoring ‘Employee Absence Days’ to measure
progress as well as managing overtime utilization
through tracking and improved workforce and project
planning

Keeping Metro Safe, Reliable and Affordable Activities




Provide performance analysis support to ensure
the railcar and elevator/escalator programs are
achieving their goals. Report results quarterly in
the Vital Signs Report

Internal Management Focus


Continue to enhance new dashboard to help
executives monitor and manage performance



Assist operational departments in meeting
manpower requirements through oversight of
Absenteeism Policy and providing At-Risk,
Transitional Duty and Long Term Absence
Management support

FY2018 Major Accomplishments


Established monthly monitoring of Excess Hours/
Overtime Hours and top 100 employees



Implemented Operations Overtime SOP audits to
ensure policy adherence



Maintained Roadway Worker Protection certification
compliance at 99 percent since July 2016 that requires
training 5,300 plus employees annually



Developed and implemented 21 new training
curriculum's ranging from Traction Power to Road
Mechanic Train Operation



Graduated 17 initial training classes covering train
operators, interlockers, station managers, ROCC
controllers, rail supervisors and platform instructors



Introduced new quarterly Metro Performance Report to
the Board with SAFE



Led FY2019-2021 Business Planning, introducing
Chief-level plans and aligning plans with the Enterprise
Risk Management program



Launched COO and Human Capital Dashboards for
management



Provided research and implementation support to Bus
Transportation to pilot initiatives that improve bus
speeds and shorten customer travel times



Supported the Title VI analysis and public information
requirements for the Metrobus state of good operations
plans



Initiated the Rail Fleet Plan update in coordination with
Planning, Railcar Maintenance and the Chief Engineer

Customer Focus




and Local 922 to increase employee reporting on
safety concerns

Employee Focus


Ensure training plans are in place for all
operational and mechanical classifications and
deliver timely, high quality training with qualified
instructors and the latest technology



Completed implementation of the new rail scheduling
and operations software, and upgraded the bus planning
and scheduling system, which includes new manpower,
absenteeism, and fatigue reports



Update the Confidential Close Call Reporting
agreement and continue to partner with Local 689



Partnered with the Office of Planning to scope a
Metrobus Network Study, and designed a package of
improvements for the 70/79 corridor to demonstrate
concepts for a future Metrobus model

FY2019 Approved Budget
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Design and Construction

Chapter 3 - Operating Budget

Design and Construction

(Dollars in Thousands)
Personnel
Non-Personnel
Total Cost
Authorized Positions

Actual
2016

Actual
2017

Approved
2018

Approved
2019

$ Variance

% Change

$18,562

$16,889

$10,052

$10,334

$282

2.8%

666

887

1,117

824

(293)

-26.2%

$19,229

$17,776

$11,169

$11,158

($11)

-0.1%

384

419

375

352

-23

-6.1%

1. FY2016 actuals include the department's respective share of all fringe expenses. FY2017, FY2018 and FY2019 figures include only the department's respective share of unallocated fringe
expenses due to a change in the recording of fringe expenses.
2. Authorized positions reflect the department’s headcount based on Metro’s FY2019 organizational structure. Similarly, expense figures consist of the costs allocated to the department based
on the FY2019 structure.

The Office of Design and Construction (DECO) provides
leadership and expertise in management and delivery of
capital projects in support of Metro’s overall mission to
delivery safe, reliable and affordable transportation options
throughout the region. DECO’s Department of
Engineering and Architecture (ENGA) is responsible for
providing Authority-wide engineering and project
management services, including development of design
criteria and standards. ENGA works closely with
Maintenance and Operations to ensure the transit system is
maintained, and any engineering issues on existing
systems are properly evaluated and remediated. DECO’s
program delivery arm consists of the departments of
Infrastructure Renewal Program (IRPG), Major Capital
Projects (MCAP) and Silver Line Extension Program
(DULS). These offices assure that projects comprising
Metro’s Capital Improvement Program are accomplished
within scope, schedule and budget. DECO’s Office of
Capital Program Support (OCPS) provides strategic and
programmatic support to the capital program through
improvement and standardization of project management
and business operations processes.

Keeping Metro Safe, Reliable and Affordable






Customer Focus


Deliver projects that provide a safe and reliable
means of transportation and improve the passenger
experience



Plan the execution of capital projects to minimize
extraneous impact on customers

Employee Focus


Improve hiring processes and develop outsourcing
mechanisms to address staffing shortages to
provide continuity of project delivery and reduce
workload over-allocation



Continue to invest in the workforce by providing
appropriate training and other opportunities for
professional development

Internal Management Focus


Increase collaboration with Metro’s departments
to achieve capital program delivery transparency,
increase efficiency of the program delivery
methods and benefit from institutional knowledge
and expertise

DECO’s business plan aims to advance Metro’s GM/
CEO’s agenda of keeping Metro safe, reliable and
affordable.



Utilize existing contracting vehicles to produce
construction design and contract packages to
provide for consistent capital investments



Keep customers and employees safe by
rehabilitating existing infrastructure to maintain a
state of good repair



Continue development and procurement of major
multi-year rehabilitation and major capital
programs planned to commence in FY2019



Improve Metro’s system reliability by performing
routine infrastructure inspections



Ensure projects are delivered in the most costeffective manner and compliant with all fiscal
regulations while delivering best value to the
Authority and its customers

FY2019 Business Plan
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FY 2018 Major Accomplishments


Completed upgrades as part of the 100 percent 8-car
train program of 6 Tie Breaker Stations (TBS) along the
Orange and Blue lines



Completed upgrades of 3 Traction Power Sub-Stations
(TPSS) metro station locations. Began construction of
the final TPPS at East Falls Church station

FY2019 Approved Budget
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Completed contract package preparation, advertised
and awarded a new contract to complete Blue Line
upgrades as part of the 100 percent 8-car train program
of 7 TPSS and 7 TBS and Priority Transformer
Replacements at 18 locations



Completed lighting upgrades and replacement at 6
mezzanines at 5 stations



Awarded a platform level lighting upgrades contract for
51 platforms in 48 underground stations to commence
in FY2019

Design and Construction


Completed design for AC
Rehabilitation for 5 stations

Switchgear

Room



Completed AC Switchgear Room Rehabilitation at
Capital Heights



Completed 100 percent (7,474) installation of Orange
Boots on the Mainline



Completed 1,688 out of 2,106 of Orange Boots at Metro
yards



Completed Traction Power Coordination studies for 80
out of 126 locations



Completed rail yard rehab work and rehabilitation of
rail car lifts at 3 yards



Completed replacement of Wet Standpipe at Anacostia
station



Completed relamping work to increase footcandle
measurements at 25 stations. A total of 3,500 lamps
were replaced



Completed installation of CCTV cameras at 9 stations



Commenced with design for CCTV camera installation
at 4 additional stations





Completed locking of emergency swings gates at 46
locations

Developed contract package for replacement of dry
standpipes along E-Line (Green) at 29 locations





Completed construction of the new Metro Center sales
office

Completed Chiller and Colling tower overhauls at five
locations





Completed fire alarm upgrades at Alexandria Yard

Completed rehabilitation of two parking garages, while
work continued at two additional stations

Completed sprinkler upgrades at 4 facilities





Awarded a new construction contract for rehabilitation
of parking garages at 6 stations



Radio Infrastructure upgrades: completed Factory
Acceptance Testing of Fixed Network Equipment;
received initial mobile and portable radios; and
completed Distributed Antenna System (DAS) work to
provide for radio and cellular availability within 3
segments



Completed roof replacement at 8 facilities



Continued with construction of the Andrews Federal
Bus Garage and bus HR&O facilities, expected to be
completed in FY2019



Improved safety by installing 158 wayside ranging
units (WRUs) which communicate with worker
armbands to provide enhanced track safety and train
approach alerts

Completed pilot project to test new grouting solution
between Medical Center and Bethesda stations as part
of the water leak mitigation program, evaluation of the
pilot program results in process



Replaced 30,000 linear feet (LF) of track circuit cable
to satisfy NTSB requirement

Completed Drainage Pump System (DPS) rehabilitation
at 3 stations



Surpassed a goal of 200 cables to be meggered by
completing 243 cables

Awarded a new contract to perform DPS rehabilitation
and replacement at 9 locations



Completed designs for elevating of vent shafts, which
will protect station from floodwaters entering into the
rail system. Advertised and awarded for construction in
FY2019 for 4 stations



Completed installation of stations entrance canopies at
Shady Grove, Brookland and Metro Center stations









Completed 65 locations for Train Control Rooms
(TCR) and corresponding wayside asset inventory
collection and assessment



Completed replacement of 10 out of 22 planned switch
machines on the Mainline



Commenced construction work for Rhode Island station
track desk slab and concrete ceiling panels



Commenced Uninterruptible Power Supplies (UPS)
installation work at various locations. 12 UPS unit
delivered; installed UPS at 6 locations

FY2019 Approved Budget



Continued installation work at 2 additional stations



Awarded contract for the construction of the new
Potomac Yard Station



Commenced Development & Evaluation (D&E) efforts
for the following needs:
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Design and Construction


Follow-on program of 8 Metro facilities D&E
phase is completed with the contract award
expected in FY2019



Submitted energy recovery specifications and oneline diagrams



Completed 8-Car Trains with 8-Minute Headway
simulation analysis intended to determine what
modifications to current configuration are required
to support operation of 8-car trains using Metro
civil alignment, design criteria requirements,
vehicle technical data, operational data and
wayside distribution network



84

Developed 100 percent design and technical
specifications for the installation of tagging relays

Chapter 3 - Operating Budget

on the existing Silver Line phase 1 traction power
facilities


Commenced D&E and design efforts for the following
structural initiatives:


Retrofit of Minnesota Aerial Structure Pier Caps



Design of bearing, expansion joint and drainage
system replacement/repair at L (Yellow), E
(Green) Line and Greenbelt Bridges



Designed and developed contract package for
rehabilitation of eight segmental bridges



Condition
assessment,
repair/retrofit
and
rehabilitation package to bring various station
platform and canopy stations back into a state of
good repair

FY2019 Approved Budget
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Chapter 4 - Capital Budget

Overview
Metro’s FY2019-FY2024 Capital Improvement Program
(CIP) totals $8.5 billion with funding from the federal
government, state and local contributions, and other
sources. Of this amount, $1.28 billion is planned for
investment in FY2019.
Metro’s capital program is grouped into six major
Investment Categories, which are comprised of 17
Programs. The Investments are organized within these
Categories and Programs by both asset type and function.
Across all Programs, investments are also structured into
three functional classifications – Safety & State of Good
Repair; Major Active Capital Projects; Development &
Evaluation initiatives (D&E) and Future Major Projects.

Safety & State of Good Repair
Safety & State of Good Repair is the largest segment of the
capital program. This includes annual, recurring
investments in the replacement, rehabilitation, and
maintenance of existing assets to ensure the safety of
Metro’s core infrastructure and to promote a state of good
repair. Prioritization of assets for replacement or
rehabilitation is done using the age and condition of
specific assets. Examples of Safety and State of Good
Repair investments include, among others: railcar
component maintenance and rehabilitation; bus and
paratransit vehicle repair, rehabilitation, and replacement;
rail crosstie and track fastener replacement; track circuit
replacement; power cable replacement; and elevator/
escalator repair, rehabilitation, and replacement. These
programs also include programs initiated through oversight
recommendations or identified capital maintenance needs.

Major Active Capital Projects
Major Active Capital Projects are large, multi-year
construction and acquisition projects, such as the
construction of a new maintenance facility or the
acquisition of railcars. Several major capital projects are
currently underway, including the 7000 series railcar
acquisition; construction of the Andrews Federal Center
Bus Maintenance and Storage facilities; the Radio and
Wireless Infrastructure project, which will facilitate
wireless communication in the underground segments of
the rail system and upgrade radio communications systemwide; and construction of Silver Line Phase 2 to Dulles
Airport and Loudoun County, for which Metro is
providing technical support.

Development & Evaluation
WMATA’s Development and Evaluation (D&E) programs
include activities that support the Authority’s capital
investment needs but are still under evaluation or planning
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and development for execution as Major Active Capital
Projects or Safety & State of Good Repair programs. This
process ensures that capital investments are efficient and
effective and that project risks are mitigated prior to
initiation or commitment. The D&E process also helps to
ensure that projects have clearly defined scopes, schedules,
and cost estimates with appropriate consideration for risks
and alternative solutions. Funding will be allocated when
initiatives are sufficiently developed to advance to the next
stage. When initiatives are fully evaluated and developed,
they may require full funding for construction and/or
acquisition.
Development & Evaluation activities establish project
scopes and plans for existing needs in the Capital Needs
Inventory’s (CNI) if they do not already have established
scoping documentation. Initiatives that are not already in
the CNI can be submitted into the program by a member of
the Capital Program Executive Oversight Committee
(currently comprised of the Department heads of CPPM,
CFO, COO, and SAFE).
For the FY2019-FY2024 capital program cycle, Metro has
included funding for D&E and project initiation, but full
cost estimates for these potential projects will only be
identified when the needs are fully developed into Major
Projects.
The following needs are highlighted examples of activities
that will be included in the broader FY2019-FY2024
programs:


The replacement of 2000 and 3000 Series railcars



Core station passenger circulation improvements



Ventilation Systems and water mitigation in tunnels



The rehabilitation/replacement of Bladensburg and
Northern bus garages



A new railcar overhaul facility

It is expected that additional candidates for the D&E
process will be identified, subject to the availability of
funding and regional and system capacity to advance major
capital projects.
Each October, the Office of Planning will assemble the
submissions and present them to the capital program
Executive Oversight Committee (EOC) for consideration.
The EOC will then determine which proposals to include
in the subsequent FY capital budget and prepare an
aggregate D&E amount to include in the budget proposal.
The EOC will make modifications to this proposal through
the budget approval process and will finalize the FY D&E
program alongside the final budget approval each year.

FY2019 Approved Budget
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Successful applicants will be notified of their status by the
following May and are expected to be prepared to
commence work on or about July 1 of the new fiscal year.
The EOC will monitor progress such that D&E initiatives
may roll into the CIP upon scoping document completion.

Future Major Projects
Future Major Projects is the classification for provisional
funding allocated for the initiation of projects expected to
progress beyond the Development & Evaluation phase and
into initial design, engineering, and construction.

Investment Categories
Railcar Investments
The Railcar Investment category includes three programs:
Railcar Acquisition; Railcar Maintenance & Overhaul; and
Railcar Maintenance Facilities. Over the next six years,
investment priorities in this category will address major
projects and safety imperatives within each program.
Metro will advance the ‘Get Well” initiative for railcars –
commissioning 160 new 7000 series railcars and
completing the acceptance of all 748 new 7000 series
railcars. Targeted repair campaigns will also continue to
address defective components on the legacy fleet, and
substantial upgrades are being made to Metro’s railcar
maintenance equipment and facilities through the on-going
rehabilitation of the railyards, such as those currently
underway at Brentwood, New Carrollton, and Alexandria
yards.
Component improvements on the legacy fleet, including
the 2000, 3000, and 6000 Series railcars will continue,
including HVAC, propulsion systems, and pneumatic
brakes to reinforce the safety and reliability of the fleet and
to reduce train offloads. The replacement of the 2000 and
3000 Series railcars will also begin during the six-year
period.
Metro is also planning to construct a new railcar
maintenance and overhaul facility to better service,
rehabilitate and enhance the rail fleet.

Rail Systems
The Rail Systems Investment category includes two
programs: Propulsion and Signals & Communications.
Investment priorities over the next six years are focused on
safety, state of good repair and capacity improvements in
rail propulsion power systems and communication systems
in support of Metro’s continued deployment of 8-car
trains.
In addition to the on-going 8-car train power upgrades
throughout the system, Metro will also complete the
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replacement of the existing Comprehensive Radio
Communications System (CRCS) with a new system
operating in the 700MHz band.
At the same time wireless communication infrastructure is
being installed throughout the system to improve safety,
security, efficiency of operations, and customer
convenience, and a track inspector location system is in
development to alert train, operations control, and other
workers to the location of workers on the tracks.
Additionally, Metro will address critical state of good
repair needs in Automatic Train Control (ATC) equipment
throughout the rail system as work on the replacement of
all Generation 3 track circuits is completed.

Track & Structures
The Track & Structures Investment category includes two
programs – Fixed Rail and Structures. The investment
priorities in these areas will continue to be the
rehabilitation and maintenance of the Metrorail track and
right of way as well as regular repair and replacement of
track components (such as running rail, crossties, and
fasteners) and structures (such as bridges, tunnels, and
retaining walls).
Safety critical initiatives are also underway in tunnels.
New industrial enhancements are being applied to
reinforce bridge structures, replace aging track
components, and to upgrade tunnel liners and mitigate
issues related to water intrusion.
Metro’s track rehabilitation and maintenance program will
also address the potential for hazardous track conditions
with on-going infrastructure rehabilitation and replacement
and the reconfiguration of the third rail.

Stations & Passenger Facilities
The Station & Passenger Facilities Investment category
encompasses three programs – Platforms & Structures,
Vertical Transportation, and Station Systems.
Investment priorities over the next six years will focus on
the repair, rehabilitation and replacement of elevators and
escalators;
capacity
and
passenger
circulation
improvements at core stations including L’Enfant Plaza,
Union Station, Gallery Place and Farragut North;
development of the Purple Line in Maryland; and six new
stations under construction on the Silver Line Phase 2
extension to Dulles Airport and Loudoun County.
Metro will also invest in lighting upgrades to increase
visibility on mezzanines and platforms at key stations,
modernize fare collection equipment and systems,
rehabilitate parking garages and lots, and rehabilitate and
replace station cooling infrastructure and equipment.
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Bus & Paratransit
The Bus & Paratransit category covers four programs –
Bus & Paratransit Acquisition, Bus Maintenance &
Overhaul, Bus Maintenance Facilities, & Bus Passenger
Facilities/Systems.
Metro’s investments in these programs include the
acquisition, regular replacement and rehabilitation of buses
and paratransit vans to maintain a safe and reliable vehicle
fleet in accordance with approved fleet plans.
Construction of the new bus facility at Andrews Federal
Center – replacing a facility that is more than 90 years old
– will also be completed, and the Bladensburg and
Northern bus garages will be rehabilitated or replaced (as
determined in the D&E process).

Business Support
The Business Support Investment category includes three
programs – Information Technology (IT), Metro Transit

Police Department (MTPD), and Support Equipment &
Services.
Investment priorities in these programs include MTPD
equipment for public safety and security, system-wide
facility roof replacement, and IT investments including:
An enterprise financial system upgrade to improve
financial management and reporting practices, updated
software to improve scheduling of track access for
maintenance work and construction, and the integration of
Geographic Information System (GIS) technology to
leverage real time traffic data and optimize bus scheduling
and planning.
This program also supports the monitoring, surveys,
testing and remediation initiatives necessary to maintain
compliance with all applicable environmental standards.
Business Support investments also include the
consolidation of WMATA offices, audits of system wide
energy usage, and other efforts to discover, implement, and
leverage efficiencies across the Authority.

Financial Plan by Investment Category
(Dollars in Millions)
Railcar
Rail Systems
Track and Structures Rehabilitation
Stations and Passenger Facilities
Bus and Paratransit
Business Support
Total Capital Programs

FY2019
Plan
445.1
173.3
105.4
251.8
203.6
99.8
1,279.1

FY2020
Plan
254.1
175.1
144.1
300.3
314.2
112.1
1,300.0

FY2021
Plan
330.7
162.6
167.2
307.0
292.9
114.8
1,375.2

FY2022
Plan
305.5
129.1
201.5
321.0
308.0
235.3
1,500.3

FY2023
Plan
339.8
117.0
317.4
246.2
316.3
188.3
1,525.0

FY2024
Plan
543.2
103.4
239.5
239.6
288.1
136.5
1,550.2

6 Year
Total
2,218.4
860.4
1,175.1
1,665.9
1,723.2
886.8
8,529.8

FY2022
Plan
93.0
105.6
106.8
305.5
75.1
54.0
129.1
114.2
87.3
201.5
152.5
56.7
111.8
321.0
105.0
69.0
99.6
34.4
308.0
59.2

FY2023
Plan
19.7
147.0
173.1
339.8
74.4
42.6
117.0
142.7
174.7
317.4
92.7
58.0
95.5
246.2
106.9
76.9
75.3
57.2
316.3
55.4

FY2024
Plan
226.9
134.0
182.3
543.2
74.4
29.0
103.4
134.8
104.7
239.5
90.6
59.1
89.9
239.6
109.7
78.8
47.3
52.2
288.1
52.6

6 Year
Total
848.2
686.7
683.6
2,218.4
453.9
406.5
860.4
688.9
486.1
1,175.1
677.1
356.6
632.3
1,665.9
690.3
412.3
411.1
209.4
1,723.2
332.3

CIP Multiyear Investments
Dollars in Millions
(Dollars in Millions)
Railcar Acquisition
Railcar Maintenance/Overhaul
Railcar Maintenance Facilities
Total Railcar
Propulsion
Signals & Communications
Total Rail Systems
Fixed Rail
Structures
Total Track & Structures
Platforms & Structures
Vertical Transportation
Station Systems
Total Stations & Passenger Facilities
Bus and Paratransit Acquisition
Bus Maintenance/Overhaul
Bus Maintenance Facilities
Bus Passenger Facilities/Systems
Total Bus & Paratransit
IT
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FY2019
Plan
304.0
116.7
24.4
445.1
66.2
107.1
173.3
85.6
19.8
105.4
116.9
58.0
76.9
251.8
110.1
58.5
30.0
5.1
203.6
67.5

FY2020
Plan
59.1
89.3
105.8
254.1
75.0
100.1
175.1
101.2
42.9
144.1
118.0
62.4
119.9
300.3
122.2
64.7
93.6
33.8
314.2
53.5

FY2021
Plan
145.4
94.0
91.2
330.7
89.0
73.6
162.6
110.3
56.8
167.2
106.3
62.4
138.3
307.0
136.5
64.4
65.3
26.8
292.9
44.2
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CIP Multiyear Investments
Dollars in Millions
FY2019
Plan
1.0
31.4
99.8
1,279.1

(Dollars in Millions)
MTPD
Support Equipment/Services
Total Business Support
Total

FY2020
Plan
1.0
57.6
112.1
1,300.0

Funding Sources
By the end of FY2018 all available Federal grant funds,
except for some small, restricted competitive grants, will
be fully utilized and there will be no Federal PRIIA or
Formula funds carried forward into FY2019. The
FY2019-2024 capital funding projection assumes that
Federal Formula grant funding continues at current levels
and that PRIIA funding ends after FY2020. The increasing

FY2021
Plan
1.0
69.6
114.8
1,375.2

FY2022
Plan
1.0
175.1
235.3
1,500.3

FY2023
Plan
1.0
131.9
188.3
1,525.0

FY2024
Plan
1.0
82.8
136.5
1,550.2

6 Year
Total
6.0
548.4
886.8
8,529.8

capital program therefore necessitates a significant
increase in jurisdictional contributions to fund the
program, as shown below. Metro expects the recently
approved $500 million in annual dedicated funding from
the region to contribute significantly to this need. (The
FY2019 budget was established prior to the approval of the
dedicated funding legislation).

FY2019-2024 Approved Capital Improvement Program
(Dollars in Millions)
Federal
Federal Formula Programs
Federal PRIIA
Other Federal Grants
Subtotal, Federal Grants
Match to Federal Formula
System Performance and Debt Strategy
Subtotal, Match, System Performance and
Debt Strategy
State and Local PRIIA
Other State and Local
Long Term Debt Strategy
Subtotal, State & Local
Jurisdictional Reimbursable Projects
Subtotal, State and Local, including
Reimbursable Jurisdictional Projects
MWAA
Grand Total

FY2019
Plan

FY2020
Plan

FY2021
Plan

FY2022
Plan

FY2023
Plan

FY2024
Plan

6 Year
Total

304.9
148.5
5.9
459.3
76.2
560.8

320.9
148.5
3.6
472.9
80.2
551.8

312.9
4.1
317.0
78.2
911.5

312.9
4.4
317.3
78.2
1,068.6

312.9
4.0
316.9
78.2
1,112.7

312.9
4.0
316.9
78.2
1,149.1

1,877.3
297.0
26.1
2,200.4
469.3
5,354.6

637.0
148.5
1.5
787.0
5.3

631.9
148.5
0.9
781.4
5.0

989.7
1.0
990.8
3.0

1,146.9
1.1
1,147.9
3.0

1,190.9
0.7
1,191.6
3.0

1,227.3
1,227.3
3.0

5,823.9
297.0
5.2
6,126.2
22.3

792.3
27.5
1,279.1

786.4
40.6
1,300.0

993.8
64.4
1,375.2

1,150.9
32.0
1,500.3

1,194.6
13.5
1,525.0

1,230.3
3.0
1,550.2

6,148.4
181.1
8,529.8

Federal Programs
In FY2019, Metro expects to receive approximately $311
million from Federal formula grants and other smaller
discretionary grant programs, as well as $148.5 million
from the Passenger Rail Investment and Improvement Act
(PRIIA). The formula and discretionary grants generally
require a 20 percent local match, while the PRIIA funds
require a 50 percent match, so the total required match to
federal grants in FY2019 will be approximately $226
million.
The six-year funding plan assumes that Federal grant
funding will continue to be appropriated by Congress at a
level consistent with Federal Fiscal Year 2017 - with the
exception of PRIIA funding, which is assumed to end in
FY2019 Approved Budget

FY2020 - amounting to a total of $2.2 billion over six
years.

State & Local Programs
In addition to providing the required match to Federal
grants, Metro’s funding jurisdictions also contribute
unmatched capital funds (referred to as system
performance funds) and participate in Metro’s long-term
debt issuances. The Approved FY2019 capital budget
includes $787 million in total state and local investment.
The Approved FY2019 capital budget also includes locally
requested and funded investments within the appropriate
capital program. Integrating these investments into the
overall program improves awareness and oversight but has
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no impact on regional funding requirements, as the
projects are fully funded by the sponsoring entity. Current
active jurisdictional projects include the development of

the Purple Line in Maryland, Union Station improvements,
and the jurisdictional project development program.

Financial Plan - Allocation of State & Local Contributions
Dollars in Millions
(Dollars in Millions)

FY2019
Plan

FY2020
Plan

Federal Formula Match, System Performance & Long Term Debt Strategy
District of Columbia
226.9
219.5
Montgomery County
112.3
108.5
Prince George's County
107.5
104.0
Maryland Subtotal
219.8
212.5
City of Alexandria
30.4
29.3
Arlington County
58.5
56.5
City of Fairfax
1.8
1.8
Fairfax County
97.8
94.4
City of Falls Church
1.8
1.7
Loudoun County
16.2
Virginia Subtotal
190.3
199.9
Subtotal Federal Formula Match & System
Performance
637.0
631.9
State and Local PRIIA
District of Columbia
State of Maryland
Commonwealth of Virginia
Subtotal State and Local PRIIA
Other State and Local
District of Columbia
Montgomery County
Prince George's County
State of Maryland
State of Maryland
DRPT (CMAQ Match)
City of Alexandria
Arlington County
City of Fairfax
Fairfax County
City of Falls Church
Commonwealth of Virginia
Virginia Subtotal
Total Other State and Local
Subtotal Before Jurisdictional Reimbursable
Projects
Union Station
District of Columbia
State of Maryland
Subtotal Union Station
Project Planning
District of Columbia
State of Maryland
Commonwealth of Virginia
Subtotal Project Planning
Subtotal Jurisdictional Reimbursable Projects
Grand Total
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FY2021
Plan

FY2022
Plan

FY2023
Plan

FY2024
Plan

6 Year
Total

343.8
169.9
162.9
332.8
46.0
88.5
2.8
147.9
2.7
25.3
313.1

398.4
196.8
188.8
385.6
53.2
102.6
3.2
171.4
3.1
29.3
362.8

413.7
204.4
196.0
400.4
55.3
106.5
3.3
177.9
3.3
30.4
376.8

426.4
210.6
202.0
412.7
57.0
109.8
3.4
183.4
3.4
31.4
388.3

2,028.8
1,002.5
961.4
1,963.9
271.2
522.5
16.3
872.7
16.0
132.6
1,831.2

989.7

1,146.9

1,190.9

1,227.3

5,823.9

49.5
49.5
49.5
148.5

49.5
49.5
49.5
148.5

-

-

-

-

99.0
99.0
99.0
297.0

1.5
1.5
1.5

0.9
0.9
0.9

1.0
1.0
1.0

1.1
1.1
1.1

0.7
0.7
0.7

-

5.2
5.2
5.2

787.0

781.4

990.8

1,147.9

1,191.6

1,227.3

6,126.2

1.9
0.4
2.3

1.7
0.3
2.0

-

-

-

-

3.6
0.7
4.3

1.0
1.0
1.0
3.0
5.3
$792.3

1.0
1.0
1.0
3.0
5.0
$786.4

1.0
1.0
1.0
3.0
3.0
$993.8

1.0
1.0
1.0
3.0
3.0
$1,150.9

1.0
1.0
1.0
3.0
3.0
$1,194.6

1.0
1.0
1.0
3.0
3.0
$1,230.3

6.0
6.0
6.0
18.0
22.3
$6,148.4
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Financial Plan - FY2018 & FY2019 Allocation of State & Local Contributions
Dollars in Millions
Q1
Federal Formula Match & System Performance
District of Columbia
$20.9
Montgomery County
$10.6
Prince George's County
$10.1
Maryland Subtotal
$20.7
City of Alexandria
$2.7
Arlington County
$5.2
City of Fairfax
$0.2
Fairfax County
$9.1
City of Falls Church
$0.2
Commonwealth of Virginia
—
Virginia Subtotal
$17.4
Subtotal Formula Match & System
Performance
$59.0
State and Local PRIIA
District of Columbia
State of Maryland
Commonwealth of Virginia
Subtotal State and Local PRIIA
CMAQ Match
Commonwealth of Virginia (DRPT)
Subtotal CMAQ Match
Subtotal Before Jurisdictional
Reimbursable
Projects
King Street Bus Loop (Alexandria)
Potomac Yards (Alexandria)
Purple Line (Maryland
Union Station
District of Columbia
State of Maryland
Subtotal Union Station
Project Planning
District of Columbia
State of Maryland
Commonwealth of Virginia (NVTA)
Subtotal Project Planning
Subtotal Before Jurisdictional
Reimbursable
Projects
Debt Strategy
Total

FY2019 Approved Budget

Q2

FY2018 Budget
Q3
Q4

$16.5
$8.4
$7.9
$16.3
$2.1
$4.1
$0.1
$7.1
$0.2

$18.7
$9.5
$9.0
$18.5
$2.4
$4.6
$0.2
$8.1
$0.2

$18.7
$9.5
$9.0
$18.5
$2.4
$4.6
$0.2
$8.1
$0.2

$13.6

$15.5

$46.4

$16.3
$16.3
$16.3
$48.9
$0.7
$0.7

$108.6
$0.3
$1.3
$1.0

Total

Q1

FY2019Approved
Q2
Q3
Q4

Total

$19.2
$14.2
$13.6
$27.8
$1.1
$6.0
$0.1
$10.2
$0.2

$19.0
$14.1
$13.5
$27.5
$1.1
$6.0
$0.1
$10.1
$0.2

$18.8
$13.9
$13.3
$27.3
$1.1
$5.9
$0.1
$10.0
$0.2

$18.2
$13.4
$12.9
$26.3
$1.1
$5.7
$0.1
$9.6
$0.2

$15.5

$74.8
$38.0
$35.9
$73.9
$9.7
$18.4
$0.6
$32.4
$0.7
—
$61.8

$17.6

$17.5

$17.3

$16.7

$75.2
$55.6
$53.2
$108.8
$4.4
$23.5
$0.3
$40.0
$0.8
—
$69.0

$52.7

$52.7

$210.9

$64.5

$64.0

$63.4

$61.1

$253.0

$13.4
$13.4
$13.4
$40.2
$0.7
$0.7

$9.9
$9.9
$9.9
$29.7
-

$9.9
$9.9
$9.9
$29.7
-

$49.5
$49.5
$49.5
$148.5
$1.4
$1.4

$21.3
$21.3
$21.3
$63.9
-

$12.7
$12.7
$12.7
$38.2
$0.2
$0.2

$14.4
$14.4
$14.4
$43.2
$0.7
$0.7

$1.1
$1.1
$1.1
$3.2
$0.6
$0.6

$49.5
$49.5
$49.5
$148.5
$1.5
$1.5

$87.3
$0.3
$1.3
$1.0

$82.4
$0.3
$1.3
$1.0

$82.4
$0.3
$1.3
$1.0

$360.8
$1.2
$5.2
$4.0

$128.4
-

$102.5
-

$107.3
-

$64.9
-

$403.0
-

$0.5
$0.1
$0.6

$0.5
$0.1
$0.6

$0.5
$0.1
$0.6

$0.5
$0.1
$0.6

$1.9
$0.4
$2.3

$0.2
$0.2
$0.2
$0.7

$0.2
$0.2
$0.2
$0.7

$0.2
$0.2
$0.2
$0.7

$0.2
$0.2
$0.2
$0.7

$1.0
$1.0
$1.0
$2.9

$0.2
$0.2
$0.2
$0.6

$0.2
$0.2
$0.2
$0.6

$0.3
$0.3
$0.3
$0.8

$0.3
$0.3
$0.3
$1.0

$1.0
$1.0
$1.0
$3.0

$3.3

$3.3

$3.3

$3.3

$13.6

$1.2

$1.2

$1.3

$1.6

$112.0

$90.6

$85.8

$85.8

$374.4

$227.5

$200.8

$204.8

$159.2

$5.3
$384.0
$792.3
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Railcar Acquisition

Appendix A - Capital Program Detail
Program: Railcar Acquisition

Category: Railcar Investments

Program Description
Metro operates and maintains a fleet of over 1,200 railcars. New
railcars are acquired to replace the oldest and least reliable
vehicles, as well as to expand the fleet to support rail line
extensions and ridership capacity needs. This program consists
of projects that procure and prepare these new railcars for
service.

Approved Budget (in 000s)
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$299,440
4,600
0
$304,040

$53,281
5,800
0
$59,081

$139,040
0
6,400
$145,440

$36,244
0
56,784
$93,028

$8,254
0
11,478
$19,732

$49,387
0
177,500
$226,887

$585,645
10,400
252,162
$848,207

Major Active Capital Projects
Project (FY2019 - 2024)
7000 Series Railcar Procurement

Cost (in 000s)

Objectives
Acquisition of 7000 Series Railcars
Total

$585,645
$585,645

The Major Active Capital Projects will include the following:
7000 Series Railcar Procurement

Metro expects to conditionally accept 212 railcars during the 2018 fiscal
year, bringing the total to 588 by the end of FY2018.
In FY2019, Metro expects to receive the remaining 160 railcars, all 748
of the 7000 series are expected to be delivered by the end of FY2019.
This project also includes the costs associated with retiring and
disposing of the oldest and least reliable railcars and spare parts needed
for the repair and maintenance of the assets.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

FY2005 -FY2025
$1,771,767
$834,165
$325,304
$612,298

Development & Evaluation

Development & Evaluation funding of $10.4 million is included in this program. Through this process, Metro will
evaluate alternatives for future railcar acquisition, including the need for the replacement of the 2000 and 3000 series
railcars.
Future Major Projects

This program also includes provisional funding of $252.2 million for the initial payment and delivery of new railcars.
FY2019 Approved Budget
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Program: Railcar Maintenance & Overhaul

Category: Railcar Investments

Program Description
This program includes railcar preventive maintenance, railcar
rehabilitation and railcar safety and reliability improvements.
Approximately 225 vehicles are rehabilitated annually to replace
railcar components – such as wheels, brake systems, traction
motors, doors, etc. – before the end of their useful life is reached.
The regular inspection and maintenance of the entire railcar fleet
ensures that component defects are repaired, performance issues
are remedied, and that railcars are safe and reliable.

Approved Budget (in 000s)
Safety & State of Good Repair
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$116,248
500
0
$116,748

$88,765
500
0
$89,265

$92,225
1,000
800
$94,025

$96,636
1,000
8,000
$105,636

$98,391
3,000
45,600
$146,991

$100,199
3,000
30,800
$133,999

$592,464
9,000
85,200
$686,664

Safety, State of Good Repair & Minor Projects
Element (FY2019 - 2024)
Rehab Railcars
Preventive Maintenance
Safety & Reliability Enhancements

Quantity

Cost (in 000s)

225 cars annually
1,240 cars annually
1,000 cars annually
Total

$346,469
210,000
35,995
$592,464

Metro will complete state of good repair efforts and component
rehabilitations on the legacy fleet, including propulsion systems,
pneumatic brakes, precision stop, door improvements, upgrades to
converter function modules, and the replacement of carpeting on all
6000 series cars with resilient flooring.

Development & Evaluation

Development & Evaluation funding of $9 million will provide for the analysis of potential future needs to develop
capabilities in the maintenance and rehabilitation of the 7000, 8000 and future series railcars and to keep pace with
changing technology.
Future Major Projects

This program also includes provisional funding of $85.2 million for the initiation of future projects that progress beyond
the Development & Evaluation phase.
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Railcar Maintenance Facilities

Program: Railcar Maintenance Facilities

Category: Railcar Investments

Program Description
The Railcar Maintenance Facilities program repairs, rehabilitates
and replaces equipment and buildings at rail yards and other
railcar maintenance facilities. Metro rehabilitates these facilities
to provide a safe and modern work environment, with reliable
equipment, to enable personnel to safely perform work and limit
operational disruptions.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$4,500
10,350
2,000
7,500
$24,350

$22,448
2,000
4,345
77,000
$105,793

$21,188
0
2,000
68,000
$91,188

$44,826
0
2,000
60,000
$106,826

$49,076
0
40,000
84,000
$173,076

$37,338
0
40,000
105,000
$182,338

$179,375
12,350
90,345
401,500
$683,570

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
7000 Series Rail Car HVAC Maintenance Facility
Brentwood Rail Yard Equipment Demolition
S&I Shop Safety Railings
Switchgear, Transformer, Switchboard, etc.
Grinder, Lathe, Saw, Lift, etc.
Sprinkler, Standpipe, Control Panel, etc.
Air Handler, Condensing Unit, Heater, etc.
Pavement Paintings, Riding Surfaces, etc.
Roofing System
Elevators

Quantity

Cost (in 000s)

5
1
1
7 locations
7 locations
7 locations
7 locations
6 locations
7 locations
1 locations
Total

$5,000
398
2,296
20,098
125,527
6,681
12,196
3,946
3,133
101
$179,375

During the six year period, Safety, State of Good Repair & Minor
Projects within the Railcar Maintenance Facilities program will focus on
rehabilitating maintenance facilities, such as improvements to enable
Metro safety and efficiency access and work on the 7000 series and
future modern railcars.
The program will also address the installation and configuration of
security equipment to ensure safety and protection for employees and
assets at railcar maintenance facilities.
This program will also replace items that have reached their useful life
including but not limited to switchgears, grinders, sprinklers, air
handlers, transformers and lifts.
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Railcar Maintenance Facilities

Major Active Capital Projects
Project (FY2019 - 2024)
Build-out of Good Luck Road Facility
Complete Remaining Work at the Yards

Appendix A - Capital Program Detail

Objectives
Build-out and moving of various maintenance departments from rail
yards
Extensive rehabilitation, repairs and improvements to facilities at rail
yards. Completion of current projects.
Total

Cost (in 000s)
$7,550
4,800
$12,350

Active major projects in this program will include the following:
Build-out of Good Luck Road Facility

This project administers the purchase of a new facility at Good Luck
Road, the design and construction to upgrade and repair the building,
and the relocation of maintenance departments displaced by rail yard
projects – those that are not required to be located in an active yard – to
the facility (or to other locations as space allows).
In FY2019, Metro plans to have completed the building repairs and
upgrades at Good Luck Road, along with the relocation of maintenance
and other functions that will occupy the facility.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2016 - End: FY2019
$25,918
$14,311
$4,057
$7,550

Rail Yard Facility Repairs

This project includes the rehabilitation and replacement of various rail
maintenance facilities and equipment in order to provide a reliable, safe
and modernized work environment and to enhance the capability of
maintenance personnel to service the railcar fleet. The work conducted
includes, but is not limited to, rehabilitation of railcar lifts, lighting
system improvements, hazmat storage upgrades, and the replacement of
switch gears.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2011 - End: FY2019
$174,798
$143,098
$26,900
$4,800

Development & Evaluation

This program includes $90.3 million for Development & Evaluation, which will be used to conduct assessments of longterm capital investment opportunities, such as the expansion of Metro's nine rail yards and increases to the capacity of the
facility network to store and service modern railcars. Metro will also be evaluating alternatives for a new heavy repair and
overhaul facility that would improve the efficiency and effectiveness of these functions and free up capacity at existing
rail yards for additional railcars and more routine maintenance activities.
Future Major Projects

This program also includes provisional funding of $401.5 million for the purchase of land and construction of a new
heavy repair and overhaul facility, as well as purchase of equipment for the maintenance facilities, and other major
projects.
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Propulsion

Program: Propulsion

Category: Rail Systems Investments

Program Description
The Propulsion program includes ongoing rehabilitation and
improvement efforts critical to the safety and performance of the
electrical system that powers Metrorail trains. The assets that
make up this system include power substations, transformers,
cabling, alternating current (AC) and direct current (DC)
switchgears, insulators, and feeders/breakers. In order to prevent
electrical hazards and optimize the performance and reliability
of trains, Metro must repair, rehabilitate, and upgrade these
assets when required due to age and/or condition.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$39,257
26,449
500
0
$66,206

$41,499
29,455
4,000
0
$74,954

$45,134
22,585
1,250
20,000
$88,969

$49,356
0
750
25,000
$75,106

$49,356
0
0
25,000
$74,356

$49,356
0
0
25,000
$74,356

$273,958
78,489
6,500
95,000
$453,947

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
AC Rooms (2 rooms/station)
Room Rehab Design
UPS Power Supplies
Traction Power Substations
Tie Breaker Stations
Cabling (per year)
MPR/PQM/Rectifier/SCADA

Quantity

Cost (in 000s)

18
40
80
28
6
30k ln. ft.
Misc.
Total

$108,129
10,242
8,043
84,257
12,100
27,629
23,558
$273,958

This program will address electrical equipment throughout the system,
including the rehabilitation of three additional Tie-Breaker Station
(TBS) locations and five Traction Power Substations (TPSS).
A dedicated program to address the state of good repair of AC power
systems began in FY2017. AC room rehabilitations will first take place
on the Red Line, followed by the Orange and Blue Lines with
equipment already in Metro's possession. Designs for future locations
across the system are in development with a goal to increase to four
stations per year. Metro's existing equipment inventory will be installed
by FY2020. Installations in FY2021 and beyond are expected to
continue
These assets will continue to be rehabilitated on an on-going basis, with
approximately 30,000 feet of power cable installed per year.
Studies to determine the safest approach to the coordination between the
alternating current and direct current power systems are underway.
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Major Active Capital Projects
Project (FY2019 - 2024)
100% 8-Car Train - Power Upgrades
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Cost (in 000s)

Objectives
Completion of Orange and Blue Line Upgrades
Total

$78,489
$78,489

In FY2019, Major Active Capital Projects in this program will include the following:
100% 8-Car Train - Power Upgrades

Metro’s traction-power system is undergoing extensive improvements
to increase power supply capacity and provide the infrastructure for the
expanded use of eight-car trains. The increase from six to eight cars
increases the power requirements of each train as well as the burden on
the traction-power system.
In FY2019, Metro plans to deliver equipment through a newly procured
Blue Line upgrade contract, and complete work on two Traction Power
Substation locations along with seven Tie Breaker Stations.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2013 - End: FY2021
$161,285
$64,275
$18,521
$78,489

Development & Evaluation

Metro has allocated $6.5 million to Development & Evaluation in this program and will plan the necessary upgrades for
the operation of eight-car trains system-wide. This will include the evaluation of alternatives for upgrades to the powersystem on the Red Line.
Future Major Projects

This program also includes provisional funding of $95 million for the improvements necessary to support more eight-car
trains, as established in the Development & Evaluation phase.
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Signals & Communications

Program: Signals & Communications

Category: Rail Systems Investments

Program Description
The Signals & Communications program supports the ongoing
rehabilitation of and upgrades to systems that locate and direct
Metrorail trains, wireless systems used by Metro employees,
safety personnel, and first responders, and wireless
communication systems for cellular access in tunnels and
underground stations. Metro’s automatic train control system is
made up of components that work together to guide trains. These
include track circuits, modules, non-vital processors, switch
signals, cabling, junction boxes, and other associated equipment.
Signaling technology includes lighting and warning systems that
alert workers and operators as to the location of other trains and
personnel to prevent incidents and accidents. Metro regularly
inspects and repairs these assets, while making upgrades to the
technology to improve accuracy and safety. Emergency Trip
Station infrastructure will also be upgraded, allowing for more
direct response and communication with the Operations Control
Center.
Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$24,478
81,860
800
0
$107,138

$23,700
75,946
500
0
$100,146

$20,000
51,634
0
2,000
$73,634

$19,000
31,952
0
3,000
$53,952

$21,000
10,632
5,000
6,000
$42,632

$18,000
0
5,000
6,000
$29,000

$126,178
252,024
11,300
17,000
$406,502

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Alexandria Yard ATC Rehab
Future NTSB Recommendations
Cabling (per year)
High Current Bonds
Switch Machines
EMIs
Cross Bonds and D-loops
Future Track Circuit Replacement

Quantity

Cost (in 000s)

46 switches
TBD
30,000 ln. ft.
1116
132
Various
Various
TBD
Total

$18,342
5,620
21,000
19,470
9,306
15,420
5,020
32,000
$126,178

Metro's 108 mainline switch machines and the 184 yard switch
machines will be rehabilitated or replaced. Metro has a goal of renewing
30,000 linear feet of ATC cable per year. Cable meggering will take
place at a rate of eight per week. The replacement of older track circuits
with new, Generation 5, track circuits will also begin, along with the
overhaul of the automatic train control system at the Alexandria Yard,
and other rehabilitation efforts.
Metro will also continue to address FTA Safety Management Inspection
recommendations including the installation of pneumatic control boxes
to synchronize vent fans to ensure the proper direction of air flow during
ventilation.
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Major Active Capital Projects
Project (FY2019 - 2024)
Radio Infrastructure Replacement
ETS Infrastructure Improvements
Track Inspector Location
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Objectives
Complete replacement of existing WMATA radio system
Complete replacement of existing WMATA Emergency Trip Station
telephones
Complete pilot for bi-directional warning system for trains and track
inspectors
Total

Cost (in 000s)
$231,473
20,000
551
$252,024

In FY2019, Major Active Capital Projects in this program will include the following:
Radio Infrastructure Replacement

This project will replace Metro's existing Comprehensive Radio
Communications System (CRCS). The system is critical for
communication among Metro and other public safety personnel. At the
same time, this project will establish service for wireless customers in
underground tunnels and stations, create an above ground antenna
network, and provide new radios for bus, rail and MTPD. The CRCS
currently operates in a 450-490 MHz frequency band (also referred to as
T-Band), while the new system will be operating in a 700 MHz band.
This upgrade will meet the Federal Communications Commission
(FCC) T-Band relocation requirement.
In FY2019, Metro plans to have cellphone signal available and running
in segments between Union Station to DuPont, Metro Center to Rosslyn,
Rosslyn to Ballston, Pentagon to King St., and will begin tunnel
installation work in the Gallery to Southern Ave. segment.
In addition, Metro plans to have all leases signed for above ground
tower sites and most permitting completed. Metro expects to have
construction under way at all sites. The installation of radios will also
begin on railcars and buses.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2016 - End: FY2023
$322,391
$31,472
$59,446
$231,473

ETS Infrastructure Improvements

The existing Emergency Trip Station (ETS) system has an aging,
deteriorating infrastructure with obsolete electrical components and
communications technology that frequently causes the system to fail.
This project funds upgrades to the rail right-of-way ETS telephones.
The new ETS telephone system will replace the existing ETS telephone
instruments with intelligent telephones that can perform self-diagnosis.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

100

Start: FY2018 - End: FY2022
$21,500
$0
$1,500
$20,000
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Signals & Communications

Major Active Capital Projects (cont.)

Track Inspector Location

Metro will complete the implementation of pilot technology to evaluate
track inspector location awareness systems and enhance transit worker
protection. These pilot systems will include a wireless wayside radio
anchor unit with flashing LED lights located 800 feet apart throughout
the pilot segments. Wearable technology (worn by the track workers)
will communicate with the full duplex radio creating bidirectional
communication through the operation control center, which will be able
to pinpoint the location of the track inspector within one meter.
Metro will initially deploy the technology to blind spot locations and
dangerous curves and will measure effectiveness against established
performance criteria to ensure that the location of track inspectors is
known when they are on the right-of-way and that transit workers are
protected in the event of approaching trains. The results of these
evaluations will determine whether the technology is the best approach
for system-wide deployment.
In FY2019, Metro will complete the last three segments of the pilot
program, and install equipment in Metro's revenue vehicles, then
evaluate the operation and success of the system before making a
decision on a future system wide approach.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2017 - End: FY2023
$2,300
$0
$1,749
$551

Development & Evaluation

This program includes $11.3 million for the evaluation, testing, and development of new technology, cabling operations,
and advancements in overall system design that will maintain the state of good repair of the ATC program and generate a
substantial increase in repair and improvement rates.
Future Major Projects

This program also includes provisional funding of $17 million for the future development of track inspector location
awareness.
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Program: Fixed Rail

Category: Track & Structures Investments

Program Description
Metro operates six lines and 117 miles of revenue track. The
Fixed Rail program comprises the inspection, rehabilitation, and
renewal of assets throughout the track infrastructure to maintain
a state of good repair. Investments in this program are focused
on replacing critical rail components – such as crossties,
fasteners, switches, insulators and open joints – cleaning
hazardous debris from the track bed, tamping track and stray
current testing.
The program also provides for the timely rehabilitation or
acquisition of heavy track equipment to ensure equipment
reliability and worker safety. These efforts reduce the probability
of delays due to equipment breakdowns and allow for efficient
use of track outages.

Approved Budget (in 000s)
Safety & State of Good Repair
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$84,605
500
500
$85,605

$93,239
1,000
7,000
$101,239

$95,841
1,000
13,500
$110,341

$98,716
1,000
14,500
$114,216

$101,678
15,000
26,000
$142,678

$108,345
11,500
15,000
$134,845

$582,424
30,000
76,500
$688,924

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Crossties
DF Fasteners
Insulators
Track Tamping
Switches
Running Rail
Open Joints
Engineering/Consulting
Locomotives
Snow Throwers
Ballast Cars
Switch/Spot Tampers
Prime Movers
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Quantity

Cost (in 000s)

79,139
129,258
58,231
330 (miles)
48
87 (miles)
9207
N/A
4
7
6
2
7
Total

$120,547
146,678
50,160
6,658
45,528
125,732
30,750
16,592
14,937
8,313
1,484
1,188
13,855
$582,424
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Fixed Rail

Safety, State of Good Repair & Minor Projects

In FY2019 there will be on-going, scheduled efforts to rehabilitate or
replace infrastructure, such as crossties, direct fixation fasteners,
insulators, switches, running rail, open joints, rail track signage and
grout pads in priority areas throughout the system.
Consulting and Engineering services are engaged on an annual basis to
perform studies, surveys, and design efforts that aid in the rehabilitation,
safety and reliable operation of the rail system.
Metro will also acquire various track maintenance equipment – such as
prime movers, locomotives, snow throwers, ballast cars and switch/spot
tampers – over the next six years. This will ensure equipment reliability,
reduce the probability of delays due to equipment breakdowns, and
allow for efficient use of track outages.

Development & Evaluation

This program includes $30 million for the Development & Evaluation of potential projects such as third rail
reconfiguration and technologies or procedural changes, which could enhance the program outcomes.
Future Major Projects

This program also includes funding of $76.5 million for the initiation of future projects that progress beyond the
Development & Evaluation phase and into design and construction, such as third rail reconfiguration and other Fixed Rail
improvements.
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Program: Structures

Category: Track & Structures Investments

Program Description
The Structures program rehabilitates structural components
including elevated platforms, bridges, and retaining walls. Metro
conducts inspections and critical engineering assessments to
prevent the loss of use of these structures. One failure could
affect entire rail line segments. This program also includes
investments to prevent, mitigate and repair water intrusion into
the underground system.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$13,973
2,300
1,500
2,000
$19,773

$14,392
4,464
4,000
20,000
$42,856

$14,824
0
4,000
38,000
$56,824

$15,269
0
1,000
71,000
$87,269

$15,727
0
40,000
119,000
$174,727

$16,198
0
15,000
73,500
$104,698

$90,382
6,764
65,500
323,500
$486,146

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Leak Repair
Drain Repair
Grout Pads
Rail Track Signage

Quantity

Cost (in 000s)

16,500
420,000 (linear feet)
15 (miles)
9,000
Total

$44,676
1,665
38,944
5,097
$90,382

These investments restore and maintain the integrity of support
structures, tunnel liners, grout pads, rail track signage, eliminate leaks,
and prevent corrosion of equipment and track components. This will
prevent unsafe conditions for Metrorail passengers and service delays
resulting from water intrusion.
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Major Active Capital Projects
Project (FY2019 - 2024)
Bush Hill Aerial Structure

Structures

Cost (in 000s)

Objectives
Rehabilitate the aerial structure
Total

$6,764
$6,764

In FY2019, Major Active Capital Projects in this program will include the following:
Bush Hill Aerial Structure

This project will rehabilitate the Bush Hill Bridge in order to maintain
structural integrity. This bridge was originally constructed in the late
1990's and has been identified for rehabilitation through an annual
inspection. The Bush Hill Bridge is located on the Yellow line. This
project will repair the post tension defects in the bridge structure in
order to maintain safe operations as identified in inspections.
Construction on the Bush Hill Bridge is expected to begin in FY2019.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2015 - End: FY2020
$9,405
$698
$1,943
$6,764

Development & Evaluation

Future bridge structure rehabilitation needs have been identified, including the aerial structure at Grosvenor-Strathmore
on the Red Line and the aerial structure on the Orange, Blue and Silver Lines near Stadium Armory. Metro has included
$65.5 million for the development & evaluation of specific needs related to the rehabilitation of these and other bridges.
Future Major Projects

This program also includes funding of $323.5 million for the initiation of future projects, which will include
improvements to tunnel ventilation, mitigation of water intrusion in tunnels (following a pilot program initiated in
FY2018), and the bridge rehabilitation program.
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Program: Platforms & Structures

Category: Stations & Passenger Facilities Investments

Program Description
The Platforms & Structures program includes construction,
rehabilitation, or replacement of stations, platforms, pedestrian
facilities, parking facilities, canopies, and other large scale
structural work.
In order to ensure safe conditions for all Metro passengers and
employees, Metro inspects and repairs these assets to prevent
and mitigate negative effects, such as water intrusion, age,
corrosion and surface damage from elements.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$23,226
92,324
1,400
0
$116,950

$19,500
98,509
0
0
$118,009

$19,500
86,802
0
0
$106,302

$46,996
66,500
500
38,500
$152,496

$36,022
12,000
9,700
35,000
$92,722

$41,101
8,700
11,300
29,500
$90,601

$186,344
364,835
22,900
103,000
$677,079

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Sprinkler, Standpipe, Control Panel, etc.
Air Handler, Fan, Heater, etc.
Riding Surfaces, etc.
Roofing System
Bicycle & Pedestrian Improvements
Station Rehabilitation
Rehab Parking Garages
Resurface parking lots
Switchgear, Transformer, Switchboard, etc.
Power Supply

Quantity

Cost (in 000s)

6
6
3
3
26
162
8 locations
8 locations
6
1
Total

$2,225
18,459
919
39
22,200
66,436
24,089
2,925
48,160
892
$186,344

Bicycle parking capacity will be increased at Metrorail stations, and
connections for bicycles and pedestrians between stations and local
communities will be improved and made more accessible.
Station rehabilitation will provide safer and brighter stations and
improve the customer experience.
Parking garages will be rehabilitated at eight locations and parking lots
will be resurfaced at eight locations, and designs for rehabilitation and
resurfacing will be developed for additional locations to be completed
within the FY2019-2024 period.
This program will replace items that have reached its useful life such as
transformers, switchboards, switchgear, air handlers and heaters.
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Major Active Capital Projects
Project (FY2019 - 2024)
Purple Line
Platform Rehabilitation Phase 1
Grosvenor Garage Expansion
Huntington Garage Demolition
Rhode Island Platform Rehab
Orange-Blue Line Rehab
Silver Line Expansion
Escalator Canopies
Union Station Project
CCTV Station Enhancements

Platforms & Structures

Objectives
Construction and integration efforts of Purple Line stations
Repair of deteriorating platforms throughout the Metrorail system
Demolition and replacement of Huntington Parking Garage
Rehabilitates the Rhode Island Ave. station platform and aerial structure
Rehabilitation of stations, power, and systems
Construction support & project management
Installation of canopies over exposed escalators
Improve passenger circulation
Upgrade and installation of CCTV cameras at various station locations
Total

Cost (in 000s)
$4,800
155,000
16,700
10,000
6,000
8,593
125,107
26,568
4,250
7,817
$364,835

In FY2019, Major Active Capital Projects in this program will include the following:
CCTV Station Enhancements

This project will provide for the enhancement of CCTV security at
various stations in an effort to provide a more secure and safer
environment. A portion of the funding for this project is provided by
dedicated Federal security grants.
In FY2019, Metro plans to complete CCTV upgrades at Friendship
Heights, Grosvenor, White Flint, Brookland, Naylor Rd., Landover,
Takoma, and Silver Spring
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2016 - End: FY2020
$15,309
$2,373
$5,119
$7,817

Purple Line Development

The Purple Line is a planned 16-mile light rail transit line extending
from Bethesda (in Montogomery County) to New Carrollton (in Prince
George's County). The Maryland Transit Administration (MTA), is
managing the development of the line, which will connect four
Metrorail station locations - Bethesda, Silver Spring, College Park, and
New Carrollton.
Metro has established a reimbursable project for initial design and
engineering support to plan for and manage the impacts of the Purple
Line on Metro facilities.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

FY2019 Approved Budget

Start: FY2011 - End: FY2023
$8,203
$1,956
$1,446
$4,800
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Major Active Capital Projects (cont.)

Platform Rehabilitation

Of the 45 outdoor stations throughout the WMATA system, 20 have
platforms in states of deterioration that require repair. These platforms
will be rebuilt and rehabilitated, and each station will be closed as this
work is underway to provide the contractor with unlimited access. This
will decrease the overall construction time and enable additional repairs
within the station. Temporary measures have been installed where
needed to stabilize the platforms until the repairs are complete.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2019 - End: FY2022
$155,000
$0
$0
$155,000

Grosvenor-Strathmore Garage Expansion Joint Development

Metro has entered into a joint development agreement to expand the
existing 1,894-space garage at Grosvenor-Strathmore by 412 additional
spaces. The agreement will allow Metro to recoup costs by collecting
rent on ground-level retail space to be occupied by the development
partner.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2018 - End: FY2020
$19,700
$0
$3,000
$16,700

Huntington Parking Garage Demolition

Sections of the 32-year-old Huntington South Garage have been deemed
unsafe and closed. After extensive analysis, Metro has determined to
tear down the garage. In the future, Metro will evaluate plans for a
replacement structure.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)
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Start: FY2019 - End: FY2022
$10,000
$0
$0
$10,000
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Platforms & Structures

Major Active Capital Projects (cont.)

Rhode Island Platform Rehab

This project will address the rehabilitation and repair of concrete at the
Rhode Island Avenue station platform. Work will be divided into two
phases addressing each side of the platform as well as portions that
crossover the roadway below.
The first phase of this project was completed in FY2018 consisting of
emergency concrete repair to the structure. The second phase, beginning
in FY2018 and completing in FY2019 will address the remaining
concrete platform repair, as well as repair to the aerial structure that
spans the roadway at Rhode Island Ave.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2017 - End: FY2019
$10,061
$2,134
$1,927
$6,000

Orange-Blue Line Rehab

This project is a comprehensive rehabilitation of the Orange and Blue
Lines that will focus on rebuilding systems and infrastructure to extend
the useful life and improve the reliability of the Metro system.
In FY2019, Metro plans to complete work on the three remaining
Traction Power Substation locations (providing access and labor support
for this work through this program) and begin the process of contract
close-out and final punch list items.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2011 - End: FY2019
$410,635
$374,358
$27,684
$8,593

Construction Support Silver Line Phase I & II

Metro will provide engineering, safety assurance and design review
support to the Metropolitan Washington Airports Authority (MWAA) in
the development of the Silver Line extension infrastructure. Metro will
assist MWAA in ensuring that critical infrastructure has been
constructed to specifications and will provide support in safety
inspections.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

FY2019 Approved Budget

FY2010 - FY2022
$261,631
$125,972
$10,552
$125,107
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Major Active Capital Projects (cont.)

Station Entrance Canopies

This project provides for the installation of canopies over 11 stations
with exposed escalators to protect both riders and escalators from
weather. Canopies aid in maintaining the reliability and state of good
repair of escalators.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2016 - End: FY2022
$41,793
$7,625
$7,600
$26,568

Union Station Project

This project will relieve the congestion at Union Station. The Union
Station project will relocate the Union Station Metrorail station First
Street NE entrance, expand the north mezzanine by adding stairs, adding
additional fare gates and relocating existing fare vending machines. The
forecasted amount will fund the first phase of the Union Station project,
cost will be reevaluated after the project begins.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2016 - End: FY2022
$5,000
$0
$750
$4,250

Development & Evaluation

This program includes $22.9 million for the evaluation and development of projects to address passenger congestion in
core stations - improving safety, accessibility, and the flow of customers through the stations - and to evaluate parking
expansion.
Development and evaluation of projects to address these substantial and complex needs will result in refined approaches
and detailed plans for large scale, multi-year capital projects (which will require additional funding beyond current
projections).
Future Major Projects

This program also includes provisional funding of $103 million for the initiation of projects that are determined, during
the Development & Evaluation process, to decrease maintenance costs, extend the life of Metro assets, and increase
service reliability and safety over the long-term. These will include the expansion of, and improvements to, Gallery Place
and Union Station, as well as the expansion of parking garages at Grosvenor and Huntington.
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Vertical Transportation

Program: Vertical Transportation

Category: Stations & Passenger Facilities Investments

Program Description
The Vertical Transportation program supports the repair,
rehabilitation and replacement of Metro's elevators and
escalators to support safety, availability and reliability. Metro
maintains 278 elevators and 618 escalators. Elevators are
rehabilitated every 12 to 15 years. Escalators are rehabilitated
every 10 to 15 years and are replaced after 25 to 30 years. Metro
determines which individual units are due for replacement by
assessing both asset conditions and age.

Approved Budget (in 000s)
Safety & State of Good Repair
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$57,964
$57,964

$62,419
$62,419

$62,377
$62,377

$56,688
$56,688

$57,976
$57,976

$59,140
$59,140

$356,564
$356,564

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Elevator Rehabs
Escalator Rehabs
Escalator Replacement
Break Boards
Reducer Refurbishments
Step Assembly
Steps

Quantity

Cost (in 000s)

64
118
100
81
203
1,000
16,517
Total

$49,344
85,507
170,890
4,569
8,136
9,993
28,124
$356,564

The oldest and poorest performing elevators and escalators will be
rehabilitated or replaced.
Escalator components will be replaced or refurbished – 81 brake boards,
203 reducers, 1,000 step assemblies, and 16,517 steps (which includes
step molds to build out additional step replacements).
64 elevators are planned for rehabilitation, 118 escalators will undergo
rehabilitation, and 100 escalators will be replaced over the six year
period.

FY2019 Approved Budget

111

Station Systems

Appendix A - Capital Program Detail

Program: Station Systems

Category: Stations & Passenger Facilities Investments

Program Description
The Station Systems program maintains and improves the safety,
accessibility, and efficient operation of stations and their support
systems. Assets that fall within his program include fire warning
and protection systems, drainage systems, vents and cooling
systems, lighting, and fare collection systems. Metro advances
the safety, comfort and convenience of stations through the
ongoing repair and improvement of the infrastructure, hardware,
software, and mechanics that allow these systems to properly
function.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$16,193
59,688
1,000
$76,881

$15,423
100,897
3,565
$119,885

$17,056
110,573
10,700
$138,329

$18,698
92,109
1,000
$111,807

$17,800
64,550
13,150
$95,500

$17,800
58,550
13,500
$89,850

$102,971
486,367
42,915
$632,253

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Cooling System (chiller plants, chillers, Freon
detectors, Cooling tower and duct work)
System Server Upgrades
Station Dry Standpipe Installation
Facility Fire Alarm System Upgrades

Quantity

Cost (in 000s)

31
Various
18
5
Total

$48,069
2,275
24,852
27,775
$102,971

Sprinklers, standpipes, and alarm systems at prioritized maintenance
yard and station locations will be upgraded as part of the Fire Systems
state of good repair effort, and station cooling systems will undergo
rehabilitation based on condition and priority.
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Major Active Capital Projects
Project (FY2019 - 2024)
Station Lighting Improvements
Fare Collection Modernization
Fire Alarm System Upgrade
Vent Shaft Elevation
Drainage Improvements

Station Systems

Objectives
Replace and enhance lighting at underground stations
Replace and upgrade system wide fare collection software and hardware
Upgrade station fire alarms to NFPA72 and NFPA130 standards
Elevate vent shafts in low lying areas
Replace and improve drainage pumping stations
Total

Cost (in 000s)
$136,000
239,940
80,894
9,984
19,549
$486,367

In FY2019, Major Active Capital Projects in this program will include the following:
Station Lighting Improvements

This project will be a complete system upgrade, and improve the
lighting and illumination levels at Mezzanines, lower level platforms
and track beds at all underground Metrorail stations. A new project
work plan was developed in FY2018 to accelerate completion of these
upgrades in the system.
In FY2019, this project will complete pylon light upgrades at 28
locations, parapet lighting upgrades at 13 locations, and trackbed
lighting upgrades at 22 locations.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2014 - End: FY2021
$159,869
$11,869
$12,000
$136,000

Fare Collection Modernization

Metro will upgrade and replace the current Fare Collection System to
provide a more efficient fare collection process and enhance the
customer experience. The modernization project will be done in three
phases.
The first phase is currently underway and will upgrade existing
fareboxes, faregates and fare vending machines to support mobile
payments and extend their useful life until they can be replaced.
The second phase is to be completed by 2020 and will install new
faregates at more than 900 entry/exit lanes at all 91 stations to replace
In addition, new fareboxes will be installed on buses to replace the
existing 15-year old equipment.
The final phase of the fare modernization will include new fare vending
machines that will have large touch-screens, better accessibility for
customers with disabilities, multi-language support, and a smaller
physical footprint.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

FY2019 Approved Budget

Start: FY2017 - End: FY2023
$244,518
$968
$3,610
$239,940

113

Station Systems

Appendix A - Capital Program Detail

Major Active Capital Projects (cont.)

Fire Alarm System Upgrade

This system-wide fire alarm upgrade will address NTSB
recommendations that require stations to be compliant with the latest
version of National Fire Protection Association standards. The
replacement and upgrade of the fire alarm system throughout the rail
system will improve overall safety and responsiveness to fire hazards.
In FY2019, the project will begin procurement efforts for a fire system
upgrade contract and continue design efforts for the next bundle of
stations.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2014 - End: FY2027
$138,359
$298
$850
$137,211

Raising Vent Shafts

This project will elevate vent shafts in low lying areas to protect stations
from flood waters entering into the rail system. This project receives
funding from a Federal Resiliency Grant.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2017 - End: FY2023
$15,331
$3,347
$2,000
$9,984

Improving Drainage

Metro will replace and improve drainage pumping stations to support
flood resiliency improvements. This project will also replace and
improve drainage pumping stations and sewage ejector systems, which
have exceeded their lifecycle, throughout the Metrorail system. This
project is funded by a Federal Resiliency grant.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2016 - End: FY2023
$26,672
$3,123
$4,000
$19,549

Development & Evaluation

Metro has included $42.9 million for the analysis of systems in tunnels and stations and evaluation to determine the areas
to be addressed and the proper approach for safety improvements or system upgrades in order to avoid component
obsolescence.
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Bus & Paratransit Acquisition

Program: Bus & Paratransit Acquisition

Category: Bus & Paratransit Investments

Program Description
The Bus & Paratransit Acquisition program provides for the
replacement of buses and paratransit vehicles at the end of their
useful life. Annual bus acquisitions are timed to maintain an
average fleet life of about 7.5 years for the fleet of approximately
1,600 buses.
Maintaining the fleet age at 7.5 years maximizes safety, service
reliability and on-time performance. Additionally, a modern
fleet improves the rider experience and customer satisfaction.
The new, low-emission fleet also reduces Metro’s environmental
footprint.
Metro maintains a fleet of approximately 725 paratransit
vehicles with an average fleet age of four years.
Approved Budget (in 000s)
Safety & State of Good Repair
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$110,051
$110,051

$122,158
$122,158

$136,514
$136,514

$104,970
$104,970

$106,920
$106,920

$109,720
$109,720

$690,333
$690,333

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
CNG Buses
Hybrid Buses
Clean Diesel Buses
Articulated Buses
Spare Parts
Paratransit Vehicles

Quantity

Cost (in 000s)

Procure 281 buses
Procure 250 buses
Procure 128 buses
Procure 40 buses
Procure spare parts for all fleets
1,190 vans
Total

$196,242
200,418
82,008
55,200
42,515
113,950
$690,333

Metro will continue to invest in the replacement of older, higher
emission buses with modern, low emission vehicles including: CNGs,
Hybrids and Clean Diesels.
The six year bus acquisition plan will replace 281 Compressed Natural
Gas 40 foot coaches, 250 Hybrid Diesel 40 foot coaches, 128 Clean
Diesel 40 foot coaches, and 40 Articulated 60 foot coaches.
Metro will acquire approximately 1,190 paratransit vans during the sixyear period, including approximately 100 expansion vans to address
future demand for paratransit services.
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Program: Bus Maintenance & Overhaul

Category: Bus & Paratransit Investments

Program Description
The Bus Maintenance/Overhaul program supports a
comprehensive, mid-life rehabilitation schedule for Metro’s bus
fleet, performed at approximately 7.5 years of age. Each year,
about 100 buses out of Metro’s approximately 1,600 vehicle
fleet are overhauled. This program repairs, updates, maintains
and rehabilitates mechanical, electrical and structural systems.
Annual investment in bus rehabilitation and overhaul maximizes
the useful life of the assets, ensures the bus fleet remains in good
condition, meets safety standards, and provides optimal
performance, comfort, and reliability for Metro customers.

Approved Budget (in 000s)
Safety & State of Good Repair
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$58,483
0
0
$58,483

$61,744
2,000
950
$64,694

$63,207
500
700
$64,407

$65,023
3,000
1,000
$69,023

$66,893
10,000
0
$76,893

$68,819
10,000
0
$78,819

$384,169
25,500
2,650
$412,319

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Rehab Buses
Replace Repair Equipment
Replace Bus Lifts
CCTV Replacement
Rebuild Engine Assembly
Rebuild Trans. Assembly
Replace DPIM Assembly
Replace ESS Assembly

Quantity

Cost (in 000s)

100 buses annually
Replacement of various equipment
Replace 25 lifts annually
Replace Bus Cameras
Annually 100 Engines
Annually 150 Trans. Assy
10 DPIMs annually
100 ESS annually
Total

$285,988
14,961
600
12,741
17,612
17,386
2,942
31,941
$384,169

Annual investment supports the overhaul of about 100 buses at their
mid-life (approximately 7.5 years). The replacement of engines,
transmissions, axles, suspension and braking systems, is included in
state of good repair investments.
These investments also sustain bus maintenance repair equipment and
keep equipment up-to-date and ready to maintain the bus fleet.
This program also supports the replacement of components that can no
longer be rebuilt, including but not limited to compressors, engines, and
cooling systems.
The replacement of hybrid components – such as the dual power
invertor module (DPIM) and the electronic storage system (ESS) – is
also supported through this program.
Development & Evaluation

Metro has included $25.5 million in this program for the Development & Evaluation of new maintenance and overhaul
technologies or initiatives.
Future Major Projects

Provisional funding of $2.7 million is also included for the future installation of CCTV cameras in MetroAccess vans.
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Bus Maintenance Facilities

Program: Bus Maintenance Facilities

Category: Bus & Paratransit Investments

Program Description
The Bus Maintenance Facilities program ensures that Metro
operates bus facilities in a safe, reliable and cost efficient
manner.
This includes investments in bus maintenance
equipment and new bus garages. Metro operates nine bus
garages that have a useful life between 50-60 years – before
substantial reinvestment or replacement becomes necessary.
Metro is making substantial investments to ensure all nine
garages remain in a state of good repair either through
replacement or major rehabilitation. Maintenance equipment
must be regularly rehabilitated or replaced so that all buses are
safely, efficiently, and effectively maintained and overhauled.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$4,000
25,000
1,000
0
$30,000

$22,845
9,000
4,000
57,750
$93,595

$29,507
0
3,000
32,750
$65,257

$38,635
0
1,000
60,000
$99,635

$9,335
0
30,000
36,000
$75,335

$11,313
0
1,000
35,000
$47,313

$115,635
34,000
40,000
221,500
$411,135

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Switchgear, Transformer, Switchboard, etc.
Grinder, Lathe, Saw, Lift, etc.
Sprinkler, Standpipe, Panel, etc.
Air Handler, Condensing Unit, Heater, etc.
Pavement Paintings, Riding Surfaces, etc.
Roofing System
Elevators
Shephard Parkway Bus Division- CNG Refueling
Shephard Parkway CNG Facility

Quantity

Cost (in 000s)

8 locations
6 locations
7 locations
8 locations
8 locations
6 locations
2 locations
1
1
Total

$18,128
24,138
2,155
27,476
7,716
9,534
365
16,124
10,000
$115,635

Key elements of various bus facilities will be rehabilitated to ensure
safety, functionality and reliability. From FY2019 to FY2024, this work
will include the replacement, rehabilitation and monitoring of storage
tank systems to ensure the safe storage of hazardous fluids; the
installation of new fueling equipment; and the repair or replacement of
other maintenance and overhaul equipment.
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Objectives
175 bus Capacity Garage and Major Overhaul Maintenance facility
Total

Cost (in 000s)
$34,000
$34,000

In FY2019, Major Active Capital Projects in the Bus Maintenance Facilities program will include the following:
Andrews Federal Center Bus Garage

Metro is constructing a new facility at Andrews Federal Center in Prince
George's County, along with a heavy overhaul and maintenance facility.
This facility will replace the Southern Avenue Bus Garage with a fully
modern Leadership in Energy and Environmental Design (LEED) Silver
facility that can hold 175 buses.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2010 - End: FY2020
$192,460
$88,960
$69,500
$34,000

Development & Evaluation

Metro will allocate $40 million for developing and evaluating alternatives for replacement of obsolete bus garages,
potentially including Bladensburg, Northern, and Western bus garages.
Future Major Projects

Provisional funding of $221.5 million is also included for the initiation of future projects that progress beyond the
Development & Evaluation phase and into design and construction. Total project cost estimates will be developed before
final design and site construction begin.
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Bus Passenger Facilities & Systems

Program: Bus Passenger Facilities & Systems

Category: Bus & Paratransit Investments

Program Description
The Bus Passenger Facilities & Systems program supports a
broad range of customer facility maintenance and improvements,
bus investments, and project planning to improve service
delivery, efficiency, accessibility, and the overall rider
experience. Assets supported through this program include
technology for reducing travel time, accessibility features at bus
stops and stations, signage, and passenger information displays.

Approved Budget (in 000s)
Safety & State of Good Repair
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$3,776
300
1,000
$5,076

$7,900
4,750
21,115
$33,765

$6,797
4,000
15,965
$26,762

$6,505
8,000
19,900
$34,405

$6,700
12,000
38,500
$57,200

$6,700
7,500
38,000
$52,200

$38,378
36,550
134,480
$209,407

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Bus Customer Facility Improvement
ADA Improvements
Bus planning studies

Quantity

Cost (in 000s)

Annual renovations authority-wide
Complete 27 Bus stops
Annual service delivery assessment
Total

$34,290
565
3,523
$38,378

Bus customer facilities are replaced or rebuilt, based on condition and
priority. Improvements will enhance safety and accessibility and will
improve the customer experience.
Metro will improve accessibility for customers with disabilities at 27
bus stops across the region.

Development & Evaluation

Metro has included $36.6 million in this program for the Development & Evaluation of potential new projects related to
the improvement of Bus Passenger Facilities & Systems.
Future Major Projects

Provisional funding of $134.5 million is also included for the initiation of future projects that progress beyond the
Development & Evaluation phase and into design and construction. Projects in this category will include the installation
of customer information and electronic displays, kiss and ride facilities expansion, traffic signal prioritization, and
system-wide bus station safety initiatives. Total project cost estimates will be developed before final design and site
construction begin.
FY2019 Approved Budget
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Program: Information Technology

Category: Business Support Investments

Program Description
Metro’s Information Technology requirements are addressed
through this program. This includes the replacement, integration
of, and upgrades to all data network infrastructure, software and
hardware – from computers and servers to scheduling,
maintenance, time keeping, and financial systems. Metro makes
continuous investment in these systems to avoid obsolescence,
ensure information security and systems reliability, and improve
responsiveness to safety and service issues.

Approved Budget (in 000s)
Safety & State of Good Repair
Major Active Capital Projects
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$58,330
2,600
1,535
5,000
$67,465

$37,523
0
2,500
13,450
$53,473

$34,731
0
2,500
7,000
$44,231

$31,152
0
2,500
25,500
$59,152

$34,386
0
5,000
16,000
$55,386

$39,633
0
5,000
8,000
$52,633

$235,755
2,600
19,035
74,950
$332,340

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Software Development & Maintenance
Network System Components (Severs, Uninterruptible Power Supply and Routers)
Computers
Safety Management System

Quantity

Cost (in 000s)

Various systems

$135,524

578
9,435
N/A
Total

88,748
8,583
2,900
$235,755

Essential IT infrastructure will be sustained through the development of
software that supports the following business functions: Asset
Management, Bus & Rail operations support, enterprise geographic
information systems, sensitive data protection, police dispatch and
records management, timekeeping, customer electronic communications
and management support.
Computers, hardware assets and infrastructure will be replaced based on
condition, age, and obsolescence.
Additionally, Metro will leverage Geographic Information System
(GIS) technology to integrate real-time traffic data for bus operations.
The program will also further develop the automated and centralized
safety management system to capture incident and safety information
across the system and improve operations where there are opportunities
or trends.
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Major Active Capital Projects
Project (FY2019 - 2024)
Time Keeping System

Information Technology

Cost (in 000s)

Objectives
Standardized time management solution
Total

$2,600
$2,600

In FY2019, Major Active Capital Projects in this program will include the following:
Time Keeping System

Metro will configure and deploy a standardized time management
solution to improve accuracy and economic efficiency in Metro’s time
keeping. This system will integrate with Metro’s current financial and
resource management systems to automate the assignment of business,
union, and other rules to their associated time reporting codes.
In FY2019, Metro will complete the testing and deployment of
MetroTime Telestaff across the organization, training on MetroTime
functionality and consult and begin project close-out activities.
Project Schedule
Total Project Cost
Expense thru FY 2017
Projection for FY 2018
Remaining Cost (FY2019 thru Completion)

Start: FY2014 - End: FY2019
$15,074
$5,655
$6,819
$2,600

Development & Evaluation

Metro has included $19 million in this program for the Development & Evaluation of potential IT investments that will
support capital asset and project management solutions.
Future Major Projects

Provisional funding of $75 million is also included for future projects such as the construction and relocation of data
centers, fiber optics installation and software upgrades.
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Program: Metro Transit Police Department

Category: Business Support Investments

Program Description
The Metro Transit Police Department (MTPD) supports 462
sworn police officers, 144 security special police, and 88 civilian
personnel. MTPD is supported with essential administrative,
storage and training facilities, as well as new and replacement
public safety and emergency management equipment through
this capital program. Metro pursues Federal security grant
funding for this program when it is available for these purposes.

Approved Budget (in 000s)
Safety & State of Good Repair
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$1,000
$1,000

$1,000
$1,000

$1,000
$1,000

$1,000
$1,000

$1,000
$1,000

$1,000
$1,000

$6,000
$6,000

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Bullet Resistant Safety Vest
Non-Lethal Weapons (tasers, pepper spray, etc.)
Chemical Sensor Replacement
Body Cameras
Training Equipment Update
Portable Radio

Quantity

Cost (in 000s)

1,029
2,058
13
13
N/A
76
Total

$1,227
1,040
600
1,086
1,716
330
$6,000

These investments support the MTPD in their mission to provide
protection to Metro patrons, personnel, transit facilities and revenue.
Essential MTPD support equipment is purchased through this program.
This includes, but is not limited to, bullet resistant safety vests,
biological and chemical sensor devices, body cameras, portable radios,
and police training equipment.
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Support Equipment & Services

Program: Support Equipment & Services

Category: Business Support Investments

Program Description
The Support Equipment & Services program sustains Metro's
key functions and core operations. Planning studies focused on
capacity, enhancement of service delivery, reduction of
environmental impacts and optimization of core operations are
supported through the program. Additionally, non-revenue
vehicles and equipment supporting Metro Transit Police
Department, safety, operations and administrative functions are
funded through the program, along with administrative facility
needs, facility roofs, and system-wide environmental
compliance programs.

Approved Budget (in 000s)
Safety & State of Good Repair
Development & Evaluation
Future Major Projects
Budget Total

FY2019

FY2020

FY2021

FY2022

FY2023

FY2024

Total

$30,560
800
0
$31,360

$45,634
500
11,500
$57,634

$57,080
500
12,000
$69,580

$58,613
10,500
106,000
$175,113

$49,414
29,500
53,000
$131,914

$49,845
26,000
7,000
$82,845

$291,145
67,800
189,500
$548,445

Safety, State of Good Repair & Minor Projects
Element ( FY2019 - 2024 )
Non-Revenue Vehicles
Pollution Prevention
Fluid Tank Rehabilitations
Supply Chain Equipment (forklifts, man lifts,
material transport equip., components and support
infrastructure)
Roof Rehab/Replace
Maintenance of Credit Lines
Administrative Facility Rehab Program
Stormwater Facility Assessment
Environmental Compliance Remediation
Sustainability Investments
Transit Asset Management System
Jurisdictional Project Planning
General Engineering Services, Capital Support
Emergency Construction
Core & System Capacity Project Development
Facilities Reconfiguration/ Repairs
Storage Facility Sprinkler Systems

FY2019 Approved Budget

Quantity

Cost (in 000s)

Annual replacement
9 yard locations
8 locations

$31,682
9,598
30,389

186
50
Annual fees
9
Varies by location
Varies by location
N/A
N/A
N/A
N/A
N/A
N/A
Varies by location
Varies by location
Total

5,500
27,500
11,000
33,839
8,510
28,626
5,800
11,700
18,000
39,500
12,000
5,500
9,000
3,000
$291,145
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Safety, State of Good Repair & Minor Projects

Non-revenue vehicles and equipment used to support Metro’s police,
safety, operations, and administrative functions will be acquired.
Scheduled replacement of administrative, MTPD and service vehicles
ensures the fleet is in a state of good repair and that vehicles and
equipment are safe and reliable.
Support equipment at facilities throughout the system will be replaced
or rehabilitated in order to minimize risk, fines, and environmental
compliance issues. This work includes, but is not limited to, transformer
tanks, gas dispensers, oil tanks, tank sumps, diesel sumps, heating oil,
and anti-freeze tanks.
Supply chain equipment that has reached the end of its useful life will be
replaced.
Roofs on all types of Metro facilities will be rehabilitated or replaced.
Metro has more than 610 facilities with roofs that require regular
maintenance and rehabilitation.
Jurisdictional planning studies related to traffic mitigation, ridership
impact and service delivery optimization will be conducted to improve
transit operations.
Costs associated with short term borrowing to advance capital projects
are also included in this program.
Development & Evaluation

Metro has included $67.8 million for the evaluation and development of potential new initiatives in this program
including sprinkler systems at material storage facilities, automated vehicle identification implementation, energy
management system upgrades, and facility reconfiguration and repairs.
Future Major Projects

Provisional funding of $189.5 million is also included for the initiation of future projects that progress beyond the
Development & Evaluation phase and into design and construction, such as the consolidation of Metro's office facilities.

124

FY2019 Approved Budget

Appendix B - Sustainability and Energy

Appendix B - Sustainability and Energy
Sustainable Transportation
Metro provides a transit network that supports a
prosperous and efficient region by contributing to
economic growth, enhanced mobility and reduced
greenhouse gas emissions. Each year, Metro riders prevent
the release of about 375,000 tons of carbon and 20 tons
of particulates into the atmosphere, minimize regional
storm water run-off by supporting compact development
and save approximately40 million gallons of fuel.

Reinvesting to Meet Fiscal and Environmental Goals
Investments in sustainability provide Metro with key cost
savings and advance responsible stewardship of the
region’s investment in transit.
In FY2019, Metro will continue working to get
Back2Good though reinvestment in infrastructure. Metro
is seeing tangible improvements in service reliability.
The Back2Good plan also focuses on improving Metro’s
financial management and stability. The FY2019 Budget
for water and energy across all uses (facilities, traction
power and fuel) is $126.2 million.
As Metro rebuilds the system, it is critical that these
investments are strategic and demonstrate responsible
management of the region’s dollars. Sustainable projects
are vital because they facilitate data driven decisions and
long-term savings.

practices that can help meet energy reduction targets while
reducing operating and maintenance costs.
By adopting the energy audit recommendations such as
station lighting upgrades and modern traction power
equipment, Metro is projected to cumulatively save tens of
millions of dollars (from 2017 to 2025) in energy costs
alone relative to prior practices.
As part of moving forward on the Energy Audit
recommendations, in FY2018, Metro launched an
Enterprise Energy Monitoring System (EEMS) that
allows internal transparency, accountability and asset
management of Metro’s $126.2 million energy budget.
The program will build on these foundational efforts by:


Translating energy audit recommendations into a
Strategic Energy Plan and integrating implementation
within the capital planning process



Tracking and reporting on implementation and
performance of energy efficient investments



Updating and revising recommendations to reflect new
technology and practices



Establishing and leveraging enterprise energy and
utility monitoring



Providing energy use analysis and recommendations to
departments

Sustainability Initiative
Investments in sustainability are one of the key ways
Metro can promote long term cost savings, increase safety
and improve customer experience, all while supporting
regional sustainability and livability goals.
Metro’s Sustainability Initiative achieves financial and
environmental goals while improving safety and
reliability by sponsoring cost effective innovation and
best practice adoption through:
 Researching and bringing in best practices and
matching best practices with areas of opportunity
(capital and operational)

Energy Management
Energy costs, at approximately $107 million in 2017, are
Metro’s largest non-labor operating expense. If current
trends continue, Metro’s energy costs are expected to grow
to over $150 million annually by 2025.
In an effort to manage and reduce energy expenditures,
Metro conducted an authority-wide energy audit in
FY2018. The audit identified new technologies and
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Utilizing innovative financing and leverage external
partnerships



Advocating and implementing adoption of new
practices



Communicating the importance of and progress toward
sustainability goals (internally and externally)



Recognizing, supporting and rewarding existing efforts
and staff innovation



Managing and building staff capacity
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Integrating and highlighting the importance of data
driven lifecycle cost analysis and sustainability best
practices in the Asset Management and Capital
Planning Processes.

The agency will continue to build on successful past
sustainability projects like self-funded garage lighting
upgrades, remote monitoring of passenger station chillers,
railcar recycling and energy efficient switch heaters which
are saving Metro millions of dollars each year.

Sustainability and Energy


Successful pilot of solar light tower units that have a
simple payback period of approximately five years on
diesel costs alone. The new equipment also reduces
labor requirements including nightly re-fueling,
switching on and off, and routine maintenance while
providing clean quiet and reliable lighting solutions for
customers and workers alike.



Implemented high bay lighting pilot at the Metro
Storage Facility saving 530,000 kWh of electricity and
$37,000 each year. This project also received a onetime $50,000 utility rebate, and provided a test case for
the roll out of high-bay lighting retrofits at its eight
railcar repair facilities.



Found new life for retiring legacy railcars through
reuse. Reuse included pop-up retail and entertainment
space at Grosvenor-Strathmore Metro Station to
emergency responder training equipment in Loudoun
County. Each railcar that was reused saved Metro in
disposal costs.



Conducted a stormwater infrastructure assessment to
identify and evaluate the cost efficacy of future green
infrastructure investments. Implemented new discharge
detection and elimination program to manage the risk of
potential stream or water body contamination. Updated
inspection and maintenance protocols also add to
improved operations and reduced exposure to financial
penalties.

FY2018 Major Accomplishments


Completion of an Authority-wide energy audit
including prioritized energy conservation measures that
are being incorporated into capital investment planning.



Launched an Enterprise Energy Monitoring System
(EEMS)
that
allows
internal
transparency,
accountability and asset management of Metro’s $126.2
million energy budget



Implementation of a full facility lighting retrofit at no
cost to Metro in partnership with District of Columbia
Sustainable Energy Utility. The value of the Shepherd
Parkway facility investment was over $200,000. The
project will save about one million kWh annually and
will virtually eliminate equipment and maintenance
costs for approximately 6 years while providing higher
quality and more reliable lighting.



Adoption of new traction power system technology that
supports regenerative braking moving forward based on
successful piloting and recommendations from a
Sustainability Lab study of the potential financial and
operational impacts of the technology. This technology
allows for the “reuse” of energy that is currently wasted
as heat when trains brake.



Pilot of railcar wrapping in an effort to more cost
effectively support the shift away from hazardous
hydrofluoric acid to an enzyme based railcar cleaner.
This project reduces both environmental compliance
risks and the labor required to resurface and keep
railcars clean. One of the biggest impacts of the pilot
was the increased availability of railcars in revenue
service.
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Human capital management defines and categorizes
employees' skills and abilities to ensure they are optimized
to the objectives of the organization. At Metro, the
management of human capital involves workforce
planning and investment, and is aligned with Metro's
strategic plan and core mission of operating and
maintaining a safe, reliable, and effective transit system.
One measure of human capital is the number of positions
to be employed and the various costs associated with such
employment, referred to as personnel costs. Metro's
personnel costs fall into two major categories: labor and
fringe benefits.
Labor costs, which include regular wage and overtime pay
for operations employees and salary expense for
management, professional, and administrative personnel,
make up approximately 67.3 percent of total personnel
costs. The Authority-wide FY2019 labor budget for
operating and capital is $1.1 billion.

Fringe benefit costs are the personnel-related expenses that
are above and beyond the direct cost of employee wages
and salaries. Metro's fringe benefits are comprised of
health insurance and pension plan costs, as well as
government mandated expenses including unemployment
insurance and payroll taxes. The Authority-wide FY2019
fringe benefit budget for operating and capital is $527.2
million. The FY2019 fringe benefit budget is $33.4 million
more than the FY2018 budget, primarily due to the
increase of fringe benefit costs for pensions, health care
and FICA taxes associated with higher labor costs and an
increase of 28 positions to support capital programs and
the Office of the Inspector General.
The following tables provide a detailed, four-year
comparison of total human capital staffing levels for
Metro. The staffing requirement for FY2019 is 12,260,
consisting of 10,905 operating positions and 1,355 capital
positions.

The table below shows a breakdown, by department, of the staffing levels for FY2016 - FY2019.
Human Capital by Department

Department1
General Manager / CEO
Inspector General
Board Secretary
External Relations
Internal Business Operations
Chief Financial Officer
Internal Compliance
General Counsel
Safety & Environmental Management
Capital Planning and Program Management
Chief Operating Officer
Chief Operating Officer - Admin
Rail Services
Bus Services
Access Services
Metro Transit Police
Support Services
Design and Construction
Office of Budget, Performance and Planning
TOTAL

FY2016
Actual

FY2017
Actual

FY2018
Approved

FY2019
Approved

Change from
FY2018 to
FY2019

4
34
5
141
610
295
90
48
67
89
11,612
7
4,380
4,097
56
729
1,715
384
244
12,995

6
36
4
139
583
271
118
48
66
80
11,681
6
4,412
4,086
53
726
1,718
419
261
13,032

4
35
4
115
542
252
60
48
76
44
11,052
5
4,068
3,937
50
694
1,714
375
209
12,232

3
38
4
112
542
243
64
48
74
80
11,052
10
4,084
3,937
50
694
1,714
352
211
12,260

(1)
3
—
(3)
—
(9)
4
—
(2)
36
0
5
16
0
—
—
—
(23)
2
30

1 Authorized positions reflect the department's approved headcount based on WMATA's FY2019 organizational structure
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A three-year comparison of total human capital costs in the operating and capital budgets is presented below.
Human Capital Summary - All Modes
Fringe Data
FY2017
Approved

FY2018
Approved

FY2019
Approved

Change

13,032

12,232

12,260

28

$1,102,421

$1,040,126

$1,083,868

$43,742

$84,011

$78,204

$82,043

$3,838

$155,962

$151,757

$164,314

$12,557

$12,124

$11,661

$12,102

$442

$221,127

$213,387

$227,113

$13,725

Life Insurance

$2,024

$2,009

$2,086

$76

Long Term Disability Insurance

$1,238

$1,190

$1,235

$45

Taxes - Unemployment

$1,149

$1,152

$1,196

$44

$25,856

$30,056

$32,561

$2,505

$5,073

$4,414

$4,593

$179

$508,563

$493,831

$527,242

$33,411

FY2017
Approved

FY2018
Approved

FY2019
Approved

Change

Average Annual Pay

$84,593

$85,033

$88,407

$3,374

Average Full Fringe Cost

$39,024

$40,372

$43,005

$2,633

46.1%

47.5%

48.6%

1.2%

POSITIONS
LABOR (dollars in thousands)
Taxes - FICA
Pension - Defined Benefit
Pension - Defined Contribution
Health Care

Workers' Compensation Reserve and Assessment
Allowances (Uniform, Clothing, Tools, etc.)
TOTAL FRINGE BENEFITS
*

*

Human Capital Summary
Fringe Benefit Annual Budgeting Rates

Full Fringe Rate

FY2019 Approved Budget
128

Appendix D - Budget Process

Appendix D - Budget Process
Metro’s annual budget serves as the foundation for its
financial planning and control. The General Manager/
Chief Executive Officer (GM/CEO), Chief Financial
Officer, and staff prepare and submit the budget to
the Board of Directors for consideration and
approval. The annual budget consists of two components: operating and capital. It is the responsibility of
each department to administer its operations in such a
manner to ensure that the use of the funds is consistent with the goals and programs authorized by the
Board and that approved spending levels are not
exceeded. Metro’s budget planning begins in August
of the preceding fiscal year with the development of
budget priorities and assumptions for the plan year. The

budget must be adopted and implemented by June 30 for the
fiscal year beginning on July 1. The budget process consists of six major phases:
1. Development of key assumptions/drivers, model
preparation, and budget formulation which
includes department submissions;
2. Budget review/justification;
3. GM/CEO’s presentation of the proposed budget to
the Board;
4. Board discussions, public hearings and outreach;
5. Budget adoption by the Board;
6. Budget implementation (see below figure).

August - October

May - July

October - November

March

November/December

December - February

Budget Development and Departmental Submissions
Metro began the process of developing the FY2019
Approved budget shortly after the adoption of the FY2018
Approved budget. As part of the budget development
FY2019 Approved Budget

process, FY2017 actuals with specific programmatic
changes were used as the FY2018 baseline for budgeted
non-personnel related costs. The FY2018 Approved
Budget and the FY2017 actuals were then analyzed, and
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identified assumptions were modified, including fuel
prices, contractually obligated union wages and benefits,
and revenues. Based on the analysis of the data, Metro
assigned targets to each department.
Using the Strategic Plan framework, the GM/CEO’s
Business Plan further guides both t he Operating and
identifies
Capital budget development processes. It
priorities for Metro, provides the foundation for
department-specific work plans and keeps the agency
focused on the long-term goals as outlined in the
Strategic Plan. The GM/CEO’s Business Plan outlines
necessary actions to achieve priorities; provides measures
to monitor success, and provides the Board and public
with a transparent and accountable framework. The
priorities are reflected in the resulting proposed budget
and multi-year operating and capital investment plans.

Budget Discussion and Adoption


The proposed budget is presented and reviewed at the
Finance Committee and the Committe and the Board
deliberates through early spring.



Metro undertakes significant outreach efforts regarding
the budget, particularly for proposed service and fare
changes, prior to adoption. The outreach occurs in three
key areas:

The Office of Management and Budget Services
(OMBS) staff develops guidelines and assumptions in
line with the General Manager’s priorities and plans that
drive the budget process. These guidelines and assumptions
are incorporated into the department budgets.


The initial planning, development of assumptions, and
preparation of instructions and training materials are
conducted in August.



The annual budget kickoff meeting is held in September
with department leaders and budget preparers. New
budget initiative requests are developed.



The department operating and capital budget requests
are developed, reviewed, approved at the department
level and submitted to OMBS in mid-October.





The proposed Capital Improvement Program ( CIP) is
developed concurrently with the proposed operating
budget. OMBS meet with each project manager to
review and collaboratively develop the capital project
forecasts and new requests. Recommendations for
updates to the CIP are reviewed with executive
management through October.
Operating and Capital budget requests are reviewed by
OMBS and the Executive Management Team (EMT).
The proposed budget recommendations are presented to
the General Manager/CEO in the second quarter of the
fiscal year.
Once the GM/CEO finalized the annual budget
proposal and multi-year plans, they are presented to
the Board of Directors and the public through the
Finance Committee.
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Public hearings: During the budget process, Metro
holds at least one public hearing to review any
proposed service or fare changes, as well as the
proposed use of federal funding in the CIP. The
comments and feedback received from residents
throughout the region are presented to the Board
for consideration.



Public participation: Metro’s Public Participation
Plan guides substantial additional outreach efforts
beyond the public hearings: open houses, station
pop-ups, and community events. The outreach
provide specific and convenient opportunities for
riders and local organizations to provide input and
discuss their views. It ensures full and fair
participation for all potentially affected
communities, including minority, low-income, and
limited English proficient populations.



Rider survey: Metro also periodically conducts an
online surveys to solicit rider input on key
questions regarding the budget.



Metro staff summarizes data collected from these
efforts, as well as all public comments/feedback
received during the outreach process in a staff report
that is delivered to the Board for review.



Collectively, Metro’s outreach efforts meet or exceed
the requirements of both the WMATA Compact and the
Federal Transit Administration’s Title VI guidelines.

Budget Review and Proposal




Amendments


When necessary, amendments to the budget are
presented to the Finance Committee. The Finance
Committee then advances amendments to the Board for
review and adoption.

Budget Implementation


Implementation of the adopted budget occurs between
May and June.



The FY2019 Approved budget will be effective on
July 1, 2018.



Monthly budget variance reports are prepared by
OMBS to enable management to monitor and control
expenses and revenues.
FY2019 Approved Budget
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Quarterly financial reports are also prepared by OMBS
and presented by Metro management to the Board of
Directors.



These reports are used to monitor financial performance
and ensure compliance with the approved budget.

The underlying financial statements that inform this budget
process have been prepared in accordance with Generally
Accepted Accounting Principles (GAAP) per the
Governmental Accounting Standards Board Statement No.
34 (Basic Financial Statements – and Management’s
Discussion and Analysis – For State and Local
Governments. All financial information is consolidated
into business-type activities that make up Metro’s
Enterprise Fund. These businesses-type activities include
transit operating and capital costs, infrastructure
construction and debt activities.
The budget is also based upon the provisions of GAAP, as
applicable to government entities in the United States of
America. Annual budgets are adopted in accordance
with GAAP with the following exceptions:


Depreciation and amortization are excluded.



Net actuarial determined post-employment benefit
obligation recognized under Government Accounting
Standards Board (GASB) Statement No. 45, which was
implemented by Metro in FY2008, has been excluded
from the budget expenses; such costs are included in
operating expenses in the annual financial statements
but are not budgeted.

The annual budget is developed on the basis of two budget
methodologies – continuation-level and zero-based.
Continuation-level budgeting is used to develop the
funding and resources necessary to sustain multi-year
critical operating, special programs, and previously
approved capital projects. The agency utilized a hybrid
zero-based budgeting approach for the development of
the FY2019 operating budget. The zero-based approach
was used to determine resources for on-going general and
administrative expenses, new programs and capital
projects.
In accordance with the Financial Standards, OMBS
monitors revenues and budget expenditures throughout the
fiscal year.

Metro’s Enterprise Fund
The Enterprise Fund is the sole fund for Metro. Within this
Fund, income sources are classified in one of six
categories: passenger fares and parking revenues, federal
funds, state and local funds, business revenues, other
sources and debt. Passenger fares and parking is the largest
of the six categories. Federal funds consist of federal
FY2019 Approved Budget

grants and funds to support the capital program. State and
local funds support the capital program, as well as
jurisdictional contributions for debt service and the
operating budget subsidy. Business revenues include
advertising and joint development, among other funding
sources.

Balanced Operating Budget
Metro is required to adopt an operating budget,
annually, where operating revenues and subsidies equal
expected operating expenses for the fiscal year. In
accordance with Article VIII of WMATA’s Compact, the
Board annually adopts a current expense budget for each
fiscal year. Based on the Compact, the budget includes the
Board's estimated expenditures for administration,
operation, maintenance and repairs, debt service
requirements and payments to be made into any funds
required to be maintained.
The total expenditures are balanced with estimated
revenues and receipts from all sources, excluding funds
included in the capital budget or otherwise earmarked for
other purposes. Following the end of the fiscal year, if
there is an operating deficit, the local jurisdictions are
billed for their respective contributions unless other
strategies are identified and implemented.
The focus of the operating budget is on the personnel,
material/supplies and services necessary to operate
Metrobus, Metrorail, and MetroAccess. Budgetary issues
for the operating budget center on the cost of continuing
operations, expanding services to meet growing demand,
and improving efficiency of service.

Capital Budget
In accordance with Article VIII, paragraph 26 of
WMATA’s Compact, the Board adopts an annual capital
budget. This budget specifies all capital projects that are
expected to commence or continue during the budget
period. The budget also provides the estimated cost of each
project and an explanation of its planned funding sources
for the program.
The primary focus of the capital budget is safety and the
condition of Metro’s current assets and infrastructure, and
what is needed to maintain them in a state of good
repair. The capital budget makes the reliable, continuous
and safe operation of each mode (Metrobus, Metrorail and
MetroAccess) possible.

Capital Expenditures
Capital expenditures are those that will lead to a future
benefit beyond the current fiscal year. Expenditures are
classified as capital when an entity spends money either to
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procure or construct fixed assets, or to improve and
extend the useful life of an existing fixed asset.
The capital programming process assists the Metro’s
leadership in making decisions regarding the assets and
infrastructure required to support and/or grow the bus, rail,
and paratransit operations. Metro’s assets and
infrastructure include, but are not limited to:



Buses



Railcars



Stations and tunnels



Track and wayside



Signal and power systems



Administration and maintenance facilities

FY2019 Budget Development Calendar
August

Initial planning, development of assumptions, preparation of instructions and
training materials for the operating and capital budgets are initiated.

September

Budget development kickoff meetings and budget system training classes are held
with all departments. A review of prior year-end results are presented to the Board
for information.

October

Project managers work collaboratively with OMBS to update project forecasts for
current year and future year expenses. The updated forecasts are informed by the
current project schedules and cost estimates.

October/November/
December

Departments submit their budget requests to OMBS. The CIP budget is developed
concurrently with the annual Operating budget. The CIP recommendations are
reviewed with executive management. The proposed budget is presented to the
Finance Committee, Board of Directors, and the public.

January/February

Board Discussions and public participation.

February

Findings from public participation are summarized and presented to the board.
Updated operating and capital budgets are prepared for Board approval.

March

Approval of the FY2019 Annual Budget.

July 1

Fiscal year 2019 begins.
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Metro’s Financial Standards can be grouped into three
major areas: general, business planning parameters, and
debt policy. The purpose of the general standards is to
ensure that Metro prudently manages its financial affairs
and establishes appropriate cash reserves. The business
directives from the General Manager provide management
with a framework of parameters for developing the
upcoming year’s budget and other longer-term financial
plans, as well as establishing future business targets for
management to achieve. The purpose of debt policy
standards is to limit the level of debt that may be incurred
and to ensure that debt assumptions are based on financial
parameters similar to or more conservative than those that
would be placed on Metro by the financial marketplace.
Actual debt covenants may differ from these standards,
and in accordance with the debt policy, the actual
covenants will be disclosed in any Board report supporting
a debt issuance.
This Appendix also provides an explanation of how state
and local funding support is allocated to the jurisdictions.

Comprehensive Annual Financial Report (CAFR)


Other Financial Policies and Guidelines


Funds are invested within the guidelines of the Board’s
approved investment policies and in compliance with
the investment guidelines in Metro’s Compact.



In accordance with Board Resolution No. 81-36,
designated Metro officials are empowered to open,
close or authorize changes to accounts and authorized to
appoint individuals as official signatories for financial
accounts.



An annual actuarial analysis is performed on all Metroadministered pension plans. Based on the results of
such analysis, Metro makes contributions as required in
agreement with the terms of each plan.



Appropriate insurance coverage is maintained to
mitigate the risk of material loss. For self-insured
retentions, Metro records the liabilities, including losses
incurred but not reported, at 100 percent of the net
present value.



The budget includes the operating and capital
components necessary to implement the policy
directions contained in previously Board adopted plans.
The budget is prepared in a fashion to clearly describe
the projects and programs for the period.



WMATA engages in regional long-range transportation
planning for the Washington metropolitan area in
conjunction with the National Capital Region
Transportation Planning Board (TPB) and other
jurisdictional partners. Staff provides transit system
inputs to TPB for the Constrained Long-Range Plan
(CLRP) and identifies changes affecting the major
financial assumptions of the plan and progress toward
the implementation of new projects and programs.



WMATA also engages in short-range transit planning
for the Washington metropolitan area. Staff provides
inputs to the region's six-year Transportation
Improvement Program (TIP) and identifies the capital
investment needs to support the existing regional transit
system and regional service expansion.

Financial Standards – General
GAAP


Complete and accurate accounting records are
maintained in accordance with accounting principles
generally accepted in the United States of America (US
GAAP) as applicable to governmental entities. The
standard setting body or establishing governmental
accounting and financial reporting standards is the
Government Accounting Standards Board.

Revenue and Expenditure Recognition




Revenues are recognized in the period that they are
earned and expenses are recognized in the period in
which they are incurred. Metro distinguishes between
operating and non-operating revenues and expenses in
its financial statements.
The principal source of operating revenues (not
including state or local operating subsidy contributions)
is passenger fares and parking fees, which make up
approximately 90 to 95 percent of such revenues.

Fiscal Year


The fiscal year-end for financial reporting purposes is
June 30. The Board approves the budget for each fiscal
year by June 30 of the previous year.

FY2019 Approved Budget

An independent certified public accounting firm
performs an examination of Metro’s consolidated
financial statements. The goal is for Metro to receive an
unmodified (“clean”) opinion on its financial statements
and to receive the Government Finance Officers
Association (GFOA) award for excellence in financial
reporting for its CAFR.
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The Office of Inspector General (OIG) develops an
annual work plan each year. The Board’s Audits and
Investigations Committee provides input and approves
the work plan, which covers audits, evaluations, and
investigations. Furthermore, completed audit and
evaluation reports are submitted to the Board via the
Audits and Investigations Committee.



Recommendations for improvements are based on
audits and evaluations performed by the OIG. Audits
are performed in accordance with Government Auditing
Standards, while evaluations are performed in
accordance to the Council of the Inspectors General on
Integrity and Efficiency’s Quality Standards for
Inspection and Evaluation. These recommendations,
management’s action plans and progress toward
implementation are periodically reported directly to the
Board. Semi-annual reports to the Board and significant
stakeholders provide an overview of work performed by
the OIG as related to the annual work plan.



Financial Standards – Debt Policy


Metro may not enter into a debt or financing
arrangement unless the transaction is in full compliance
with all applicable provisions of WMATA’s Compact.



Pursuant to WMATA’s Compact (Article IX paragraph
27), Metro may borrow money in pursuit of its mission.
All such bonds and evidences of indebtedness are
authorized by resolution of the Board and are payable
solely out of the revenues of Metro. The bonds and
other debt obligations of Metro, except as may be
otherwise provided in the indenture under which they
are issued, are direct and general obligations of Metro
and the full faith and credit of Metro are pledged for the
prompt payment of the debt service.



There is no borrowing limit set in WMATA’s Compact



Long-term debt may be included in the budget or long
range plans; however, no such debt is incurred without
the specific approval of the Board.



The average life of debt instruments is approximately
equal to or less than the average of the useful lives of
the assets financed.



Reserve funds that may be required by the financial
markets for each debt issuance are maintained. Cash
and securities, insurance or surety bonds may fund
these reserves. For financial planning purposes, reserve
requirements are included in the face value of debt
issued.

Financial Standards – Business Planning Parameters




Passenger revenue forecasts are derived from historical
ridership and revenue trends as well as forecasts of
regional growth in population and employment. Since
ridership may be affected by actual or proposed fare
policy change, the impacts on ridership and average
fare forecasts are based on conservative estimates.
The Board reviews and updates the fare policy on a
regular cycle. Management may propose fare
modifications to achieve transit ridership improvements
as well as to maintain financial sustainability.



Service plan assumptions are based on demonstrated
needs as defined through short-range planning.



Capital programs are funded according to the terms of
the laws, regulations and/or discretionary procedures
approved by the Board. The capital program covers
Metro’s assets, including major transportation projects,
and is included in each annual budget.
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From time to time, Metro applies for and receives
discretionary federal and state funding. Discretionary
funding is requested for major system expansion
projects or extraordinary transit capital needs.
Discretionary funding levels are estimated by project,
based on federal and appropriate state criteria and the
likelihood of obtaining approvals.
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Allocation of State and Local Support
State and local funds support Metro’s annual operating and
capital budgets according to the approved subsidy
calculations described below.



Regional Activity Center: Serves one or more
regional activity centers. A conservative definition
of regional activity centers is used, including only
those where there is virtually universal agreement
as to their regional character. Routes which feed
Metrorail stations, but which do not directly serve
any regional activity center, are not considered to
be regional.



Cost Effectiveness: Annual boardings per annual
platform hour greater than 30 applied consistently
in all jurisdictions.

Operating Budget
The operating budget subsidy is allocated to the
jurisdictional funding partners using six subsidy allocation
formulas:
1. Regional bus subsidy allocation
2. Non-regional bus subsidy allocation
3. Rail maximum fare subsidy allocation
4. Rail base subsidy allocation
5. Paratransit subsidy allocation
6. Debt service allocation

Routes which do not meet the criteria described above are
classified as non-regional. Regional and non-regional bus
subsidy is allocated to the jurisdictions using the following
formulas.


Formulas 1 and 2: Regional and Non-Regional Bus
Subsidy Allocations
The Metrobus subsidy is allocated using two distribution
formulas. All bus routes are classified as being either
regional or non-regional, based on route characteristics.
Regional bus routes generally provide transportation
between jurisdictions. Regional bus routes may also
include bus routes that serve major activity centers that
operate on major arterial streets, and carry high volumes of
riders either in one jurisdiction or in multiple jurisdictions.
The following are the specific criteria used by the Regional
Mobility Panel to classify bus routes.




Cross a jurisdictional (independent city, county,
state) boundary



Penetrate at least two jurisdictions by more than
one-half mile in each



Operate “open door” (allows boarding and
alighting) over at least a portion of the line in two
or more jurisdictions

If a route does not qualify as regional under the interjurisdictional definition, then it must meet at least two
of the following three criteria to be regional:


Arterial Streets: Operates for a considerable
distance on an arterial street and a substantial
portion (usually a majority) of riders use stops on
the arterial street. Routes which operate for a short
distance on an arterial incidental to their service
area are not included.
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1. Density weighted population

25%

2. Revenue hours

25%

3. Revenue miles

35%

4. Average weekday ridership

15%

Density weighted population for each jurisdiction
determined by taking the average of

Inter-jurisdictional routes are defined as regional.
Defining characteristics of inter-jurisdictional routes:


Regional Bus Subsidy Allocation. The distribution of
regional bus subsidy to the jurisdictions is based on a
weighted, four-factor formula in the following
proportions:



the jurisdiction’s share of the urbanized population
in the compact area



the jurisdiction’s share of “density weighted”
population (i.e. population times density)

The revenue hours factor is determined by taking the
annual revenue hours assigned to each jurisdiction
divided by the total regional revenue hours. The
revenue miles factor is determined by taking total
revenue miles assigned to each jurisdiction divided by
the total regional revenue miles. Ridership is
determined by taking the average weekday ridership
for each jurisdiction for the regional bus survey.


Non-Regional Bus Subsidy Allocation. The
distribution of non-regional bus subsidy to the
jurisdictions is computed as follows:
1. Identify the costs of all Metrobus service, regional
and non-regional
2. Identify the costs which would accrue for regional
Metrobus service if no non-regional bus service were
provided
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3. Determine the costs of non-regional service by
subtracting the regional Metrobus costs, as
calculated in step two, from the costs of all Metrobus
service
4. Divide the costs of non-regional service as computed
in step three by total platform hours for non-regional
service
5. Identify the non-regional platform hours for each
jurisdiction
6. Multiply the platform hours for each jurisdiction by
the hourly rate
7. Determine the revenue for each jurisdiction
8. Subtract from costs the revenue as determined in
step seven

Formulas 3 and 4: Rail Maximum Fare and Base
Subsidy Allocations
The rail subsidy consists of two components: the
maximum fare component and the base rail component.
The total maximum fare subsidy is deducted from the total
rail subsidy, and the result is allocated based on the base
subsidy formula.
Maximum Fare Subsidy Allocation. The maximum fare
portion of the rail subsidy is designed to recognize the
“taper” and “cap” features of the Metrorail fare structure.
The taper feature is reflected in the diminishing cost per
mile for trips greater than six miles, and the cap is reflected
in the maximum fare on rail. The subsidy for the maximum
fare is calculated as the difference between the regular fare
that would have been paid if the taper and cap features
were not available, and the actual fare paid with the taper
and cap.
Once the maximum fare subsidy is calculated, the
benefiting jurisdictions are allocated one-half the
calculated amount, based on the percent of riders from the
individual jurisdiction who benefit from the taper and cap.
These percentages are calculated from the data taken from
the Metrorail Passenger Survey. The remaining half of the
maximum fare subsidy is incorporated into the rail base
subsidy.
Rail Base Subsidy Allocation. The base subsidy
allocation for Metrorail service is based on three elements
in equal proportions:
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1. Density weighted population

33.3%

2. Number of rail stations

33.3%

3. Average weekly ridership

33.3%

Density weighted population is the same for the
regional bus subsidy allocation as it is for the rail base
subsidy allocation. The rail stations factor is calculated
by taking the number of stations, or portions of stations,
assigned to each jurisdiction, divided by the total
number of stations in the system. Ridership is
calculated by taking the average weekday ridership in
each jurisdiction as determined by the rail passenger
survey. Only persons who reside in the compact area
are included in the distribution.

Formula 5: Paratransit Subsidy Allocation
Paratransit subsidy is allocated to the jurisdictions using a
two-factor formula with sub-allocations used for the
Virginia jurisdictions.
1. Direct Costs - The contract carriers’ actual per trip,
reservation and eligibility charges will be allocated
directly to the jurisdictions
2. Overhead Costs - All other (non-direct) costs of the
paratransit program will be allocated in proportion to
the direct costs
Virginia sub-allocations of direct costs require that per trip
charges be adjusted to reflect the average time of trips
provided for each jurisdiction. Overhead costs assigned to
Virginia jurisdictions will be sub-allocated based on the
direct cost allocation as calculated above.

Formula 6: Debt Service Allocation
Planned debt service charges are allocated to the
jurisdictions in the same proportion as each jurisdiction’s
current-year share of local match and system performance
funding in the capital budget. The allocation of local match
and system performance funding, in turn, is determined in
accordance with the Capital Funding Agreement (CFA).
For any planned new debt issuance shown in the CIP,
allocated debt service is shown for all jurisdictions;
however, if and when new debt is actually issued,
jurisdictions are given the opportunity to “opt out” and
provide their total principal contribution upfront to Metro
rather than participate in the debt issuance.
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Debt Policy/Borrowing Powers
WMATA’s Compact allows the Authority to borrow
money in pursuit of its mission. All such bonds and
evidences of indebtedness are payable solely out of
Metro’s properties and revenues. The bonds and other
obligations, except as may be otherwise provided in the
indenture under which they were issued, are direct and
general obligations of the Authority, and the full faith and
credit of Metro are pledged for the prompt payment of the
debt service.
Metro is required to make semi-annual payments of
principal and interest on each series of bonds. There are
certain covenants associated with these outstanding bonds
with which the Authority must comply. The most
significant are:


Metro is to punctually pay principal and interest
according to provisions in the bond document.



Except for certain instances, Metro cannot sell,
mortgage, lease or otherwise dispose of transit system
assets without filing a certification by the General
Manager/Chief Executive Officer and Treasurer with
the Trustee and Bond Insurers that such action will not
impede or restrict the operation of the transit system.



Metro must at all times maintain certain insurance or
self-insurance covering the assets and operations of the
transit system.

Existing Gross Revenue Transit Bonds
2009A and B Bonds
In June 2009, Metro issued $243.0 million of Gross
Revenue Transit Bonds, Series 2009-A, and $55.0 million
of Build America Bonds, Series 2009-B. Bond proceeds
net of premiums/discounts totaled $309.9 million. The
bonds provide for semi-annual payments of interest and
annual payments of principal, with final maturity in July
2034. The annual jurisdictional debt service payment on
the bonds is $21.2 million, net of a semi annual credit of
$1.3 million for the Series B, Build America Bonds. Five
jurisdictions opted out of the bond issuance and provided
$115.0 million in funding to bring total proceeds related to
the bond issuance to $425.0 million.

2016A Bonds
During fiscal year 2016, Metro issued $220 million of
Gross Revenue Transit Bonds, Series 2016A. Metro has
planned for federal capital project grant reimbursements to
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fund the repayment of the principal on the 2016A bonds.
All of the interest on the bonds through July 1, 2017 is
funded by bond premium. A portion of the January 1, 2018
interest is also paid from this source while the balance will
come from the jurisdictions in previously earmarked
funding for line of credit interest expense.

2017A Bonds
In July 2017 WMATA issued bonds (2017A-1) as an
advance refunding of the series 2009A and advance
crossover refunding bonds (2017A-2) for the 2009B series
bonds.
The 2009A and the 2009B series bonds are
eligible for refunding on July 1, 2019.
Because the
earliest call date for the 2009A series bonds is July 1, 2019,
$18.7 million of the 2009A bonds were not included in the
advanced refunding and not eligible for defeasance. The
series 2017 A-1 series refunding bonds produced $148.5
million which is escrowed and has defeased the eligible
2009A series bond principal amount of $165.5 million.
The 2017A-2 series bonds produced principal in the
amount of $48.85 million that has been escrowed and will
be used to extinguish $55 million of the 2009B series
bonds when those bonds are called on July 1, 2019.
WMATA continues to benefit from the Build America
Bonds (BAB) tax credit on these bonds until the planned
call date of July 1, 2019. Because WMATA benefits from
the BAB tax credit, these bonds will not be refunded until
their call date; this is the nature of the crossover refunding.

2017B Bonds
On August 17, 2017 Metro issued new money Gross Revenue Transit Bonds, series 2017-B bonds in the principal
amount of $496.5 million. Net bond proceeds with premiums totaled $588.9 million. The bonds provide for semiannual payments of interest and annual payments of principal, with final maturity in July 2042. $21.7 million was
placed in a capitalized interest fund to service interest on
the debt through July 2018. The annual jurisdictional debt
service payment on the bonds is $35.8 million. One jurisdiction opted fully out of the bond issuance and two jurisdictions opted partially out of the bond issuance. In all, the
three jurisdictions provided $78.7 million in funding to
bring total principal related to the bond issuance to $575.2
million
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Gross Revenue Transit Bonds
Principal

Interest

Total Due

FY2019 Debt Service Payments Funded by Current Year Jurisdictional Contributions
Series 2009A

- Due Bondholders 1/1/19

—

$239,500

$239,500

Series 2009A

- Due Bondholders 7/1/19

$9,580,000

$239,500

$9,819,500

1

Series 2009B - Due Bondholders 1/1/19

—

$1,297,739

$1,297,739

Series 2009B - Due Bondholders 7/1/1922

—

$1,297,739

$1,297,739

Series 2017A

- Due Bondholders 1/1/19

—

$3,712,875

$3,712,875

Series 2017A

- Due Bondholders 7/1/19

—

$3,712,875

$3,712,875

Series 2017B

- Due Bondholders 1/1/19

—

$12,412,500

$12,412,500

Series 2017B

- Due Bondholders 7/1/19

$10,970,000

$12,412,500

$23,382,500

$20,550,000

$35,325,228

$55,875,228

Series 2016A - Due Bondholders 1/1/19

—

$1,700,000

$1,700,000

Series 2016A - Due Bondholders 7/1/19

$85,000,000

$1,700,000

$86,700,000

Subtotal FY2019 Debt Service Payments Funded by Current
Year Jurisdictional Contributions
FY2019 Debt Service Payments Funded by Prior Year Grant Receipts

Subtotal FY2019 Debt Service Payments Funded by Prior
Year Grant Receipts

$85,000,000

$3,400,000

$88,400,000

$105,550,000

$38,725,228

$144,275,228

Series 2009A
- Refunding: Due Bondholders 1/1/19 from
Escrowed Funds

—

$4,307,597

$4,307,597

Series 2009A
- Refunding: Due Bondholders 7/1/19 from
Escrowed Funds

$165,515,000

$4,307,597

$169,822,597

Series 2009B - Refunding: Due Bondholders 7/1/19 from
Escrowed Funds1

$55,000,000

—

$55,000,000

Series 2017A-2 -Refunding: Due Bondholders 1/1/19 from
Escrowed Funds

—

$1,221,375

$1,221,375

Series 2017A-2 - Refunding: Due Bondholders 7/1/19 from
Escrowed Funds

—

$1,221,375

$1,221,375

Total FY2019 Debt Service Payments Not Funded By Escrow
FY2019 Debt Service Payments Funded by Escrowed Funds

Subtotal FY2019 Debt Service Payments Funded by
Escrowed Funds

$220,515,000

$11,057,944

$231,572,944

Grand FY2019 Debt Service Payments

$326,065,000

$49,783,172

$375,848,172

1 Net of Build America Bond (BAB) credit
2 2009B Series B bonds will be refunded by escrowed proceeds from 2017A-2 Series bonds
.Lines of Credit

Metro also has access to short-term lines of credit. The lines of credit support Metro’s capital program and are also
available to manage operating cash flow needs. The total capacity on the lines of credit is $350 million as of September 30,
2017. The lines of credit have a one-year maturity and are scheduled to be renewed in April 2018.
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Gross Revenue Transit Bonds (Detail)
Date
1/1/2018
7/1/2018
1/1/2019
7/1/2019
1/1/2020
7/1/2020
1/1/2021
7/1/2021
1/1/2022
7/1/2022
1/1/2023
7/1/2023
1/1/2024
7/1/2024
1/1/2025
7/1/2025
1/1/2026
7/1/2026
1/1/2027
7/1/2027
1/1/2028
7/1/2028
1/1/2029
7/1/2029
1/1/2030
7/1/2030
1/1/2031
7/1/2031
1/1/2032
7/1/2032
1/1/2033
7/1/2033
1/1/2034
7/1/2034
1/1/2035
7/1/2035
1/1/2036
7/1/2036
1/1/2037
7/1/2037
1/1/2038
7/1/2038
1/1/2039
7/1/2039
1/1/2040
7/1/2040
1/1/2041
7/1/2041
1/1/2042
7/1/2042
Total
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Interest
9,076,341
9,303,239
19,362,614
19,362,614
17,072,500
17,072,500
16,555,000
16,555,000
16,011,500
16,011,500
15,440,625
15,440,625
14,840,750
14,840,750
14,210,625
14,210,625
13,548,500
13,548,500
12,852,875
12,852,875
12,122,000
12,122,000
11,354,250
11,354,250
10,547,500
10,547,500
9,699,750
9,699,750
8,809,000
8,809,000
7,872,500
7,872,500
6,888,875
6,888,875
5,856,250
5,856,250
5,245,750
5,245,750
4,604,000
4,604,000
3,929,250
3,929,250
3,220,000
3,220,000
2,474,375
2,474,375
1,690,500
1,690,500
866,375
866,375
488,530,307

Principal
94,125,000
105,550,000
20,700,000
21,740,000
22,835,000
23,995,000
25,205,000
26,485,000
27,825,000
29,235,000
30,710,000
32,270,000
33,910,000
35,630,000
37,460,000
39,345,000
41,305,000
24,420,000
25,670,000
26,990,000
28,370,000
29,825,000
31,355,000
32,965,000
34,655,000
882,575,000

Total
9,076,341
103,428,239
19,362,614
124,912,614
17,072,500
37,772,500
16,555,000
38,295,000
16,011,500
38,846,500
15,440,625
39,435,625
14,840,750
40,045,750
14,210,625
40,695,625
13,548,500
41,373,500
12,852,875
42,087,875
12,122,000
42,832,000
11,354,250
43,624,250
10,547,500
44,457,500
9,699,750
45,329,750
8,809,000
46,269,000
7,872,500
47,217,500
6,888,875
48,193,875
5,856,250
30,276,250
5,245,750
30,915,750
4,604,000
31,594,000
3,929,250
32,299,250
3,220,000
33,045,000
2,474,375
33,829,375
1,690,500
34,655,500
866,375
35,521,375
1,371,105,307

FY Total
112,504,580
144,275,228
54,845,000
54,850,000
54,858,000
54,876,250
54,886,500
54,906,250
54,922,000
54,940,750
54,954,000
54,978,500
55,005,000
55,029,500
55,078,000
55,090,000
55,082,750
36,132,500
36,161,500
36,198,000
36,228,500
36,265,000
36,303,750
36,346,000
36,387,750
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Fiscal Year
FY2018
FY2019
FY2020
FY2021
FY2022
FY2023
FY2024
FY2025
FY2026
FY2027
FY2028
FY2029
FY2030
FY2031
FY2032
FY2033
FY2034
FY2035
FY2036
FY2037
FY2038
FY2039
FY2040
FY2041
FY2042
Total

District of
Columbia

Montgomery
County

Prince
George's
County

$10,003,333

$4,646,369

$5,153,256

$23,793,682

$11,912,512

$23,272,614

$11,670,882

$23,273,520

City of
Alexandria

Arlington
County

City of
Fairfax

Total
Non
City of
Jurisdictional Jurisdictional
Total
Falls Church Debt Service Debt Service Debt Service

Fairfax
County

—

—

—

—

$51,622

$19,854,580

$92,650,000

$112,504,580

$12,497,108

$1,773,356

—

$111,358

$5,608,396

$12,228,788

$1,774,173

—

$111,410

$5,610,982

$178,816

$55,875,228

$88,400,000

$144,275,228

$176,152

$54,845,000

—

$11,671,621

$12,229,343

$1,774,830

—

$111,451

$5,613,058

$54,845,000

$176,178

$54,850,000

—

$54,850,000

$23,275,876

—

$12,230,649

$1,775,511

—

$111,494

$5,615,212

$176,211

$54,858,000

—

$54,858,000

$23,282,910

$11,676,740

$12,234,392

$1,776,390

—

$111,549

$5,617,993

$23,286,248

$11,678,651

$12,236,212

$1,777,133

—

$111,595

$5,620,343

$176,276

$54,876,250

—

$54,876,250

$176,316

$54,886,500

—

$23,293,673

$11,682,599

$12,240,176

$1,778,161

—

$111,660

$5,623,594

$54,886,500

$176,387

$54,906,250

—

$54,906,250

$23,299,234

$11,685,651

$12,243,171

$1,779,128

—

$111,721

$5,626,650

$176,446

$54,922,000

—

$54,922,000

$23,306,063

$11,689,340

$12,246,833

$1,780,193

—

$111,788

$5,630,018

$23,310,730

$11,691,904

$12,249,348

$1,781,010

—

$111,839

$5,632,604

$176,515

$54,940,750

—

$54,940,750

$176,565

$54,954,000

—

$23,320,061

$11,696,833

$12,254,320

$1,782,236

—

$111,916

$5,636,481

$54,954,000

$176,652

$54,978,500

—

$54,978,500

$23,330,916

$11,702,369

$12,260,050

$1,783,252

—

$111,980

$5,639,693

$176,740

$55,005,000

—

$55,005,000

$23,340,308

$11,707,314

$12,265,050

$1,784,453

—

$112,055

$5,643,493

$23,361,639

$11,717,835

$12,276,210

$1,785,717

—

$112,134

$5,647,488

$176,827

$55,029,500

—

$55,029,500

$176,976

$55,078,000

—

$23,364,124

$11,719,693

$12,277,686

$1,787,166

—

$112,225

$5,652,071

$55,078,000

$177,035

$55,090,000

—

$55,090,000

$23,356,788

$11,717,013

$12,274,109

$1,788,664

—

$112,320

$5,656,811

$177,045

$55,082,750

—

$55,082,750

$13,805,614

$7,281,349

$7,353,975

$1,790,076

—

$112,408

$5,661,276

$13,816,694

$7,287,193

$7,359,878

$1,791,513

—

$112,498

$5,665,820

$127,801

$36,132,500

—

$36,132,500

$127,903

$36,161,500

—

$13,830,640

$7,294,549

$7,367,307

$1,793,321

—

$112,612

$5,671,539

$36,161,500

$128,032

$36,198,000

—

$36,198,000

$13,842,294

$7,300,695

$7,373,514

$1,794,832

—

$112,707

$5,676,318

$128,140

$36,228,500

—

$36,228,500

$13,856,240

$7,308,050

$7,380,943

$1,796,641

—

$112,820

$5,682,036

$13,871,046

$7,315,859

$7,388,830

$1,798,560

—

$112,941

$5,688,108

$128,269

$36,265,000

—

$36,265,000

$128,406

$36,303,750

—

$13,887,189

$7,324,373

$7,397,429

$1,800,654

—

$113,072

$5,694,728

$128,556

$36,303,750

$36,346,000

—

$36,346,000

$13,903,141

$7,332,787

$7,405,926

$1,802,722

—

$113,202

$5,701,269

$128,703

$36,387,750

—

$36,387,750

$494,284,576

$250,385,227

$260,424,503

$42,849,693

$0

$2,690,755

$135,515,982

$3,904,571

$1,190,055,307

$181,050,000

$1,371,105,307
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Metrobus Revenue Vehicle Fleet Management Plan
The Metrobus Revenue Vehicle Fleet Management Plan is a statement of the processes and practices by which Metro
establishes its current and projected Metrobus revenue vehicle fleet and facilities requirements. It includes a description of
revenue service planned to accommodate Metorbus ridership demand, service adjustments, as well as an assessment and
projection of needs for Metrobus maintenance programs and facilities.

Metrobus Statistics
FY2016
Actual

FY2017
Actual

FY2018
Approved

FY2019
Approved

Total Bus Miles (000s) *

51,424

50,594

48,661

48,326

Revenue Bus Miles (000s) *

38,877

38,407

37,675

36,958

Total Passenger Trips (000s)

127,432

121,732

116,968

110,917

STATISTICS:

Bus Fleet Size (Year End)

1,537

1,583

1,583

1,583

Total Passenger Revenue ($000s)

$150,044

$137,257

$160,659

$137,066

Total Operating Revenue ($000s)

$166,066

$162,777

$182,378

$151,375

Total Operating Expenses ($000s)

$584,986

$600,466

$689,799

$651,666

Net Subsidy ($000s)

$418,920

$437,689

$507,421

$500,291

$11.38

$11.87

$14.18

$13.48

82.91

76.90

73.89

70.07

3.28

3.17

3.10

3.00

$4.59

$4.93

$5.90

$5.88

$3.29

$3.60

$4.34

$4.51

RATIOS:
Cost Per Total Bus Mile
Passengers Per Bus
Passengers Per Revenue Bus Mile
Cost Per Passenger Trip
Subsidy Per Passenger Trip
Average Passenger Fare

**

$1.18

$1.13

$1.37

$1.24

Percentage of Operating Cost Recovered from Passenger
Revenues

25.6%

22.9%

23.3%

21.0%

Percentage of Operating Cost Recovered from all Operating
Revenues

28.4%

27.1%

26.4%

23.2%

* Total Bus Miles and Revenue Bus Miles are scheduled miles and not actual miles.
** Average is lower than base fare due to the impact of the transfer discount, senior and student discounts, passes, and fare evasion.
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Active Fleet
Maximum
Scheduled Fleet

Total
Active Fleet

Fiscal 2016 End of Year *

1305

1537

Fiscal 2017 End of Year *

1281

1583

Fiscal 2018 End of Year *

1289

1583

Fiscal 2019 End of Year *

1289

1583

* Includes 35 strategic buses in accordance with fleet plan

Age of Fleet
Manufacturer
ORION V

Fiscal Year Entered
Service

Number of
Buses

Average Age

2000

50

18

ORION VII - CNG

2005

150

13

HYBRID ELECTRIC

2006

50

12

CLEAN DIESEL

2006

116

12

NEW FLYER - CNG

2007

25

11

NEW FLYER - HYBRID

2008

22

10

NEW FLYER - HYBRID

2008

102

10

NEW FLYER - HYBRID

2009

100

9

NEW FLYER - XCELSIOR

2010

147

8

NEW FLYER - XCELSIOR

2011

100

7

NEW FLYER - XCELSIOR

2012

67

6

ORION VII - HYBRID

2012

25

6

ORION VII - CLEAN DIESEL

2012

27

6

NEW FLYER - XCELSIOR

2013

104

5

NABI - BRT

2014

104

4

NEW FLYER XCELSIOR HYBRID

2015

21

3

NEW FLYER XCELSIOR HYBRID

2015

56

3

NEW FLYER XCELSIOR CNG

2015

163

3

NEW FLYER XCELSIOR HYBRID

2016

54

2

NEW FLYER XCELSIOR CNG

2018

90

0

NEW FLYER XCELSIOR HYBRID

2018

10

0

1,583

6.3

TOTAL
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Bus Fleet Size by Garage

Garage

Fiscal 2019
Maximum
Scheduled Fleet*

Total Fleet

Space Ratio

223

264

18.4%

Bladensburg
Shepherd Parkway

192

249

29.7%

Northern

129

173

34.1%

Western

100

116

16.0%

66

77

16.7%

Southern Avenue
Four Mile Run

183

217

18.6%

Landover

145

183

26.2%

Montgomery

168

199

18.5%

83

105

26.5%

1,289

1,583

22.8%

West Ox
SYSTEM TOTAL
* Maximum scheduled fleet Includes 40 strategic buses

Comparison of Bus Miles
FY2016
Approved

FY2017
Approved

FY2018
Approved

FY2019
Approved

50,080,598

49,278,234

47,360,806

47,026,674

600,000

600,000

592,801

592,801

Special Service

100,000

100,000

98,800

98,800

Change-Offs

281,025

268,829

265,604

265,604

Yard Work

472,245

451,419

446,003

446,003

Missed Trips

(109,499)

(104,669)

(103,413)

(103,413)

Total Unscheduled

1,343,772

1,315,579

1,299,795

1,299,795

51,424,370

50,593,813

48,660,601

48,326,469

1,900,948

1,900,948

1,628,570

1,628,570

Total Scheduled*
Bus Bridges

TOTAL MILES
* Estimated miles of articulated bus included in above miles

FY2019 Approved Budget
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Bus Operator Payhours
FY2019 Bus Operator Wages
Payhours

Average
Hourly Rate

Budget

Scheduled (straight + OT)

5,270,776

$26.99

$142,242,096

Subtotal:

5,270,776

Category
*

Non-Scheduled OT/Special Event**

$142,242,096

249,948

$26.99

$6,745,331

Standing Extra

47,555

$26.99

$1,283,364

Utility

61,812

$26.99

$1,668,117

Training

311,485

$18.35

$5,715,749

Miscellaneous

206,958

$26.99

$5,585,163

Guarantees

54,940

$26.99

$1,482,662

Funeral Leave

5,746

$26.99

$155,067

Jury Duty

5,190

$26.99

$140,062

359,123

$26.99

$9,691,630

Vacation
Sick

307,511

$26.99

$8,298,780

Holiday

227,960

$26.99

$6,151,942

Subtotal:

1,838,228

Grand Total:

7,109,004

$46,917,866
$26.61

$189,159,962

* Pay hours for strategic buses are included in the FY2019 Scheduled Pay Hours.
** Non-scheduled OT includes funding for special events and bus bridges to support Rail shutdowns, and elevator shuttles.
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Regional and Non-Regional Metrobus Routes
Metrobus routes are designated as either regional or non-regional. The cost of providing Metrobus service on regional
routes is allocated between all of the Metro’s jurisdictions. Direct costs associated with non-regional are allocated to the
jurisdiction receiving the benefit of the non-regional route.
The Metro Board of Directors approves the designation of regional or non-regional Metrobus routes. The factors used in
making the determination of regional and non-regional routes are:


alignment of inter-jurisdictional routes



routes operating on arterial streets



routes that serve specific regional activity centers and



route cost effectiveness

Metrobus operating costs can be expressed in terms of cost per platform hour. Platform hours include both revenue and
non-revenue (sometimes called “deadhead”) service, which measures the total time between a bus leaving its storage and
maintenance facility and its return at the end of the day. For the FY2019 budget, the average cost per platform hour for all
routes is $150.40. For the allocation of the FY2019 operating subsidy, the budgeted cost per platform hour for non-regional
routes (which has certain overhead and administrative expenses removed) is $115.37.
Metro Regional and Non Regional Summary of Platform Hours
Total
Service
FY2012

Total
Service
FY2013

Total
Service
FY2014

Total
Service
FY2015

Total
Service
FY2016

Total
Service
FY2017

Total
Service
FY2018

Total
Service
FY2019

Regional Routes
District of Columbia

1,637,513

1,701,790

1,691,338

1,755,539

1,783,989

1,756,066

1,768,469

1,759,288

Maryland

822,385

874,355

868,570

886,898

893,716

892,750

912,623

908,861

Virginia

743,905

798,923

800,416

823,206

830,318

837,830

827,814

806,153

3,203,803

3,375,068

3,360,324

3,465,643

3,508,023

3,486,645

3,508,905

3,474,302

District of Columbia

396,675

394,654

380,811

381,898

368,793

368,025

346,502

381,414

Maryland

387,451

391,759

379,565

379,118

387,432

387,121

388,031

357,137

Totals for Regional:
Non-Regional Routes

Virginia

103,320

117,305

111,991

129,831

132,187

132,237

135,056

120,168

Totals for Non-Regional:

887,446

903,718

872,367

890,847

888,413

887,383

869,590

858,720

4,091,249

4,278,786

4,232,691

4,356,490

4,396,435

4,374,028

4,378,495

4,333,021

TOTAL PLATFORM HOURS
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DC Regional Routes
FY2019 Miles and Hours

Line
11
14
18
22
32
35
37
42
43
52
55
57
59
62
75
77
79
81
86
89
93
95
99
100
101
107
108
109
111
112
113
118
119
130
132
133
134
141
150
151
581
582
587

Line Name
Benning Road-H St Exp
Benning Road-H Street
East Capitol Street-Cardozo
Glover Park-Federal Triangle
Connecticut Avenue
Crosstown
Mac Blvd-Geotown
Pennsylvania Avenue Limited
Fort Totten-Petworth
14th Street
Sibley Hosp. - Stad. Armory
Fairfax Village-L'Enfant Plaza
Takoma-Petworth
Brookland-Potomac Park
Massachusetts Avenue
Military Road-Crosstown
Ivy City - Fort Totten
Mount Pleasant
North Capitol Street
P Street-Ledroit Park
Pennsylvania Avenue
Deanwood-Alabama Avenue
Wisconsin Avenue
Wisconsin Avenue Limited
Rhode Island Avenue
Georgia Avenue Metro Extra
16Th Street
16Th Street-Potomac Park
Ml King Jr Avenue Limited
16Th Street Exp
Friendship Heights - Southeast
Georgia Avenue-7th Street
Convention Center- SW Waterfront Line
U Street-Garfield
Benning Heights-M Street
Capitol Heights- Minn Ave
Deanwood- Minnesota Ave.
Stanton Road
Bladensburg Road-Anacostia
Benning Road
Anacostia-Congress Heights
Anacostia-Fort Drum
South Capital St Limited
SUBTOTAL Regional DC

FY2019 Approved Budget

Routes
X9
X2
8
D1
L1,2
H2,3,4
D5
39
60,64
52,54
D6
V5
62,63
H1
N2,4,6
E4
E2
42,43
80
G2
32,34,36
W4
31,33
37
G8
79
S2,4
S1
A9
S9
30N, 30S
70
74
90,92
V1
V2,4
U7
94
B2
X1,3
A2,6,7,8
A4,W5
W9

Revenue
Miles

Revenue
Hours

Platform
Miles

Platform
Hours

82,469
408,841
496,022
21,434
244,035
397,329
26,709
52,334
277,768
604,185
386,509
25,720
206,473
24,001
283,025
299,262
105,140
280,357
417,835
134,108
550,010
497,422
337,193
36,553
271,832
378,438
630,130
46,161
59,206
362,302
444,843
531,908
112,719
671,901
43,815
446,990
68,737
71,688
467,568
47,205
637,212
335,071
20,037
11,842,495

9,689
66,762
54,895
3,624
35,979
49,961
3,005
6,689
38,966
94,403
48,836
2,928
28,394
3,974
35,500
35,759
13,474
52,660
59,746
23,233
70,028
50,088
53,421
5,074
35,569
44,449
77,727
6,860
6,894
43,133
52,881
74,632
17,176
105,238
5,501
51,526
8,888
10,288
56,521
6,733
68,496
34,657
2,355
1,556,612

119,406
479,023
675,585
43,945
289,698
463,856
47,269
117,122
306,636
658,097
499,243
46,530
241,374
44,477
349,893
319,490
115,651
396,693
473,070
163,808
786,911
561,276
393,020
79,140
327,399
420,044
708,928
103,285
107,990
437,734
472,924
669,470
140,085
839,790
81,419
515,513
86,363
85,609
518,732
112,718
757,728
356,397
35,783
14,449,124

12,174
72,565
65,981
5,414
39,997
55,049
4,578
11,031
41,708
99,909
57,829
4,519
32,155
5,590
40,726
37,546
14,185
61,623
64,024
26,563
85,038
54,729
58,939
8,831
39,945
48,281
85,453
13,758
10,069
50,589
55,144
81,958
20,093
118,524
7,973
56,503
10,055
11,312
60,177
11,553
77,203
36,393
3,602
1,759,288
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DC Non Regional Routes
FY2019 Miles & Hours

Line

Line Name
15 Garfield-Anacostia Loop

Routes

Revenue
Miles

Revenue
Hours

Platform
Miles

Platform
Hours

W6,8

218,540

25,919

254,201

28,555

25 Maryland Avenue

X8

59,478

8,216

66,545

8,869

34 Brookland-Fort Lincoln

H6

194,702

19,181

203,691

19,973

44 Capitol Hts-Benning Hts

U8

135,913

18,380

146,758

19,406

45 Hospital Center

D8

260,797

35,560

322,917

41,519

46 Fairfax Village

M6

127,663

13,006

155,525

14,894

B8,9

54,459

5,330

56,377

5,535

51 Glover Park-Dupont Circle

D2

136,956

16,611

157,177

18,109

56 Ivy City-Franklin Square

D4

125,465

18,287

150,599

20,241

49 Fort Lincoln Shuttle

71 Chevy Chase

E6

63,674

5,790

64,141

5,928

78 Sheriff Road-River Terrace

U4

107,071

10,573

127,748

12,344

82 Shipley Terrace-Ft. Drum

W1

102,640

10,762

119,287

12,214

84 Nebraska Avenue

M4

102,137

9,981

107,880

10,515

91 Park Road-Brookland

H8,9

224,066

30,019

252,915

32,656

135 Mayfair-Marshall Heights

U5,6

248,814

26,681

281,059

29,435

158 United Medical Ctr.-Anacostia

W2,3

330,248

34,509

373,620

37,630

59 NEW SVC

0

0

0

0

159 14th Street Limited
174 Rhode Island Avenue Limited

G9 PILOT

0

0

0

0

504 Anacostia High School

A31,32,33

1,656

302

4,536

624

D31,32,33,34

10,926

1,235

25,761

2,624

E32

1,559

205

4,838

416

517 Deal Junior High School
519 Eastern High School
539 Sousa Middle School

S35

1,589

142

5,122

369

540 Phelps High School

S41

1,261

142

2,977

324

544 Anacostia-Eckington

P6

328,508

47,864

427,235

53,252

M31

0

0

0

0

545 Mckinley High School
549 Duke Ellington School Of The Arts

D51

2,196

208

4,196

340

550 Wilson High School

W45,47

2,438

387

6,585

797

583 Takoma-Fort Totten

K2

28,562

3,723

43,781

4,846

2,871,318

343,012

3,365,470

381,414

SUBTOTAL Non-Regional DC
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Maryland Regional Routes
FY2019 Miles & Hours

Line

Line Name
9 Annapolis Road
13 Greenbelt-Twinbrook
16 Bethesda-Silver Spring

Routes

Revenue
Miles

Revenue
Hours

Platform
Miles

Platform
Hours

T18

282,201

25,998

303,805

27,861

C2,4

896,781

84,504

1,121,394

96,418

J1,2,3

551,004

53,586

698,183

60,749

17 National Harbor-Alexandria Line

NH2

284,806

21,767

324,631

23,726

28 Chillum Road

F1,2

215,057

17,620

283,809

20,489

C11,13

42,851

2,774

58,428

3,619

29 Clinton
41 Eastover-Addison Road

P12

472,565

41,978

588,103

47,262

47 Forestville

K12,13

177,557

16,120

309,344

20,965

53 Georgia Avenue-Maryland

Y2,7,8

682,566

65,632

894,323

74,910

63 Hillcrest Heights

C12,14

96,102

9,103

118,438

10,600

73 Marlow Heights-Temple Hills

H11,12,13

143,032

13,595

271,362

17,744

74 College Park

83,83X,86

527,253

44,972

632,380

50,296

83 New Hampshire Avenue Limited

K9

95,740

9,817

166,622

12,983

85 New Hampshire Avenue-Md

K6

378,603

39,309

550,634

47,145

P18,19

223,184

15,613

308,294

20,224

A12

424,358

31,594

484,517

35,296

97 New Carrollton-Silver Spring

F4

459,555

45,653

518,410

49,567

98 New Carrollton-Fort Totten

F6

199,396

15,833

225,890

17,900

88 Oxon Hill-Fort Washington
90 Martin Luther King Jr. Highway

103 College Park-White Flint
123 Veirs Mill Road
147 Fairland
274 College Park-Suppl Service
542 RI Ave. - New Carrollton
580 Bock Road
584 Oxon Hill-Suitland
629 College Park-Bethesda

C8

354,036

26,609

378,289

28,285

Q1,2,4,5,6

649,887

60,467

735,997

65,173

Z8

359,845

30,326

496,408

36,301

83X

0

0

0

0

T14

183,908

15,653

205,514

17,151

W14

105,677

8,107

169,629

11,494

D12,13,14

604,869

46,255

730,098

54,476
12,153

J4

93,206

9,149

161,571

790 District Heights-Suitland

V12

193,588

16,435

245,907

19,296

800 Riggs Road

R1,2

273,004

22,944

344,029

26,779

8,970,629

791,409

11,326,009

908,861

SUBTOTAL Regional MD
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Maryland Non Regional Routes
FY2019 Miles & Hours

Line

Line Name
6 I-270 Exp
7 National Harbor-Southern Avenue Line
10 Ardwick Industrial Park Shuttle
19 Bowie-Belair
20 Bowie State University
26 Pointer Ridge
30 Colesville-Ashton
33 Connecticut Avenue-Md

Routes

Revenue
Miles

Revenue
Hours

Platform
Miles

Platform
Hours

J7,9

0

0

0

0

NH1

200,725

15,191

246,761

18,285

F12

81,666

6,264

94,496

6,947

B24

155,861

9,948

173,266

10,904

B21,22

173,556

6,818

199,364

7,790

C28

121,967

5,236

147,436

6,273

Z2

137,864

9,103

178,865

11,019

L8

227,151

18,552

259,734

20,519

36 Kenilworth Avenue

R12

193,163

14,991

242,346

17,100

38 District Heights-Seat Pleasant

V14

203,518

15,322

275,001

18,855

65 Bowie-New Carrollton

B27

58,546

3,121

62,896

3,460

67 Twinbrook-Silver Spring
72 Marlboro Pike
96 Langley Park -Cheverly Line
102 River Road
104 Laurel-Burtonsville Exp
105 Sheriff Road-Capitol Heights
146 Calverton-Westfarm
149 Cheverly-Wash Business Park
152 Central Avenue
252 Central Avenue Suppl Service
525 Laurel
526 Laurel Exp
527 Greenbelt-New Carrollton

J5

0

0

0

0

J12

152,005

11,000

196,424

12,581

F8

183,567

15,070

254,938

18,059

T2

258,777

15,824

275,716

17,058

Z7

78,530

5,111

160,416

7,695

F14

235,656

18,851

259,386

20,050

Z6

275,362

22,980

372,239

27,392

F13

116,594

8,636

125,785

9,150

C21,22,26,29

397,197

24,189

484,359

28,269

C27

26,293

1,257

50,851

2,267

89,89M

142,489

9,098

190,780

10,753

87

133,776

7,214

188,520

9,087

G12,14

422,710

34,176

472,435

36,807

531 Greencastle-Briggs Chaney Exp.

Z11

123,351

8,760

222,305

12,892

634 Crofton-New Carrollton

B29

64,176

2,560

79,883

3,104

0

0

0

0

645 Indian Head Exp
647 Greenbelt-Bwi Airport Exp
802 Queens Chapel Road
SUBTOTAL Non- Regional MD

FY2019 Approved Budget

B30

192,999

7,659

210,299

8,270

R4

107,373

11,234

126,462

12,555

4,464,869

308,165

5,550,963

357,137
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Virginia Regional Routes
FY2019 Miles & Hours

Line

Routes

Revenue
Miles

Revenue
Hours

Platform
Miles

Platform
Hours

10A,E,N

314,227

32,523

574,350

37,037

3 Landmark-Ballston

25B

235,145

25,638

292,420

28,718

4 Alexandria-Fairfax

29K,N

379,317

30,418

472,602

35,335

Line Name
Hunting Point-Pentagon/Alexandri 2 Pentagon

5 Leesburg Pike
8 Annandale
12 Ballston-Farragut Square

28A

608,576

56,851

709,013

65,062

29C,G

143,097

8,599

284,032

13,610

38B

224,301

34,426

422,067

43,719

0

0

0

0

15K,L

41,925

3,179

79,951

4,271

13Y

0

0

0

0

23A,B,T

516,673

49,121

609,835

54,056

29W

84,321

3,296

116,065

4,543

23 Leesburg Pike Limited
27 Chain Bridge Road
39 Arlington-Union Station
54 Mclean-Crystal City
58 Braeburn Drive - Pentagon Express
69 Annandale Road
70 Lincolnia-North Fairlington
Lincolnia-Park Center-Pentagon/
76 Linccolnia-Pentagon
94 Pershing Drive-Arlington Blvd

3A

109,268

10,587

165,347

12,866

7A,F,Y

342,623

28,101

500,242

36,544

7W

41,428

3,522

80,985

5,325

4A,B

212,612

22,664

279,509

26,934

8S,W,Z

140,769

9,313

165,868

10,745

28F,G

71,641

5,109

85,980

5,893

121 Pimmit Hills-Falls Church

3T

151,439

9,203

195,990

10,965

126 Washington Boulevard-Dunn Loring

2A

281,494

22,257

427,592

35,276

127 Tysons Corner-Dunn Loring

2T

0

0

0

0

128 Fair Oaks-Jermantown Road

2B

188,809

15,482

220,388

16,642

129 DC-Dulles

5A

575,996

20,629

607,617

23,207

REX (R99)

491,413

37,355

655,724

45,658

1A,B

455,723

42,769

645,650

50,784

138 Lee Highway-Farragut Square

3Y

30,740

3,698

68,089

5,903

139 Fair Oaks-Fairfax Boulevard

1C

252,289

20,250

295,274

21,911

16A,B,E,J,P

483,744

48,143

581,882

54,519

16G,H,K

270,181

31,271

350,382

35,676

144 Columbia Pike-Federal Triangle

16X

79,203

7,385

131,674

10,452

156 Hunting Point-Ballston

10B

290,959

31,564

339,080

34,652

106 Foxchase-Seminary Valley
110 Skyline City

131 Richmond Highway Exp
137 Wilson Boulevard-Vienna

142 Columbia Pike
143 Columbia Hts West-Pent City

157 Mt Vernon Exp

11Y

59,555

3,702

121,268

7,246

176 Lincolnia-Park Center-Pentagon

7C,P

41,537

3,022

48,164

3,485

22A,B,C,F

305,148

26,547

386,185

31,430

521 Annandale-Skyline City-Pent.

16L

44,556

2,988

76,176

4,555

522 Columbia Pike-Farragut Square

16Y

90,920

10,492

188,481

16,758

692 Annandale-East Falls Church

26A

130,013

10,128

186,157

12,374

7,689,641

670,232

10,364,040

806,153

512 Barcroft-South Fairlington

SUBTOTAL Regional VA

FY2019 Approved Budget
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Virginia Non Regional Routes
FY2019 Miles & Hours

Line

Routes

Revenue
Miles

Revenue
Hours

Platform
Miles

Platform
Hours

17G,H,K,L

307,275

14,254

624,235

25,910

66 Kings Park

17B,M

64,495

3,227

136,123

5,926

68 Landmark-Pentagon

21A,D

94,383

5,954

179,889

9,813

7M

146,491

7,814

168,255

9,459

18G,H,J

142,801

6,777

274,202

11,270

MW1

219,476

31,581

242,469

33,110

18P

134,885

6,049

289,397

11,674

S80,91

9,450

11,344

56,498

13,007

1,119,256

87,000

1,971,067

120,168

Line Name
61 Kings Park Exp

80 Mark Center-Pentagon
87 Orange Hunt
148 Metroway Potomac Yard
541 Burke Centre
640 Springfield Circulator
SUBTOTAL Non-Regional VA
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Metrorail Revenue Railcar Fleet Management Plan
The Metrorail Revenue Vehicle Fleet Management Plan is a statement of the processes and practices by which Metro
establishes its current and projected Metrorail revenue vehicle fleet size requirements and operating spare ratio. It
documents how service goals are applied to existing and forecast levels of ridership to establish fleet requirements for
Metrorail service, as well as how these requirements are affected by vehicle maintenance needs, expansions of the
Metrorail system, and other factors affecting the operation of the system. Additionally, it documents the key challenges
Metro faces in meeting its service and maintenance goals.
Metrorail Statistics
FY2016
Actual*

FY2017
Actual*

FY2018
Approved

FY2019
Approved

Total Railcar Miles (000s)

99,366

98,489

88,380

90,015

Total Revenue Service Miles (000s)

97,766

96,889

86,780

88,415

191,348

176,972

178,505

173,433

Total Passenger Revenue ($000s)

$584,776

$531,476

$542,800

$542,040

Total Operating Revenue ($000s)

$695,953

$626,499

$622,123

$635,429

Total Operating Expense ($000s)

$1,013,054

$919,266

$983,447

$1,022,902

$317,101

$292,767

$361,323

$387,473

1.96

1.83

2.06

1.96

STATISTICS:

Total Passenger Trips (000s)

Net Subsidy ($000s)
RATIOS:
Passengers Per Revenue Service Mile
Cost Per Total Railcar Mile

$10.20

$9.33

$11.13

$11.36

Cost Per Passenger Trip

$5.29

$5.19

$5.51

$5.90

Net Subsidy Per Passenger Trip

$1.66

$1.74

$2.02

$2.29

Average Passenger Fare

$3.06

$3.00

$3.04

$3.13

Percentage of Operating Cost Recovered from Passenger
Revenues

57.7%

57.8%

55.2%

53.0%

Percentage of Operating Cost Recovered from all Operating
Revenues

68.7%

68.2%

63.3%

62.1%

* Total Railcar Miles and Revenue Service Miles are schedule and not actual.
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Railcar Miles
Total
Service
FY2016

Total
Service
FY2017

Total
Service
FY2018

Total
Service
FY2019

Red Line

28,011,000

27,886,100

24,343,000

24,509,200

Blue Line

13,858,400

12,953,100

15,158,000

15,153,900

Orange Line

14,368,900

14,421,400

13,192,900

13,265,300

Yellow Line

10,390,300

10,332,800

5,712,400

6,033,600

Green Line

12,132,400

12,101,000

11,429,300

12,176,600

Silver Line

16,447,300

16,637,300

14,387,600

14,719,400

Scheduled Revenue Service Miles1
Capital One Arena

95,208,300

94,331,700

84,223,200

85,858,000

1,711,283

1,711,283

1,711,283

1,711,283

Gap Trains

360,000

360,000

360,000

360,000

Washington National Baseball

486,000

486,000

486,000

486,000

97,765,583

96,888,983

86,780,483

88,415,283

200,000

200,000

200,000

200,000

Revenue Collection

700,000

700,000

700,000

700,000

Other

700,000

700,000

700,000

700,000

99,365,583

98,488,983

88,380,483

90,015,283

Sub-Total Revenue Service Miles
Start-Up/Car Testing

Total Car Miles

1 Based on the FY18 Service Plan - Monday - Thursday from 5:00 a.m. - 11:30p.m.; Friday from 5:00 a.m. - 1:00 a.m.; Saturday from 7:00 a.m. - 1:00 a.m.; and Sunday from 8:00
a.m. - 11:00 p.m.
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Payhours for Rail Operators
FY2019 Train Operator Wages
Category
Scheduled F/T
Scheduled P/T

Payhours

Average
Hourly Rate

Budget

1,074,938

$32.08

$34,484,011

44,790

$34.89

$1,562,723

1

Car Testing/Start Up

24,960

$31.52

$786,739

Interlocking Pay Hours

71,519

$36.46

$2,607,583

Subtotal

1,216,207

NonScheduled Overtime/Special Event

$39,441,056

181,325

$48.12

$8,725,341

Standing Extra

7,592

$32.08

$243,551

Utility

22,633

$37.36

$845,572

Training

32,413

$32.08

$1,039,809

Retraining

19,155

$32.08

$614,495

Miscellaneous

18,771

$32.08

$602,186

Funeral/Other

1,152

$32.08

$36,947

Vacation

41,154

$32.08

$1,320,215

Sick

$1,024,462

31,935

$32.08

Holiday

21,611

$32.08

Subtotal

377,741

$15,145,867

1,593,948

$54,586,923

Total

$693,292

Payhours for Station Managers
FY2019 Station Manager Wages
Category
Scheduled F/T
Subtotal
NonScheduled Overtime/Special Event
Standing Extra
Utility
Training
Retraining
Miscellaneous
Funeral/Other
Vacation
Sick
Holiday
Subtotal
Total
GRAND TOTAL

Payhours
978,352
978,352
100,466
10,012
26,627
23,350
27,871
24,348
1,531
28,250
31,607
27,197
301,259
1,279,611

Average
Hourly Rate
$33.14
$49.71
$33.14
$33.14
$33.14
$33.14
$33.14
$33.14
$33.14
$33.14
$33.14

Budget
$32,422,585
$32,422,585
$4,994,154
$331,806
$882,435
$773,809
$923,629
$806,880
$50,730
$936,202
$1,047,459
$901,321
$11,648,425
$44,071,010
$98,657,934

1 Maximum 30-hour work week.
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Rail Peak Period Service Levels
Total
Service
FY2016
Red Line
Blue Line

Total
Service
FY2018

Total
Service
FY2019

Glenmont/Shady Grove

Glenmont/Shady Grove

Glenmont/Shady Grove

Glenmont/Shady Grove

Silver Spring/Grosvenor

Silver Spring/Grosvenor

Silver Spring/Grosvenor

Silver Spring/Grosvenor

Largo/Franconia-Springfield

Largo/Franconia-Springfield

Largo/Franconia-Springfield

Largo/Franconia-Springfield

New Carrollton/Vienna

New Carrollton/Vienna

New Carrollton/Vienna

New Carrollton/Vienna

Orange Line
Yellow Line

Total
Service
FY2017

Huntington/Mt.Vernon Square Huntington/Mt.Vernon Square Huntington/Mt.Vernon Square Huntington/Mt.Vernon Square
Franconia-Springfield/
Franconia-Springfield/
Greenbelt
Greenbelt

Green Line

Greenbelt/Branch Ave.

Greenbelt/Branch Ave.

Greenbelt/Branch Ave.

Greenbelt/Branch Ave.

Silver Line

Weihle-Reston East/Largo

Weihle-Reston East/Largo

Weihle-Reston East/Largo

Weihle-Reston East/Largo

RUSH HOURS TRAINS
Red Line

41

41

34

34

Blue Line

12

12

19

19

20

20

Orange Line

22

22

Yellow Line

21

21

9

9

Green Line

18

18

17

17

Silver Line

26

26

20

20

3

3

6

6

143

143

125

125

Gap
TOTAL
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Rail Service Levels
Total
Service
FY2016

Total
Service
FY2017

Total
Service
FY2018

Total
Service
FY2019

6
6
6

8
8
8

8
8
8

12

8

8

6

8

8

12
6
6

8
8
8

8
8
8

NON-RUSH HOUR HEADWAYS BY LINE (MIDDAY-WEEKDAY/SAT/SUN/LATE NIGHT)
Red Line
Glenmont-Shady Grove
12/12/15/15
12/12/15/15
Silver Spring-Shady Grove
12/12/15
12/12/15
Orange Line
New Carrollton/Vienna
12/12/15/20
12/12/15/20
Blue Line
Largo/Franconia-Springfield
12/12/15/20
12/12/15/20
Yellow Line
Huntington-Fort Totten
12/12/15/20
12/12/15/20
Green Line
Greenbelt/Branch Ave.
12/12/15/20
12/12/15/20
Silver Line
Weihle-Reston East/Largo
12/12/15/20
12/12/15/20

12/12/15/15
12/12/15
12/12/15/20
12/12/15/20
12/12/15/20
12/12/15/20
12/12/15/20

12/12/15/15
12/12/15
12/12/15/20
12/12/15/20
12/12/15/20
12/12/15/20
12/12/15/20

Weekdays
6
4

Saturday
6
4

Sunday
7.5
5

6
6

6
6

7.5
7.5

RUSH HOUR HEADWAYS (MINUTES BETWEEN TRAINS) BY LINE
Red Line
Glenmont-Shady Grove
6
Silver Spring-Grosvenor
6
Orange Line *
Vienna - New Carrollton
6
Vienna - Largo
Blue Line
Largo/Franconia-Springfield
12
Huntington - Mt. Vernon
Yellow Line
Square
6
Greenbelt - Franconia
12
Springfield
Green Line *
Greenbelt/Branch Ave.
6
Silver Line
Weihle-Reston East/Largo
6

AVERAGE COMBINED HEADWAYS FOR KEY SEGMENTS FOR FY2019
Minutes Between
Midday Trains
Red
Silver Spring to Grosvenor
Orange/Blue/Silver
Rosslyn to Stadium Armory
L'Enfant Plaza to Mount
Yellow/Green
Vernon
Yellow/Blue
King Street to Pentagon
* During times of observed peaking in ridership, additional trains ("trippers") are operated to reduce crowding.

FY2019 Approved Budget

156

Appendix G - Operating Statistics

Metrorail

Rail Service Levels
Total
Service
FY2016

Total
Service
FY2017

Total
Service
FY2018

Total
Service
FY2019

288
84
154
126
128
156
18
954

288
84
154
126
128
156
18
954

240
138
144
54
122
120
36
854

240
138
144
58
128
124
36
868

146
4

146
4

129
4

131
4

1,104

1,104

987

1,003

19
22
20
17

19
22
20
17

19
20
18
15

19
20
18
15

252
57
57

251
57
57

250
58
57

250
57
58

PEAK SCHEDULED RAILCARS
Red Line
Blue Line
Orange Line
Yellow Line
Green Line
Silver Line
Gap
Total Scheduled Car
Spares1
Revenue Collection
Total Car
Requirement
HOURS OF OPERATION
Weekday (Mon-Thur)
Friday
Saturday
Sunday
DAYS OF OPERATION
Weekday
Saturday
Sunday

1 Spares are 15% of scheduled railcars for FY2016 - FY2019
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Rail Service Levels
Total
Service
FY2016

Total
Service
FY2017

Total
Service
FY2018

Total
Service
FY2019

CARS PER TRAIN RUSH HOUR
Red Line
20-6's/21-8's
Blue Line
6-6's/6-8's
Orange Line
11-6's/11-8's
Yellow Line
21-6's
Green Line
8-6's/10-8's
Silver Line
26-6's
Gap
3-6's

20-6's/21-8's
6-6's/6-8's
11-6's/11-8's
21-6's
8-6's/10-8's
26-6's
3-6's

16-6's/18-8's
7-6's/12-8's
8-6's/12-8's
9-6's
7-6's/10-8's
20-6's
6-6's

16-6's/18-8's
8-6's/11-8's
8-6's/12-8's
7-6's/2-8's
3-6's/14-8's
18-6's/2-8's
6-6's

6/6
6/6
6/6
6/6
6/6
6/6

6.75/6
6.75/6
6.75/6
6/6
6.75/6
6/6

6.75/6
6.75/6
6.75/6
6.25/6
6.75/6
6/6

CARS PER TRAIN WEEKDAY BASE/NIGHT (AFTER 8 P.M.)
Red Line
6/6
Blue Line
6/6
Orange Line
6/6
Yellow Line
6/6
Green Line
6/6
Silver Line
6/6
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Railcar Fleet Storage Capacity

Location
Alexandria
Branch Ave
Brentwood
Glenmont
Greenbelt
Largo
New Carrollton
Shady Grove
West Falls Church
Total Railcars

Existing
Storage
Capacity

Current
Fleet
Need

Net
Storage
Capacity

194
90
94
86
246
42
180
216
230
1,378

140
82
70
86
190
42
152
196
192
1,150

54
8
24
56
28
20
38
228

Railcar Fleet Profile
Manufacturer
Rohr Industries
Breda Construzioni Ferroviarie
Breda Construzioni Ferroviarie
Breda Construzioni Ferroviarie
Construcciones y Auxiliar de Ferrocarriles, S.A.
(CAF)
Alstom
Kawasaki
Total

Series

Years
Purchased

Originally
Purchased

Currently
Owned

Number for
Services*

1,000
2,000
3,000
4,000

1974-1978
1983-1984
1984-1988
1992-1994

300
76
288
100

6
76
284
2

—
74
282
—
—

5,000
6,000
7,000

2001-2004
2006-2008
2014-Present

192
184
748
1,888

192
184
748
1,492

182
748
1,286

The 'Number for Service' reflects the number of vehicles available for service at June 30, 2019. There are four (4) 1000 series cars dedicated for revenue collection. There are two (2) 1000
series cars and two (2) 4000 series cars used for long term storage and fifty (50) 5000 series cars dedicated for deicing. As of April 16, 2018, (548) 7000 series cars have been delivered, 532
vehicles have been accepted, and 528 vehicles are in service. The 7000 series railcars will replace the 1000, 4000 and 5000 series railcars.
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MetroAccess Revenue Vehicle Fleet Management Plan
The MetroAccess Revenue Vehicle Fleet Management Plan is a tool that provides information, analysis, and
recommendations about the anticipated growth in paratransit ridership, and the current and projected revenue vehicle
requirements for MetroAccess to meet the demand as well as an assessment and projection of needs for paratransit vehicle
maintenance.
MetroAccess Statistics
FY2016
Actual

FY2017
Actual*

FY2018
Approved

FY2019
Approved

675

700

725

750

26,410

27,018

28,100

29,250

39.1

38.6

38.8

39.0

2,280,730

2,367,878

2,400,000

2,413,000

3,379

3,383

3,310

3,217

Total Passenger Revenue ($000s)

$9,156

$9,660

$9,732

$9,940

Total Revenue ($000s)

$9,156

$9,661

$9,732

$9,940

Total Operating Expense ($000s)

$117,910

$124,527

$120,533

$131,107

Net Subsidy ($000s)

$108,753

$114,866

$110,801

$121,167

$51.70

$52.59

$50.22

$54.33

$47.68

$48.51

$46.17

$50.21

7.8%

7.8%

8.1%

7.6%

STATISTICS:
MetroAccess - Dedicated Fleet:
Total Van Miles (000s)
Revenue Miles/Van (000s)
Total Passenger Trips
Passenger Trips per Van

RATIOS:
Cost Per Passenger
Subsidy Per

Passenger*

Percentage of Operating Cost Recovered from Passenger
Revenues

* MetroAccess policy provides two complimentary one-way trip credits, with a value of $3 each, in each instance where the scheduled pick-up window is not met. Eligibility
assessment trips are complimentary and Personal Care Attendants (PCAs) ride free in accordance with the ADA. These trips are included in passenger trip count.

FY2019 Approved Budget

160

Appendix G - Operating Statistics

MetroAccess

MetroAccess Statistics - Fleet

Total # of Vans in Fleet
Total # of Low Floor Vans in Fleet
Total # of Shuttles in Fleet
Total Fleet
Spare Ratio

FY2016
Actual

FY2017
Actual

FY2018
Approved

FY2019
Approved

659

684

725

750

16

16

0

0

0

0

0

0

675

700

725

750

15.0%

15.0%

15.0%

15.0%

MetroAccess Statistics
Manufacturer
FORD
FORD
FORD
FORD
FORD
FORD
Total Fleet Vehicles at End of FY2019

FY2019 Approved Budget

Fiscal Year Entered
Service

Number of
Vans

2019
2018
2017
2016
2015
2014

250
225
227
—
48
—
750

Type
High Roof Vans
High Roof Vans
High Roof Vans
Raised Roof Vans
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View the entire Vital Signs Performance Report, along with updates each quarter by visiting
www.wmata.com/about/records/scorecard upload/Q2FY18_Metro_Performance_Report.pdf
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 &RQWLQXHWRIDFLOLWDWHDQGSURPRWHWKHXVHRIVXEVLGL]HG
DOWHUQDWLYHVWR0HWUR$FFHVV

Quality Service
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4XDOLW\6HUYLFH 6HFXULW\)RFXV

(VFDODWRU (OHYDWRU$YDLODELOLW\
%RWKPHWWDUJHWZLWKHVFDODWRU
DYDLODELOLW\VXUSDVVLQJWDUJHW

(VFDODWRU$YDLODELOLW\
0HWWDUJHW

'HVLUHG'LUHFWLRQ

7DUJHW

.H\$FWLRQV






)<7'

)<7'

)<7'

(OHYDWRU$YDLODELOLW\
0HWWDUJHW

'HVLUHG'LUHFWLRQ

7DUJHW







)<7'

)<7'

)<7'

 &RQWLQXHDJJUHVVLYHUHSODFHPHQW
DQGUHKDEHIIRUWVDQGVXUYH\
DGGLWLRQDOHVFDODWRUXQLWVIRU
UHSODFHPHQW
 (VWDEOLVKFRQWUDFWZLWKPDQXIDFWXUHU
IRUHVFDODWRUVWHSPROGWRHQVXUH
VWHDG\VXSSO\

Quality Service

170

&ULPH
3DUW,&ULPH
0HWWDUJHW

'HVLUHG'LUHFWLRQ

)<7'7DUJHW













)<7'





)<7'
3URSHUW\&ULPHV

)<7'
9LROHQW&ULPHV

3DUW,&ULPHSHUPLOOLRQSDVVHQJHUV
'HVLUHG'LUHFWLRQ
















)<7'

)<7'

)<7'

7KH3DUW,FULPHUDWH
GHFUHDVHGFRPSDUHGWR
ODVW\HDUEHVWLQ\HDUV
.H\$FWLRQV
 &RQWLQXHLQYHVWPHQWLQFORVHG
FLUFXLWWHOHYLVLRQ &&79 DQG
UHDOWLPHPRQLWRULQJ
 $GMXVWWDFWLFVDQGRIILFHU
GHSOR\PHQWV EDVHGRQFULPH
GDWDDQDO\VLV
 6XVWDLQIDUHHYDVLRQLQLWLDWLYH

Quality Service
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4XDOLW\6HUYLFH 6HFXULW\)RFXV

Appendix H - Vital Signs Report

172

6DIHW\)RFXV

5DLO&ROOLVLRQV
'HVLUHG'LUHFWLRQ

5DLO&ROOLVLRQV
'HFUHDVHGFRPSDUHGWRSULRU\HDU

GHFUHDVHFRPSDUHGWR )<7'
.H\$FWLRQV
 2SHUDWRUWUDLQLQJRQVDIHWUDLQPRYHPHQWLQ\DUGV
 (IILFLHQF\WHVWLQJ






)<7'

)<7'

² 6SHHGFRPSOLDQFH
² <DUGVDIHW\VWRSV

)<7'

² 6KRS\DUGPRYHV

0RQWK7UHQG

 ,PSURYHGURDGZD\PDLQWHQDQFHPDFKLQH
FRPPXQLFDWLRQSURFHGXUHV
 5HYLWDOL]HG/LQHIDPLOLDUL]DWLRQWUDLQLQJIRUWUDLQDQG
HTXLSPHQWRSHUDWRUV

0D\

-XQ

-XO

$XJ

6HS

2FW

1RY

'HF

-DQ

)HE

0DU

People and Assets
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$SU

 'HSOR\HGQHZWUDLQLQJSURJUDPIRUIODJPDQDQGDQ\
SHUVRQQHOZKRPD\SHUIRUPWKLVWDVN HJHTXLSPHQW
RSHUDWRUVWUDFNUHSDLUHUV
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6DIHW\)RFXV

%XV&ROOLVLRQV
%XV&ROOLVLRQVSHUPLOOLRQPLOHV
1RQ3UHYHQWDEOH

'HVLUHG'LUHFWLRQ

3UHYHQWDEOH

,QFUHDVHGFRPSDUHGWRSULRU\HDU

,QFUHDVHGFRPSDUHGWRSULRU\HDU

2YHUDOOFROOLVLRQUDWHLQFUHDVHRI
 GULYHQE\SUHYHQWDEOHUDWH
LQFUHDVHRI
.H\$FWLRQV



)<7'





)<7'

)<7'

 )L[HGREMHFWFROOLVLRQUHGXFWLRQFRPPLWWHH






)<7'

)<7'

)<7'

 'HFHOHUDWLRQOLJKWDQGVWUREHLQVWDOODWLRQ
 0LUURUDGMXVWPHQWVORZHULQJ

0RQWK7UHQG

$SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF -DQ )HE 0DU

People and Assets

FY2019 Approved Budget
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6DIHW\)RFXV

%XV3HGHVWULDQ6WULNHV
%XV3HGHVWULDQ6WULNHV

'HVLUHG'LUHFWLRQ

GHFUHDVHFRPSDUHGWR)<7'

'HFUHDVHGFRPSDUHGWRSULRU\HDU

.H\$FWLRQV
 )URQWVWUREHPDUNHUOLJKWLQVWDOODWLRQ




)<7'

)<7'

 /LQHREVHUYDWLRQVE\%75$DQG6$)(SHUVRQQHO



 5LGHDORQJV E\VXSHUYLVRU\VWDII
)<7'

 5HYLHZRI'ULYH&DP,QFLGHQWV

0RQWK7UHQG

 0LUURUORZHULQJDGMXVWPHQW
 (OHFWURQLFPHVVDJLQJDWWKHGLYLVLRQVWRUHLQIRUFHVDIH
RSHUDWLRQV

$SU

0D\

-XQ

-XO

$XJ

6HS

2FW

1RY

'HF

-DQ

)HE

0DU

People and Assets
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6DIHW\)RFXV

5DLO&XVWRPHU,QMXULHV
5DLO&XVWRPHU,QMXULHV SHUPLOOLRQSDVVHQJHUV
1RQ3UHYHQWDEOH

'HVLUHG'LUHFWLRQ

3UHYHQWDEOH

GHFUHDVHFRPSDUHGWR)<7'
.H\$FWLRQV

0HWWDUJHW
7DUJHW

 $XWRPDWHGHVFDODWRU
DQQRXQFHPHQWV SURJUDPH[SDQVLRQ













)<7'

)<7'

)<7'

)<7'

)<7'

)<7'

0RQWK7UHQG

 5HSODFHGDQGLQVWDOOHGQHZRSWLPDO
ERDUGLQJORFDWLRQVLJQDJHIRU$'$
 ,QVWDOODWLRQRISODWIRUPFDPHUDVDW7UDLQ
2SHUDWRU VSRVLWLRQDW6LOYHU6SULQJDQG
%URRNODQG&8$VWDWLRQVWRDVVLVWZLWK
SODWIRUPREVHUYDWLRQV

$OO5DLO&XVWRPHU,QMXULHV
ZHUHSUHYHQWDEOH

$SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF -DQ )HE 0DU

People and Assets
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-DQ )HE 0DU $SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF

%XV&XVWRPHU,QMXULHV
%XV&XVWRPHU,QMXULHVSHUPLOOLRQSDVVHQJHUV
1RQ3UHYHQWDEOH

'HVLUHG'LUHFWLRQ

3UHYHQWDEOH
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6DIHW\)RFXV

1RQ3UHYHQWDEOHYHKLFOHFROOLVLRQV
OHDGLQJ FDXVHRILQFUHDVH

7DUJHWQRWPHW

.H\$FWLRQV

7DUJHW





)<7'

)<7'









)<7'

)<7'

)<7'

)<7'

0RQWK7UHQG

 /LQHREVHUYDWLRQVE\%75$DQG6$)(
SHUVRQQHO
 'HFHOHUDWLRQOLJKWLQVWDOODWLRQ
 (PSKDVLVRQSURSHUDSSURDFKDQJOHDQG
EHUWKLQJSRVLWLRQDWEXVVWRSV
 ,QVWDOODWLRQRI RQERDUGYLGHRPRQLWRUVRQ
DOOQHZEXVHV

$SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF -DQ )HE 0DU

$SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF -DQ )HE 0DU

Connecting Communities
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6DIHW\)RFXV

0HWUR$FFHVV&XVWRPHU,QMXULHV
0HWUR$FFHVV&XVWRPHU,QMXULHV
1RQ3UHYHQWDEOH

SHUSDVVHQJHUV
'HVLUHG'LUHFWLRQ

3UHYHQWDEOH

0HWWDUJHW

GHFUHDVHLQRYHUDOOFXVWRPHU
LQMXULHVFRPSDUHGWR)<7'
.H\$FWLRQV

7DUJHW

 2SHUDWRUWUDLQLQJ




)<7'

)<7'


)<7'


)<7'


)<7'


)<7'

0RQWK7UHQG

$SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF -DQ )HE 0DU

 2FFXSDWLRQDOWKHUDSLVW
 $FTXLVLWLRQRIQHZYHKLFOHVZLWKLPSURYHG
GHVLJQ

$SU 0D\ -XQ -XO $XJ 6HS 2FW 1RY 'HF -DQ )HE 0DU

Key Performance Indicators
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)LVFDO5HVSRQVLELOLW\)RFXV

5LGHUVKLS
5LGHUVKLSE\0RGHPLOOLRQV
1HDUIRUHFDVW

'HVLUHG'LUHFWLRQ

)<7'%XGJHW)RUHFDVW

5DLOULGHUVKLSOHYHOVDUHVLPLODUWRODVW\HDU
%XVULGHUVKLSKDVFRQWLQXHGWRGHFOLQHLQSDUW
GULYHQE\WKHIDUHLQFUHDVH
.H\$FWLRQV

















 &RQWLQXH5XVK+RXU3URPLVHFUHGLWLQJULGHUV
H[SHULHQFLQJGHOD\V RIPLQXWHVRUPRUHGXULQJ
UXVKKRXUSHULRGV

)<7'

)<7'

)<7'

 6WUHQJWKHQ 6PDUW%HQHILWV DQGUHJLRQDOHPSOR\HU
UHODWLRQVKLSV



%XV

0HWUR$FFHVV

 3URPRWHPRQWKO\ 6HOHFW3DVV DQGZHHNO\EXV
SDVVHVDQGHQFRXUDJHPRUHFXVWRPHUVWRUHJLVWHU
6PDU7ULSFDUGVDQGXVHRQOLQHRIIHULQJVVXFK
DV DXWRUHORDG

Key Performance Indicators
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5DLO

 6XVWDLQLPSURYHPHQWVLQUDLODQGEXVRQWLPH
SHUIRUPDQFH

2SHUDWLQJ%XGJHW0DQDJHPHQW
2SHUDWLQJ%XGJHW0DQDJHPHQW
0HWWDUJHW

'HVLUHG'LUHFWLRQ

7DUJHWWRIDYRUDEOH



)<7'

)<7'

)<7'

 5HYHQXHZDVEHORZEXGJHWE\PLOOLRQSULPDULO\
GXHWRULGHUVKLSEHORZEXGJHWHGOHYHOV

)<7'

%XGJHW

$FWXDO

)DYRUDEOH
8QIDYRUDEOH

([SHQVHV







5HYHQXH







6XEVLG\







LQPLOOLRQV

1HW3RVLWLRQ

%HORZEXGJHWH[SHQVHVH[FHHGHGUHYHQXH
VKRUWIDOOVUHVXOWLQJLQSURMHFWHGEDODQFHG
EXGJHW
 ([SHQVHVZHUHXQGHUEXGJHWE\PLOOLRQ
SULPDULO\GXHWR YDFDQWSRVLWLRQVDQGORZHU
VSHQGLQJRQVHUYLFHV
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)LVFDO5HVSRQVLELOLW\)RFXV

 7KHQHWRSHUDWLQJSRVLWLRQLVPLOOLRQIDYRUDEOH
\HDUWRGDWHWKH\HDUHQGIRUHFDVWSURMHFWVD
EDODQFHGEXGJHW
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)LVFDO5HVSRQVLELOLW\)RFXV

&DSLWDO)XQGV,QYHVWHG
RIFDSLWDOIXQGVZHUH LQYHVWHG)<7'
IRUHFDVWHGSDFHRILQYHVWPHQWWRLQFUHDVHLQ4

&DSLWDO)XQGV,QYHVWHG
)RUHFDVWQRWPHW
)<7')RUHFDVW


)<

'HVLUHG'LUHFWLRQ


)<)RUHFDVW


)<


4


4)RUHFDVW


4




)<7'

)<7'

)<7'

5DLO6\VWHPV
 5DGLRDQGFHOOVHUYLFHSURMHFWV
7UDFN 6WUXFWXUH
 5HG/LQH:DWHU0LWLJDWLRQ3LORW
6WDWLRQ 3DVVHQJHU)DFLOLWLHV
 6WDWLRQ/LJKWLQJSURJUDP
 5HSODFHGHVFDODWRUVDQGUHKDELOLWDWHGHOHYDWRUV
%XV 3DUDWUDQVLW
 5HKDELOLWDWHGEXVHVGHOD\HGGHOLYHU\RIQHZEXVHV
 %XLOGLQJQHZ$QGUHZV)HGHUDO&HQWHUEXVJDUDJH

FY2019 Approved Budget
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$FWXDO)<7'



5DLOFDU
 &RQWLQXHGGHOLYHU\RI VHULHVUDLOFDUV
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Appendix I - Adopted Resolutions

ATTACHMENT A:

Washington Metropolitan Area Transit Authority
Public Communication & Outreach Report
Docket B18-01: Proposed FY2019 Operating Budget and
Docket B18-02: Proposed FY2019 Capital Improvement Program and
Federal FY2018 Grant Applications
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Appendix I - Adopted Resolutions

Introduction

7REDODQFH0HWUR¶VEXGJHWIRUWKHFRPLQJILVFDO\HDU0HWURLVVHHNLQJ
DGGLWLRQDOIXQGLQJIURP'LVWULFWRI&ROXPELD0DU\ODQGDQG9LUJLQLD
JRYHUQPHQWVZKLOHFRQWLQXLQJWRWDNHDFWLRQVWRFXWFRVWVDQG
LQFUHDVHEXVLQHVVUHYHQXHV$VSDUWRIWKHEXGJHW0HWUR¶V&DSLWDO
,PSURYHPHQW3URJUDPLQYHVWVELOOLRQLQIXQGLQJVDIHW\
LPSURYHPHQWVUHEXLOGLQJWKH0HWURV\VWHPDQGLPSURYLQJUHOLDELOLW\RI
WKHFXUUHQWUDLODQGEXVQHWZRUNV,WDOVRIXQGVWKHGHSOR\PHQWRIQHZ
WUDLQVDQGEXVHVVWDWLRQXSJUDGHVDQGRWKHULPSRUWDQWLPSURYHPHQWV

$VUHTXLUHGE\:0$7$¶V&RPSDFWWKHSXEOLFZDVSURYLGHGZLWKWKH
RSSRUWXQLW\WRFRPPHQWRQWKHSURSRVDO)ROORZLQJWKHJXLGHOLQHV
HVWDEOLVKHGE\:0$7$¶V%RDUGDSSURYHG3XEOLF3DUWLFLSDWLRQ3ODQ
WKHIROORZLQJUHSRUWLVDVXPPDU\RIWKHSXEOLFFRPPXQLFDWLRQVDQG
RXWUHDFKDQGWKHUHVXOWLQJFRPPHQWVRQWKHEXGJHWSURSRVDO

Communications & Outreach to the Public
,QRUGHUWRHQFRXUDJHFXVWRPHUVWRSURYLGHIHHGEDFNRQWKHSURMHFW
DVZHOODVWRIXOILOO0HWUR¶V3XEOLF3DUWLFLSDWLRQ3ODQ0HWURGHVLJQHGD
FRPPXQLFDWLRQVDQGRXWUHDFKSODQWKDWIRFXVHGRQFXVWRPHUVDQGORFDOVWDNHKROGHUV

%HORZLVDQRYHUYLHZRIDOOWKHFRPPXQLFDWLRQVDQGRXWUHDFKHIIRUWVWKDWZHUHFRQGXFWHGGXULQJWKH
FRPPHQWSHULRGIURP6DWXUGD\-DQXDU\WKURXJKSP0RQGD\)HEUXDU\

x 7DUJHWHGPDUNHWLQJ PHGLD
x 6WDNHKROGHUFRPPXQLFDWLRQ
x 2SHQKRXVH 3XEOLF+HDULQJ

)HHGEDFNZDVFROOHFWHGWKURXJKWKHIROORZLQJVRXUFHV
x 2QOLQHFRPPHQWIRUPLQ(QJOLVKDQG6SDQLVK
x 3DSHUFRPPHQWIRUPLQ(QJOLVKDQG6SDQLVKIURPWKH2SHQ+RXVH3XEOLF+HDULQJ
x 9HUEDOSXEOLFWHVWLPRQ\DWWKH3XEOLF+HDULQJ
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Appendix I - Adopted Resolutions

Targeted Marketing & Media

0HWURXVHGWDUJHWHGPDUNHWLQJDQGPHGLDVWUDWHJLHVWRLQFUHDVH
DZDUHQHVVDQGHQFRXUDJHIHHGEDFNRQWKHSURSRVDOV

x /HJDOQRWLFHVZHUHSODFHGLQWKHWashington PostRQ6DWXUGD\
-DQXDU\DQG6DWXUGD\-DQXDU\QRWLI\LQJWKHSXEOLF
RIWKHRSSRUWXQLW\WRSURYLGHSXEOLFFRPPHQW

x $GYHUWLVHPHQWVZHUHSODFHGLQQHZVSDSHUVWKURXJKRXWWKHUHJLRQ
LQFOXGLQJPHGLDLQPXOWLSOHODQJXDJHV
x The Express (QJOLVK 
x The Afro (QJOLVK 
x El Tiempo Latino 6SDQLVK 
x Washington Hispanic 6SDQLVK 
x Korean Times .RUHDQ 
x Epoch Times &KLQHVH 
x Atref $PKDULF 
x Doi Nay 9LHWQDPHVH 

x 7KHFUHDWLRQRIWKHZHESDJHVwmata.com/budgetDQG
wmata.com/budget_espanolLQIRUPHGFXVWRPHUVDERXWWKHEXGJHW
SURSRVDOLQFOXGHGWKHFRPPHQWIRUPOLQNDQGSXEOLFKHDULQJ
LQIRUPDWLRQDQGFRQWDLQHGSGIIOLHUVLQ$PKDULF&KLQHVH)UHQFK
.RUHDQDQG9LHWQDPHVH7KHSDJHwmata.com/budget_espanolZDV
SURIHVVLRQDOO\WUDQVODWHGLQWR6SDQLVKDQGLQFOXGHGDOLQNWRWKHGRFNHW
LQ6SDQLVK7KHZHESDJHLQ(QJOLVKJHQHUDWHGRYHUXQLTXH
SDJHYLHZVDQGWKHZHESDJHLQ6SDQLVKJHQHUDWHGRYHU
XQLTXHSDJHYLHZVEHWZHHQ-DQXDU\DQG)HEUXDU\

x (QJOLVKDQG6SDQLVKVLJQVSRVWHGLQ0HWURUDLOVWDWLRQV%XV
,QIRUPDWLRQ&HQWHUVRQ0HWUREXVDQG0HWUR$FFHVVYHKLFOHV

x &RSLHVRIWKH(QJOLVK6SDQLVKIOLHUDQGGRFNHWVZHUH
VHQWWRDOOMXULVGLFWLRQDOOLEUDULHV

x $SUHVVUHOHDVHZDVSXEOLVKHGRQ)ULGD\-DQXDU\
DQGWKHUHZDVPHGLDFRYHUDJHRQUDGLRDQG
WHOHYLVLRQ

x 6RFLDOPHGLD )DFHERRN7ZLWWHU ZDVXVHGWRSRVW
LQIRUPDWLRQDERXWWKHEXGJHWSURSRVDO
o 7RWDO)DFHERRNYLHZVRYHUSHRSOH
UHDFKHGDFURVVWZRSRVWV
o 7RWDO7ZLWWHULPSUHVVLRQVRYHU
UHDFKHGDFURVV#ZPDWDWZHHWV
o 7RWDO7ZLWWHUHQJDJHPHQWVRYHUDFURVV
#ZPDWDWZHHWV
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Appendix I - Adopted Resolutions

Stakeholder Communication
/RFDOVWDNHKROGHUVKHOSHGVSUHDGWKHZRUGDQGHQFRXUDJHGIHHGEDFNIURPWKHLUFRQVWLWXHQWVDERXWWKH
SURSRVDOV

x 7KH2IILFHRI*RYHUQPHQW5HODWLRQVSURYLGHGLQIRUPDWLRQDERXWWKH)<EXGJHWSURSRVDOVWRORFDO
VWDWHMXULVGLFWLRQDODQG&RQJUHVVLRQDOVWDII6WDIIDGGUHVVHGIROORZXSTXHVWLRQVWRWKHSODQWRHQVXUH
HOHFWHGRIILFLDOVDQGWKHLUVWDIIKDGDWKRURXJKXQGHUVWDQGLQJ

x 7KH2IILFHRI([WHUQDO5HODWLRQVQRWLILHGLWVVWDNHKROGHUVZKLFKLQFOXGHVSODFHVRIZRUVKLS
HYHQWYHQXHVEXVLQHVVLPSURYHPHQWGLVWULFWVUHVLGHQFHVDQGDSDUWPHQWVVFKRROVVKRSSLQJDUHDV
DQGPRUHDURXQG:0$7$0HWURUDLOVWDWLRQV7KHOLVWDOVRLQFOXGHVPRUHWKDQ&RPPXQLW\%DVHG
2UJDQL]DWLRQV &%2V 

x 7KH2IILFHRI(TXDO(PSOR\PHQW2SSRUWXQLW\ 2((2 VHQWHPDLOPHVVDJHVWRDOO&RPPXQLW\%DVHG
2UJDQL]DWLRQV &%2V 7KHFRPPXQLFDWLRQLQFOXGHGDOLQNWRWKHRQOLQHFRPPHQWIRUPLQIRUPDWLRQLQ
ODQJXDJHVRWKHUWKDQ(QJOLVKDQGDQLQYLWDWLRQWRUHJLVWHUWRDWWHQGWKHRSHQKRXVHDQGSXEOLF
KHDULQJ2((2DOVRIROORZHGXSZLWK&%2VYLDSKRQHDQGYLVLWHGQLQH&%2VLQSHUVRQGURSSLQJ
RIISRVWHUVDERXWWKHEXGJHWSURSRVDO
o %UHDGIRUWKH&LW\
o &DWKROLF&KDULWLHV
o '&&HQWHUIRUWKH/*%7&RPPXQLW\
o '&2IILFHRQ/DWLQR$IIDLUV
o '&2IILFHRQ$IULFDQ$IIDLUV
o '&2IILFHRQ$VLDQ3DFLILF,VODQGHU$IIDLUV
o (QWUH$PLJDV:RPHQ¶V&RPSUHKHQVLYH+HDOWK
o /D&OtQLFDGHO3XHEOR
o 0DQ\/DQJXDJHV2QH9RLFH /DQJXDJH$FFHVV&RDOLWLRQ 

x (PSOR\HHVZHUHQRWLILHGRIWKHSURSRVDOVWKURXJKWKH*HQHUDO0DQDJHU¶VZHHNO\HPDLOPHVVDJHDQG
HQFRXUDJHGWRSURYLGHFRPPHQWVRQOLQHDQGDWWHQGWKHRSHQKRXVHDQGSXEOLFKHDULQJ

x 0HPEHUVRI0HWUR¶V$FFHVVLELOLW\$GYLVRU\&RPPLWWHH $$& UHFHLYHGDEULHILQJRQ)HGHUDOIXQGLQJ
IURPWKH0DQDJLQJ'LUHFWRURI*RYHUQPHQW5HODWLRQV0HPEHUVDOVRKHOGRQOLQHGLVFXVVLRQVWR
LGHQWLI\EXGJHWDU\SULRULWLHVRIWKH$$&
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Appendix I - Adopted Resolutions

Open House & Public Hearing

0HWURKRVWHGDQRSHQKRXVHDQGSXEOLFKHDULQJRQ
:HGQHVGD\-DQXDU\DW:0$7$
+HDGTXDUWHUVWK6W1::DVKLQJWRQ'&7KH
RSHQKRXVHEHJDQDWSPDQGWKHSXEOLFKHDULQJ
EHJDQDWSP

7KHRSHQKRXVHSURYLGHGWKHRSSRUWXQLW\IRU
DWWHQGHHVWRVSHDNRQHRQRQHZLWKVWDIIPHPEHUV
DERXWWKHEXGJHWSURSRVDODQGFRPSULVHGRI³WRSLF´
WDEOHV2SHUDWLQJ%XGJHW&DSLWDO,PSURYHPHQW
3URJUDP *UDQWVDQG&XVWRPHU6HUYLFH7KHUHZDV
DOVRDWDEOHIRUDWWHQGHHVWRFRPSOHWHWKHVXUYH\
6L[WHHQSHRSOHDWWHQGHGWKHRSHQKRXVH

7KHSXEOLFKHDULQJIROORZHG:0$7$¶VVWDQGDUGSXEOLFKHDULQJSURFHGXUHV$WWKHEHJLQQLQJRIWKH
KHDULQJ%RDUG&KDLU-DFN(YDQVUHDGDSUHSDUHGVWDWHPHQWRXWOLQLQJWKHSXEOLFKHDULQJSURFHVVDQG
'HQQLV$QRVLNH&KLHI)LQDQFLDO2IILFHUSUHVHQWHGDQRYHUYLHZRIWKHEXGJHW&RSLHVRIWKHSUHVHQWDWLRQ
ZHUHDYDLODEOHLQ(QJOLVKDQG6SDQLVK$QRSWLRQWRUHFRUGRUDOWHVWLPRQ\VHSDUDWHWKDQWKHIRUPDOSXEOLF
KHDULQJZDVDOVRSURYLGHG

:0$7$KHDGTXDUWHUVLV$'$DFFHVVLEOHDQGFRQYHQLHQWO\ORFDWHGQH[WWR*DOOHU\3ODFHDQG-XGLFLDU\6T
0HWURUDLOVWDWLRQVDQGPXOWLSOHEXVOLQHV

6LJQDJHWKURXJKRXWWKHRSHQKRXVHDQGSXEOLFKHDULQJZDVLQ(QJOLVKDQG6SDQLVKDQG6SDQLVK
VSHDNLQJVWDIIZDVDYDLODEOHWKURXJKRXWERWKHYHQWV

1LQHWHHQSHRSOHSURYLGHGRUDOWHVWLPRQ\DWWKHSXEOLFKHDULQJDFFRXQWLQJIRURIDOOIHHGEDFNFROOHFWHG
GXULQJWKHSXEOLFFRPPHQWSHULRG
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Appendix I - Adopted Resolutions

Public Input Results

0HWURFROOHFWHGSXEOLFLQSXWWKURXJKZULWWHQFRPPHQWVRQOLQHRUOHWWHUVVHQWWRWKH%RDUG6HFUHWDU\¶V
2IILFHDQGRUDOWHVWLPRQ\DWWKHSXEOLFKHDULQJ0HWURUHFHLYHGUHVSRQVHVDERXWWKH)<EXGJHW
SURSRVDOVGXULQJWKHSXEOLFFRPPHQWSHULRG

2IWKHZULWWHQFRPPHQWVFROOHFWHGRQOLQHUHVSRQGHQWVZHUHDEOHWRVHOIVHOHFWIURPWRSLFVWKDWEHVW
GHVFULEHGWRZKDWWKHLUFRPPHQWVUHIHUUHG7KHWDEOHEHORZOLVWVWKHGLIIHUHQWFDWHJRULHVWKDWWKH
FRPPHQWVIRFXVHGRQ

# received in
% of Comments
Comment Category
Category
Received
2SHUDWLQJ%XGJHW


&DSLWDO%XGJHW





2WKHU







2QOLQHUHVSRQGHQWVZHUHDOVRDVNHGWRSURYLGHDGGLWLRQDOGHPRJUDSKLFLQIRUPDWLRQ7KHFKDUWVEHORZ
OLVWVWKHVHUHVXOWV




Minority vs Non-Minority
Low Income vs Non-Low Income


Missing/Prefer not to

answer

5.4%

$30K or less

9.6%


More than $30K
Non-Minority

Minority
90.4%
72.7%

27.3%








$OOZULWWHQFRPPHQWVLQFOXGLQJWKHFRPPHQWVFROOHFWHGRQOLQHDQGWKHOHWWHUVUHFHLYHGFDQEHUHDGLQ
3XEOLF,QSXW5HSRUW$SSHQGL[$$OORUDOWHVWLPRQ\IURPWKHSXEOLFKHDULQJFDQEHUHDGLQ3XEOLF,QSXW
5HSRUW$SSHQGL[%6LQFHFRPPHQWVFRXOGEHUHFHLYHGLQPXOWLSOHZD\VVRPHPD\EHGXSOLFDWLYH
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AAC
(Accessibility Advisory Committee)

A Metro committee created to address the needs of senior citizens and
customers with disabilities; efforts have resulted in numerous service
upgrades including gap reducers, to make it easier for customers using
wheelchairs to board Metrorail trains.

Accounting Basis

The accounting principles and methods appropriate for a government
enterprise fund. Financial statements are prepared on the accrual basis of
accounting under which revenues and expenses are recognized when earned
or incurred.

Accrual Basis

Basis of Accounting where revenues are recognized when they are
measurable and earned. Expenses are recorded when incurred.

ADA
(Americans with
Disabilities Act)

Refers to federal civil rights legislation passed in 1990 that requires public
transportation services to be accessible to, and usable by, persons with
disabilities. In compliance, Washington Metropolitan Area Transit
Authority (Metro) operates Metrobus with a bus fleet equipped with
passenger lifts and wheelchair tie downs, Metrorail with elevators and
platforms that are ADA compliant and MetroAccess with a fleet of over 600
vans and sedans also equipped with lifts and tie downs.

Approved Budget

The revenue and expenditure plan approved by the WMATA Board of
Directors for a specific one year period starting on July 1.

ART
(Arlington Transit)

Refers to the bus service that operates within Arlington County, Virginia,
providing access to Metrorail and supplementing Metrobus with smaller,
neighborhood-friendly vehicles.

Articulated Bus
Also see "Slinky" bus

Refers to buses that have an "accordion" section in the middle that allows
the bus to bend and flex (articulate). Articulated buses have more passenger
capacity than standard 40-foot buses.

AGM
(Assistant General Manager)

An executive who reports directly to the General Manager/CEO or a Deputy
General Manager of Metro.

Assets

Property owned by Metro which has monetary value with a future benefit.

Balanced Budget

Refers to a budget where estimated revenues are equal to or greater than
estimated expenses.

Board of Directors

The Board of Directors is a 16-member body composed of eight voting and
eight alternate members responsible for corporate governance of WMATA.

Bond

A written promise to pay a specified sum of money (face value) at a
specified future date and the proposed means of financing them.

Bond Proceeds

Refers to additional local capital funds raised, when necessary, by issuance
of revenue bonds in the municipal markets.
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Budget

Refers to a financial operation embodying an estimate of revenues and
expenditures for a fiscal period of 12 months or longer. This can be an
operating or capital budget.

Budget Calendar

Refers to a schedule of key dates for specific milestones in the preparation
and approval of a budget.

Budget Document

Refers to the official written statement and the supporting numbers prepared
by the Financial staff for presentation for approval by the Board.

Budget Message

Refers to the general discussion of the budget document presented in
writing as an overview, usually by the head of the organization.

Bus Shelter

A shelter for riders to wait for the bus, a canopy area with or without bench
seating. In addition, the shelter includes a display case with bus information
for Metrobus riders and is equipped with a trash receptacle.

Bus Stop

Refers to a stop indicated by a sign for riders to wait for the bus.

CAFR
(Comprehensive Annual Financial
Report)

A report containing financial statements and statistical data that provides
full disclosure of all material financial operations of Metro in conformity
with generally accepted accounting principles.

Capital Assets

Assets of a material value and having a useful life of more than one year.
Also called fixed assets.

Capital Budget

The portion of the budget that provides for the funding of improvements,
projects and major equipment purchases.

Capital Improvement Program

The six-year plan of capital projects to be completed by Metro.

Cash Basis

Basis of Accounting whereby revenue and expense are recorded on the
books of account when received and paid, respectively, without regard to
the period to which they are incurred.

CNG
(Compressed Natural Gas)

A natural gas fuel used in a clean engine technology.

COLA
(Cost of Living Adjustment)

Cost of Living Adjustment (COLA) for inflation for employees.

Compact

Refers to interstate compact creating WMATA; this is a special type of
contract or agreement between the three jurisdictions within which the
organization operates.

Contingency Funds

Operating and capital funds reserved for unexpected expenditures during
the fiscal year which were not addressed in the annual budget.
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Cost Allocation

Refers to a process by which indirect or common costs are distributed to
multiple cost objects (a job, task, business unit) based on a prescribed basis
or methodology. For example, overhead costs such as IT support are
allocated to the transportation modes on a percentage basis.

DC Circulator

Refers to a bus route funded by the DC Government with support from
Metro to take persons to Washington, DC's premier cultural, shopping,
dining, and business destinations.

Development and Evaluation

An initial investment into the planning, development and evaluation of
potential or proposed capital projects to determine whether a project is
viable and should be pursued.

Deadhead

Refers to non-revenue time when a bus or train is not carrying revenue
passengers, usually a trip from, to, or between lines, yards or garages.
Usually this refers to bus or rail travel to or from the garage or yard to a
terminus or station where revenue service begins or ends.

Deficit

Refers to an excess of Liabilities over Assets or Expenses over Revenue.

Department

A major organizational unit that has overall responsibility for an operation
or a group of operations within a functional area.

DGM
(Deputy General Manager)

An executive who reports directly to the General Manager.

Diesel Fuel

Fuel composed of petroleum distillates that have a boiling point and specific
gravity higher than gasoline.

Division

Refers to a garage and yard facility where buses are stored, maintained, and
dispatched into service.

Fairfax Connector

The bus system that runs seven days a week with service throughout Fairfax
County, Virginia and to Metrorail stations on the Orange, Blue and Yellow
lines, including the Pentagon.

Fare box recovery ratio

Refers to the ratio of passenger fares (including inter-agency agreements
related to fares) to total operating costs.

Farecard

Refers to a paper pass used to ride Metrorail or Metrobus. Paper farecards
are no longer accepted, by bus or at rail faregates (as of March 2016).

Four-point Securement System

Refers to an onboard securement system for wheelchairs, three-wheel and
four-wheel scooters. The system incorporates four seatbelt type straps that
attach to the frame of a mobility device as a way to keep it from moving or
rolling while on the bus.
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FTA
(Federal Transit Administration)

A federal administration within the U.S. Department of Transportation. The
FTA provides stewardship of combined formula and discretionary programs
to support a variety of locally planned, constructed, and operated public
transportation systems throughout the United States.

GAAP

Accounting standards, revised periodically, to which both private and
public organizations within the United States are expected to conform.

(Generally Accepted Accounting
Principles)
GM/CEO
(General Manager/Chief Executive
Officer)

The General Manager and Chief Executive Officer of Metro who reports
directly to the Board.

Head Sign

Refers to the sign above the front windshield of a bus describing the line
number or letter, its line name, and destination.

Headway
(Frequency)

Refers to time intervals between vehicles moving in the same direction on a
particular route. Headway can change on a line during the day as rider
demand changes.

JCC
(Jurisdictional Coordinating
Committee)

The staff members from the jurisdictions supporting Metro. The JCC was
established by the Board of Directors to facilitate the exchange of
information between jurisdictions and WMATA.

Kiss and Ride

Refers to an area within a station where commuters are driven by private car
and dropped off to board Metrobus or Metrorail.

Kneeling Bus
Also see Passenger lift

Refers to a feature on buses that lowers the floor to the curb or to near-curb
level to make it easier for passengers to board, especially for seniors and
persons with disabilities.

KPI
(Key Performance Indicator)

KPI's are Key Performance Indicators that measure long term progress in
the strategic areas of safety, security, service reliability and customer
satisfaction.

Layover Time
Also known as Spot time

Refers to time built into a schedule between arrival and departure for bus
drivers to rest; minimum times are set by union contract. Layovers normally
occur at each end of a route to allow for a driver's break and schedule
recovery, but they may be scheduled at other points to allow for timed
transfer connections.

Liability

A debt or legal obligation arising from transactions in the past which must
be liquidated, renewed or refunded at a future date.

Linked/Unlinked trip

An unlinked trip is a passenger trip taken on a single vehicle, such as a
single bus ride. Metrorail reports ridership as linked trips. A linked trip is
counted every time a customer enters through a fare gate. For example,
where a customer transfers between two trains to complete their travel one
trip is counted.
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Loop

Refers to a portion of a bus line where the driver operates a segment in one
direction only. Passengers may only board on one side of the loop. Loops
are sometimes required due to lack of pavement accessibility, or when no
off street turn-around is available.

Loudoun County Transit

The weekday bus service from Loudoun County, Virginia to Washington
D.C., the Pentagon and Rosslyn from stops in Purcellville, Hamilton,
Leesburg and Sterling. A reverse commute bus service is provided from
West Falls Church to Loudoun County.

MAP-21

Moving ahead for Progress in the 21st Century Act, enacted in July 2012,
governs federal surface transportation spending.

MARC
(Maryland Area
Regional Commuter)

A commuter rail system whose service areas include Harford County,
Maryland; Baltimore City; Washington D.C.; Brunswick, Maryland;
Frederick, Maryland and Martinsburg, West Virginia.

Metro

The Washington Metropolitan Area Transit Authority.

MetroAccess

The operating unit of Metro that offers service for eligible people with
disabilities who are unable to use regular accessible Metrorail, Metrobus
and local bus service (fixed route). Federal civil rights legislation passed in
1990 that requires public transportation services to be accessible to, and
usable by, persons with disabilities.

Metrobus

The operating unit of Metro that provides regional and non-regional bus
services.

Metrorail

The operating unit of Metro that provides heavy rail service (subway, aerial
and surface) and 91 passenger stations.

Modified Accrual Basis

An accounting method that combines accrual-basis accounting with cashbasis accounting. Modified accrual accounting recognizes revenues when
they become available and measurable and, with a few exceptions,
recognizes expenditures when liabilities are incurred.

MTA
(Maryland Transit Administration)

Refers to the bus, light rail, and subway services in Maryland. MTA also
operates the MARC train service.

Multimodal

Refers to the availability of multiple transportation options, especially
within a system or corridor. A multimodal approach to transportation
planning focuses on the most efficient way of getting people or goods from
place to place by means other than privately owned vehicles; by bus, trolley,
light rail, streetcar, cable car, and/or ferry systems.

NextBus

Refers to the application that uses satellite technology for Metrobus
locations to track the arrival times for bus operators and customers.
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NTSB
(National Transportation Safety
Board)

NTSB is an independent federal agency charged with determining the
probable cause of transportation accidents, promoting transportation safety,
and assisting victims of transportation accidents and their families.

OCC
(Operations Control Center)

The operations center that facilitates monitoring and communications for
Metrorail operations.

Office

An organizational until that falls under the structure of a department.

Paratransit

Refers to scheduled service for people who cannot use regular fixed-route
bus service. MetroAccess uses vans and sedans to provide this service in the
Washington Metropolitan area.

Park and Ride

Refers to the parking facility available for riders at Metrorail stations.

Passenger Lift
Also see Kneeling bus

A mechanical device, either a lift or ramp, that allows wheelchair or scooter
users, as well as other mobility-impaired passengers, to board a bus without
climbing the steps.

Peak Service

Refers to weekday a.m. and p.m. service during commute hours that carries
a maximum number of passengers. For Metrorail, peak hours are defined as
the time between opening and 9:30 AM in the morning, and between 3 PM
and 7 PM at night.

Personnel Expenses

Refers to expenditure in the operating budget for salaries and wages paid for
services performed by Metro employees as well as fringe benefits costs
associated with their employment.

PIDS
(Passenger Information
Display System)

Refers to signs located on each platform and mezzanine of every rail station
to provide information to customers including next train’s scheduled time of
arrival, service delays, elevator outages, and free shuttle arrangements when
elevators are out of service.

Platform Hours

The total scheduled time a bus spends from pull-out to pull-in at the
division. Platform hours are used as a benchmark to calculate the efficiency
of service by comparing "pay to platform" hours.

Programmed Reader

A machine that is attached to the fare gate/fare box where magnetic fare
media can be read on Metrorail and Metrobus.

Approved Budget

Refers to the budget prepared with preliminary estimates by the GM/CEO
for the consideration of the WMATA Board.

RAC
(Riders' Advisory Council)

A committee established by the WMATA Board. The council allows Metro
customers an unprecedented level of input on bus, rail and paratransit
service. The 21-member council includes six representatives from
Maryland, Virginia, and the District of Columbia, two at-large members,
and the chair of Metro's Accessibility Advisory Committee.

Revenue

An increase in fund assets from operational activity such as passenger fares,
parking and advertising.
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Revenue Bonds

A bond on which debt service is payable solely from a restricted revenue
source.

Revenue Hours
Also known as Revenue Service

Refers to all scheduled time bus/rail spends serving passengers, which can
also be defined as platform hours minus deadhead and layover time.

Revenue Passengers

Refers to passengers who enter the system through the payment of a fare.

Revenue trip
Also see Linked/Unlinked trip

Refers to any linked or unlinked trip that generates revenue by cash
payment, use of a pass, and/or any other means of payment.

Ride-On

Refers to Montgomery County regional bus transit system in Maryland.

Round Trip
(Also known as a cycle)

Refers to one inbound, plus one outbound trip (unless a loop route), equals
one round trip or cycle.

Slinky bus

Refers to a nickname used by passengers for an articulated bus.

(Also see Articulated bus)
SmartStudent Pass

A monthly pass for unlimited travel on Metrobus and Metrorail for students
under 19 years of age who live and attend school in the District of
Columbia.

SmartTrip®

Refers to a technology built and designed by Cubic Transportation Systems,
Inc., a subsidiary of San Diego-based Cubic Corporation to add and deduct
value from an electronically encoded card when a rider passes the card near
a programmed reader on Metrobus and at fare gates on Metrorail.

Strategic Buses

Refers to spare buses available for service in the event that a bus in route is
taken out of service.

Subsidy

Refers to funding received from jurisdictional funding partners in the
Washington Metropolitan area consisting of Washington, D.C., suburban
Maryland (Montgomery County and Prince George’s County) and Northern
Virginia counties of Arlington and Fairfax and the Cities of Alexandria,
Fairfax and Falls Church.

TheBus

Prince George’s County, Maryland local bus service.

TOC
(Tristate Oversight Committee)

The Tri-State Oversight Committee is a partnership between state-level
agencies in Maryland, Virginia and the District of Columbia to jointly
oversee safety and security at the Washington, DC Metrorail system. FTA
assumed Metrorail system oversight from the TOC in October 2015.

Transit Advertising

Refers to ads posted on the exterior and interior of buses and rail cars.

Tripper

A short piece of work (usually on a bus, but sometimes on a train) not long
enough to qualify as complete run or full day’s work. May involve vehicles
from one line or route being re-routed to serve another.
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Trunk Line

A route operating along a major corridor that carries a large number of
passengers and operates at headway frequencies of 15 minutes or less.

TSI
(Transportation Safety Institute)

A Federal Transit Administration-sponsored institute that conducts a full
range of training programs in rail and bus safety and accident investigation.

VRE
(Virginia Railway Express)

The commuter rail service that connects the Northern Virginia suburbs to
Union Station in Washington, D. C., via two lines: the Fredericksburg Line
from Spotsylvania, Virginia, and the Manassas Line from Broad Run/
Airport station in Bristow, Virginia.

WMATA
(Washington Metropolitan Area
Transit Authority)

The acronym used for Washington Metropolitan Area Transit Authority
serving the Washington Metropolitan area which consists of Washington,
D.C., suburban Maryland (Montgomery County and Prince Georges
County) and Northern Virginia counties of Arlington and Fairfax and the
cities of Alexandria, Fairfax and Falls Church. Also known as Metro.
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A
A&E
AA
AAI-CAF
AC
ACI
ADA
AFC
AGT
AIM
AIT
AP
APS
APTA
ARS
AST
ATC
ATO
ATD
ATS
AVL
AVR
AWP

architecture and engineering
alternatives analysis
(Spanish acronym) manufacturer of the 5000 Series rail cars
alternating current
automatic car identification system
Americans with Disabilities Act
automatic fare collection
automated guide-way transit
advanced information management
Arts in Transit
Accounts Payable
auxiliary power supply
American Public Transportation Association
adopted regional system
above-ground storage tank
automatic train control
automated train operation
advanced technology diesel
automatic transfer switch
automatic vehicle locator
automatic voltage regulator
Annual Work Plan

B2G
BAFO
BDA
BEAC
BOCC
BRT

Back2Good
best and final offer
bi-directional amplifiers
budget estimate at completion
bus operations control center
bus rapid transit

CAD
CADD
CAFE
CAFR
CAP
CCP
CCTV

computer-aided dispatch
computer-aided design and drafting
computer authorization for expenditure workflow system
Comprehensive Annual Financial Report
Certified Apprenticeship Program
communications control panel
closed-circuit television

B

C
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CD
CDR
CFA
CIP
CIWS
CM
CMAA
CMAQ
CMC
CMU
CNG
COG
COLA
COTS
CPOS
CRCS
CSP
CTB
CTF

calendar days
conceptual design review
Capital Funding Agreement
Capital Improvement Program
customer information web services
construction manager
Construction Management Association of America
Congestion Mitigation and Air Quality
construction management consultant
concrete masonry unit
compressed natural gas
(Metropolitan Washington) Council of Governments
cost of living adjustment
commercial off the shelf
compact point of sale
Comprehensive Radio Communications System
Construction Safety Program
(Virginia) Commonwealth Transportation Board
Carmen Turner Facility

D/B
D/B/B
DBE
DBFM
DCU
D&E
DEIS
DPS
DRB
DRPT
DTP

design/build
design/bid/build
disadvantaged business enterprise
dynamic brake feedback module
door control unit
development and evaluation
draft environmental impact statement
drainage pumping station
Dispute Review Board
(Virginia) Department of Rail and Public Transportation
Dulles Transit Partners, LLC

E&O
EA
EDADS
EIS
EMI
EPA
EPM
ERRP

errors and omissions
environmental assessment
enhanced data acquisition and display system
environmental impact statement
engineering modification instructions or electro-magnetic interference
Environmental Protection Agency
Enterprise Performance Management
Emergency Rail Rehabilitation Program

D

E
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ETEC
ETC
EV

emergency tunnel evacuation carts
estimate to complete
earned value

FAI
FAST
FCCI
FDR
FEIS
FFGA
FFP
FHWA
FIA
FMO
F/O
FRA
FTE
FTA
FUA

first article inspection
Fixing America’s Surface Transportation Act
first car configuration inspection
final design review
final environmental impact statement
full funding grant agreement
firm-fixed price
Federal Highway Administration
fire and intrusion alarm
financial management oversight
fiber optic
Federal Railroad Administration
full time equivalent
Federal Transit Administration
first unit accepted

GAAP
GEC
GFOA
GIS
GMP
GOTRS
GPS

generally accepted accounting principles
general engineering consultant
Government Finance Officers Association
Geographic Information System
guaranteed maximum price
General Order Track Rights System
Global Positioning System

HCM
HEDS
HEOP
HVAC

human capital management
hybrid enterprise document management system
Heavy Equipment Overhaul Program
heating, ventilation, and air conditioning

IAM
IAWP
ICCA
IFC
IFO

identity and access management
Integrated Annual Work Plan
Interim Capital Contributions Agreement
issued for construction
Integrated Finance Organization-Finance Project

F

G

H

I
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IFP
IGF
IRP
ITS

Integrated Financial Plan
internally generated funds
Infrastructure Renewal Program
intelligent transportation systems

KMSRA

Keeping Metro safe, Reliable and Affordable

JARC
JCC
JGB
JOC
JV

Job Access/Reverse Commute
Jurisdictional Coordinating Committee
Jackson Graham Building
Job Order Contracting Program
joint venture

LBT
LD
LNTP
LPA
LRT
LRV
LUA

large bore tunnel
liquidated damages
limited notice to proceed
locally preferred alternative
light rail transit
light rail vehicle
last unit accepted

MAP-21
MARC
MCC
MDBD
MDBF
MDBS
ME
MEAD
MIS
MMFA
MMMS
MMP
MMU
MOD
MOS
MPS
MTA

Moving Ahead for Progress in the 21st Century Act
Maryland Area Regional Commuter
motor control center
mean distance between delays
mean distance between failures
mean distance between service interruptions
month-end
Metro Electronic Action Document
major investment study
Metro Matters Funding Agreement
Material Maintenance and Management System
Metro Matters Program
mobile maintenance unit
(contract) modification
minimum operable segment
master program schedule
Maryland Transit Administration

K

J

L

M
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MTTR
MWAA
MWCOG

mean time to repair
Metropolitan Washington Airports Authority
Metropolitan Washington Council of Governments

NCPC
NEPA
NSP
NTSB
NTD
NTE
NTI
NTP

National Capital Planning Commission
National Environmental Policy Act
New Starts Project
National Transportation Safety Board
National Transit Database
not to exceed
National Transit Institute
notice to proceed

O&M
OCC
ODC
OFS
OTP
OWS

operating and maintenance (such as O&M costs)
Operations Control Center
other direct costs
order for services
on-time performance
oil water system

PCI
PCO
PDR
PE
P/I
PIDS
PLE
PM
PMI
PMO
PMOC
PMP
PPE

payment card industry
pending (or proposed) change order
preliminary design review
preliminary engineering
policy instruction
Passenger Information Display System
parking lot equipment
project manager
Project Management Institute
project management oversight
project management oversight contractor
project management plan
personal protective equipment

QA
QC

quality assurance
quality control

N

O

P

PQ
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R
RAC
RCSC
RE
RFP
RFQ
RMS
ROCS
ROW
RTU

Riders’ Advisory Council
Regional Customer Service Center
resident engineer
request for proposal
request for qualifications
Records Management System
Rail Operations Computer System
right of way
remote terminal unit

S&I
SBPO
SCI
SCP
SCWG
SEP
SEIP
SM
SMADS
SMS
SOC
SOS
SOW
SSOA
SSPP
SSPS
SSWP
STOV

service and inspection
small business programs office
substantial completion inspections
Safety Certification Program
safety certification working group
System Expansion Program
System Expansion and Improvement Program
switch machine
Station Monitor and Display System
Safety Measurement System
station operator’s console
scope of service
scope of work
state safety oversight agency
System Safety Program Plan
system safety program standards
Site Specific Work Plan
station over-run

TBS
TC
TCR
TIFIA
TIIF
TIP
TOC
TOD
TPSG
TPSS

tie breaker station
train control
train control room
Transportation Infrastructure Finance & Innovation Act
Transportation Infrastructure Investment Fund
Transportation Improvement Program
Tristate Oversight Committee
transit oriented development
traction power switch gear
traction power substation

S

T
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TSI
TSP
TUN

Transportation Safety Institute
transit signal priority
temporary user notice

UPS
UST

uninterrupted power supply
under-ground storage tank

VE
VMS
VRE

value engineering
Vehicle Management/Monitoring System
Virginia Railway Express

WBS
Metro
WMS

work breakdown structure
Washington Metropolitan Area Transit Authority
Warehouse Management System

YE
YOE
YTD

year end
year of expenditure
year to date

U

V

W

Y
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How to Contact Metro
By mail or in person:
Washington Metropolitan Area Transit Authority
600 Fifth Street, NW
Washington, DC 20001
To reach Metro headquarters at the Jackson Graham
Building, take the Red, Green or Yellow lines to
Gallery Pl-Chinatown station. Use the Arena exit.
Walk two blocks east on F Street to 5th Street. Or,
ride Metrobus routes D1, D3, D6, P6, X2, X9, 42, 70,
71, 74, or 80.
By website:
http://www.wmata.com
By email:
csvc@wmata.com
Customer assistance
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By telephone:
Metro General Information
202-962-1234
Administrative offices and general information
Weekdays: 8:30 a.m. to 5:00 p.m.
Customer Relations
202-637-1328
Suggestions, commendations, comments
Customer Information
202-637-7000 (TTY 202-638-3780)
Metrobus and rail schedules, fares, parking,
Bike ‘N Ride program, and more
MetroAccess
301-562-5360 (TTY 301-588-7535) or
toll free at 800-523-7009
MetroAccess Paratransit Service
Transit Police
202-962-2121
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